
CITY OF KINGMAN
MEETING OF THE COMMON COUNCIL

Council Chambers
310 N. 4th Street

 
5:30 PM Regular Meeting AGENDA Tuesday, May 17, 2016 
     

REGULAR MEETING

CALL TO ORDER AND ROLL CALL

INVOCATION

PLEDGE OF ALLEGIANCE

THE COUNCIL MAY GO INTO EXECUTIVE SESSION FOR LEGAL COUNSEL IN
ACCORDANCE WITH A.R.S.38-431.03(A) 3 TO DISCUSS ANY AGENDA ITEM. THE
FOLLOWING ITEMS MAY BE DISCUSSED, CONSIDERED AND DECISIONS MADE
RELATING THERETO:

1. APPROVAL OF MINUTES

2. CALL TO THE PUBLIC - COMMENTS FROM THE PUBLIC

Those wishing to address the Council should fill out request forms in advance. Action taken
as a result of public comments will be limited to directing staff to study the matter or
rescheduling the matter for consideration and decision at a later time. Comments from the
Public will be restricted to items not on the agenda with the exception of those on the
Consent Agenda. There will be no comments allowed that advertise for a particular person or
group. Comments should be limited to no longer than 3 minutes.

3. CONSENT AGENDA

All matters listed here are considered to be routine by the City Council and will be enacted by
one motion. There will be no separate discussion of these items. If discussion is desired, that
item will be removed from the CONSENT AGENDA and will be considered separately.

a. Communications Center software and equipment purchase
The Communications Center is utilizing contingency funding through the user's group to
enhance its level of service through increased training. The expenditures were discussed
with the user group and received unanimous consensus. Written approval to use excess
contingency funds was given by the head of each agency via email. Staff recommends
approving the expenditures for APCO training, Priority Dispatch Training &
Software, DSS & BOLO, and 4-24” monitors in the amount of $99,183.

b. Request for Contingency Funds Transfer to Cover FEMA Grant
The Fire Department was awarded the Assistance to Firefighters Grants through FEMA
in the amount of $286,044 on August 1, 2014.   In planning for that award, an
appropriation of $90,967 was included in the FY15 Adopted Budget.  Of that
appropriation, $28,604 was the City’s local match and the rest was to cover the cost of
additional materials and equipment that would be needed to operate the apparatus.
 Purchases were made in both FY15 and FY16, but the appropriation for additional
equipment was not carried over into the FY16 Adopted Budget leaving the grant
currently at a deficit.  The reasoning behind this is unknown as both the Fire and



Finance Departments have new staff overseeing grant funding and expenditures. Based
on all purchases for this grant during FY15 and FY16, the City may be required to match
up to $87,809.81 but has only appropriated $54,898.29.  Additional funding may be
available as part of the Assistance to Firefighters Grant in the amount of $20,795.54,
however, the availability of the additional funding will not be known until the closeout of
the grant. Staff recommends the approval of up to $32,911.52 from the General Fund
contingency reserve in order to close out this grant and conclude this process.

c. Bomb Squad Equipment Donation
The Kingman Police Department is an active member of the Defense Logistics Agency
and Defense Realization and Marketing Office (DMRO) program. The program
provides equipment to law enforcement agencies for reutilization. The department
recently acquired a "hook and Line" kit that enables the Bomb Squad Technicians to
handle suspicious packages from a safe distance. The value of the kit is $5,200.00 and
was acquired at no cost to the department. Staff recommends authorizing the
department to accept the donation and place the kit into our asset inventory for use
by the Bomb Squad.

d. Special Event Liquor License Application
Applicant Danielle Sorace of DMS Events, Inc, has applied for a Series 15 Special
Event Liquor License for an event to take place Saturday, June 4, 2016 from 3 PM to 9
PM at Mohave County Fairgrounds 2600 Fairgrounds Blvd in Kingman. Staff
recommends approval.

e. Stockton Hill Road Rehabilitation And Pavement Replacement
Desert Construction was selected as the CMAR and accepted by Council for design
services on April 19th, 2016.  Attached is a Construction Services Contract and
Guaranteed Maximum Price for the Stockton Hill Road Rehabilitation CMAR Project.
 This project will consist of milling the existing roadway and replacing the top 2 inches
of asphalt.  The GMP also includes all ancillary work such as traffic loops, pavement
markings and utility adjustements.   The limits of this project are between Detroit Ave.
and Airway Ave. on Stockton Hill Road. Staff recommends approval.

f. Recommendation from the Tourism Development Commission (TDC) for the
final payment to Kingman Visitor Center, Inc. for tourism services
The Kingman Visitor Center, Inc. receives a  quarterly payment from the City upon
submission and acceptance of the tourism quarterly report.  The most recent quarterly
report was submitted and accepted by TDC at the May 5, 2016 regular meeting and is
attached for your review. This will be the final payment to the Kingman Visitor Center,
Inc. as the City has created an internal Tourism Department that will begin operations in
FY17. The Kingman Visitor Center, Inc.'s payment request is for $22,949.45 which is
comprised of a one-month (June) prorated final fee and reimbursement of cooperative
marketing initiatives. Staff supports the TDC recommendation for Council approval
of the final payment to Kingman Visitor Center, Inc. for tourism related services.

g. Consideration of Resolution 5012 authorizing the City Manager to sign any and
all documents necessary for the filing of an application for, and acceptance of,
Federal Section 5311 Grant funding to support the continued operation
Kingman Area Regional Transit
This is a request for Council adopt Resolution No. 5012 authorizing the City Manager
or his duly authorized designee to sign all documents required for application and
acceptance of Federal Transit Administration (FTA) Section 5311 Rural Public Transit
Grant funding necessary to fund a portion of the annual administrative, operational, and



capital expenses for Kingman Area Regional Transit (KART) for federal fiscal years
beginning October 2016 and October 2017. The Arizona Department of Transportation
(ADOT) administers the FTA 5311 program and distributes funds through a competitive
grant process. With this grant cycle, ADOT is implementing a two-year application cycle.
The two-year cycle is designed to reduce the administrative application process for
ongoing programs like KART. The grant program budget is reviewed and renewed each
fiscal year. Since ADOT is requiring the grant application in advance of the City budget
process, a preliminary draft budget for federal FY 2017 has been developed and
summarized below. The City Council will consider funding requests and finalize the local
match for the transit program during its annual budget processes. The FY 2017 budget will
be developed and presented to Council during the 2017-18 budget cycle. Staff
recommends approval.

h. Resolution 5013 Arizona Mutual Aid Compact
The Arizona Mutual Aid Compact between the City Of Kingman and Arizona
Department of Emergency and Military Affairs based upon A.R.S. § 26-308.The
purpose of this Compact is to define for the participating parties the emergency
management terms and procedures which will be used among participating parties for
dispatching mutual aid assistance to any affected area in accordance with local
ordinances, resolutions, emergency plans or agreements. This Agreement is construed
in accordance the laws of the State of Arizona. Staff recommends the approval of
resolution 5013 for the authorization of the Arizona Mutual Aid Compact ween
the City Of Kingman and Arizona Department of Emergency and Military
Affairs.

i. Ordinance 1814, Amendment to allow non-resident qualified community
members to serve on the City Historic Preservation Commission.
The City's Historic Preservation Commission is requesting approval from Council to
allow qualified non-resident members of the community to serve on the
Commission. This commission has struggled to find qualified volunteer applicants who
live within the City to serve on the commission.  Applications have been received from
very qualified volunteers who live outside the City limits who wish to serve and who
would be valuable assets to this commission. Ordinance No. 1814 will allow the
Historic Preservation Commission to be added to the list of commissions in which non-
city residents are allowed to serve. Staff recommends approval.

4. OLD BUSINESS

5. NEW BUSINESS

a. Decorative Bricks on the Walk of Fame
The Kingman Area Chamber of Commerce has informed the City Manager that they are
no longer interested in participating in the decorative bricks sales.  The Kingman
Downtown Merchants Association (KDMA) has stepped forward as a 501-c3 willing to
continue the program.  The Council will discuss what Council's wish is for continuing
the program, whether staff needs to draft a contract with KDMA or the project be
brought in-house under the Tourism Department Director. Council discretion.

b. Ordinance No. 1813: Amending The Streets and Sidewalks Development Rules
and Regulations
The Traffic Safety Committee has been reviewing needed amendments to the City of
Kingman Streets and Sidewalks Development Rules and Regulations.  The committee
felt that the issue of development on dirt streets needed to be addressed.  While full
street improvements are required in new subdivisions, they are not in existing



subdivisions. Kingman has many subdivisions that were platted in the 1920’s through
1950’s.  While water and sewer have to be extended if someone builds on one of these
legacy lots, they do not have to install paving, curb, or sidewalk.  Under our current
regulations, someone could build a whole block of 24 homes and not install street
improvements.  This leads to higher maintenance costs to keep dirt streets passable. A
CIP sheet has been presented to Council for the paving of dirt streets.  If the city were
to fund paving developed dirt streets, it would seem advisable to stop allowing new
ones to be created.  This proposed amendment would prohibit the issuance of building
permits on previously undeveloped dirt street blocks, unless full street improvements
are installed.  Building permits would still be issued on dirt streets that are partially
developed and located on our list of maintained unimproved streets. The proposed
amendment would also delete the low-cost pavement program from our regulations.  This
program was used in the past to pave some residential streets.  The program was similar to
an improvement district with residents paying for paving, and the city doing the work. 
However, they did not include curb, gutter, or sidewalk improvements.  Also, the
construction standards were less than what would be required for new development. The
amendment also addresses driveway location and separation standards. Staff
recommends adopting Ordinance No. 1813.

c. Eastern Street Project Assessment
Staff, along with consulting engineers, Ritoch Powell, and Associates, Inc. has drafted a
project assessment for the design of Eastern Street between Pasadena Avenue and
Airway Avenue. The scope consists primarily of replacing the failing roadway pavement,
modifying the alignment at the Airway Avenue intersection, improving drainage
characteristics, and improving facilities for pedestrians and bicycles. Staff has
recommended the preferred combined alternative of Sections 1E and 2B as presented in
the Draft Project Assessment. Upon approval by Council, Staff will complete the final
design and develop a Right of Way needs assessment. It is recommended that the
Council direct staff to complete the Project Assessment and final design utilizing
Sections 1E and 2B, modified as needed to meet design criteria. 

6. REPORTS

7. ANNOUNCEMENTS BY MAYOR, COUNCIL MEMBERS, CITY MANAGER

Limited to announcements, availability/attendance at conferences and seminars, requests
for agenda items for future meetings.

8. EXECUTIVE SESSION

a. Kingman Airport Authority Contract
Mayor Anderson and Councilman Carver requested this item for discussion. The
Council is requested to go into executive session to discuss the KAA lease pursuant to
ARS 38-431.03(A)(3).

ADJOURNMENT



CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

Jake Rhoades, Fire Chief
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT: Communications Center software and equipment purchase 
 

SUMMARY:
The communications Center or 911 Dispatch Center is utilizing contingency funding through the User's group
to enhance its level of service through training and the addition of programs for increased effectiveness and
consistency during emergency and non-emergency call taking and dispatch. The following items are included in
this request.  
 
These expenditures were discussed with the user group and received 100% consensus. Written approval to use
excess contingency funds was given by the head of each agency via return email.
 
APCO Standardized Training: The level and quality of training that is provided for the Kingman 9-1-1 Dispatch
Center employees directly affects the quality of life of both the citizens and customers we serve in two areas;
Call processing and Dispatching. A highly trained dispatcher can ensure that vital information is relayed clearly
and concisely to police and fire personnel, thereby ensuring their safety and the safety of the community.
Additionally, dispatchers gain confidence in their ability to handle high risk/low frequency events through
education, practice, and scenario based role play. By utilizing industry standard training across all personnel,
 the Kingman 9-1-1 Dispatch center can expect an increased level of service in direct proportion to the increase
in knowledge relating to call taking, fire dispatching, and law enforcement dispatching.  Additionally, the Crew
Leaders could focus efforts on Quality Assurance and Improvement without the distraction of on-going
training and re-certifications.
 
 
Priority Dispatch Emergency Medical Dispatch (EMD) Training & Software: An excellent EMD trained call
taker can ensure that the citizens’ and responders’ health and safety is of utmost importance at all times.
Additionally, a highly trained call-taker can assist with medical emergencies as a first responder by providing
life-saving and pre-arrival instructions, such as Compressions First CPR, controlling bleeding, obtaining
medical history, and provide information to the caller as to what can be expected when fire personnel arrive on
scene to help. The Kingman 9-1-1 Dispatch Center recommends replacement of APCO EMD cards with
Priority Dispatch EMD Training and scripted software for handling medical emergencies in order to ensure
consistency of call handling, identification of priority symptoms, and providing life-saving instructions as a
First Responder.
 
 



Decision Support Software (DSS) & Be-on-the-lookout (BOLO) Interface: Currently, reports are being
manually extracted from the Computer Aided Dispatch (CAD) system on a daily basis. One daily report for
Kingman Fire Department of approximately 20-30 Calls for Service can take up to 90 minutes to produce at a
cost of approximately $45 per day. The extended annual cost is $16,425 for labor alone just to produce 1
report per day for one agency. The acquisition of DSS would automate the reporting process and increase the
level and frequency of reporting. The time savings gained from automation would allow the Kingman 9-1-1
Dispatch Center to add analysis as part of the service provided to our agencies. The BOLO Interface purchase
would allow the user group to befit from reduced pricing on the DSS software component.
 
4-24” Monitors: The 19” computer monitors currently in use for the computer aided dispatch (CAD) system
for Administrative users are end of life and no longer provide the viewable area to optimize the use of reporting
and review of CAD functions. It is therefore, prudent for us to upgrade the end of life monitors for
administrative users. The dispatch center has two (2) Administrative consoles requiring replacement of 2
computer monitors for each console.
 
 
FISCAL IMPACT:
$99,183.00 from the dispatch center’s excess contingency fund number 591 as approved in the
Intergovernmental Agreement between the City of Kingman, Northern Arizona Consolidated Fire District,
Golden Valley Fire District, Pinion Pines Fire District, Pine Lakes Fire District, and Lake Mohave Ranchos Fire
District for Dispatch Services. The balance of the contingency fund is currently $283,027.00
 
STAFF RECOMMENDATION:
Staff recommends Council approves the expenditures for APCO training, Priority Dispatch Training &
Software, DSS & BOLO, and 4-24” monitors in the amount of $99,183.

REVIEWERS:
Department Reviewer Action Date
Fire Department Rhoades, Jake Approved 4/30/2016 - 11:22 AM
City Attorney Cooper, Carl Approved 5/2/2016 - 12:17 PM
City Manager Dougherty, John Approved 5/9/2016 - 11:28 AM



CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

Jake Rhoades, Fire Chief
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT: Request for Contingency Funds Transfer to Cover FEMA Grant 
 

SUMMARY:
The Fire Department was awarded the Assistance to Firefighters Grants through FEMA in the amount of
$286,044 on August 1, 2014.   In planning for that award, an appropriation of $90,967 was included in the
FY15 Adopted Budget.  Of that appropriation, $28,604 was the City’s local match and the rest was to cover
the cost of additional materials and equipment that would be needed to operate the apparatus.  Purchases were
made in both FY15 and FY16, but the appropriation for additional equipment was not carried over into the
FY16 Adopted Budget leaving the grant currently at a deficit.  The reasoning behind this is unknown as both
the Fire and Finance Departments have new staff overseeing grant funding and expenditures.
 
Based on all purchases for this grant during FY15 and FY16, the City may be required to match up to
$87,809.81 but has only appropriated $54,898.29.  Additional funding may be available as part of the
Assistance to Firefighters Grant in the amount of $20,795.54, however, the availability of the additional funding
will not be known until the closeout of the grant.
 
FISCAL IMPACT:
The impact is a total of $32,911.52 from the General Fund contingency reserve to cover the expenses over
revenue since the approved funding from FY 2015 was not carried forward to FY 2016.  This may be lessened
upon close out of with FEMA and the possibility of receiving funds up to $20,795.54.
 
STAFF RECOMMENDATION:
Staff recommends the approval of up to $32,911.52 from the General Fund contingency reserve in order to
close out this grant and conclude this process.

REVIEWERS:
Department Reviewer Action Date
Fire Department Rhoades, Jake Approved 5/2/2016 - 12:16 PM
City Attorney Cooper, Carl Approved 5/2/2016 - 12:20 PM
City Manager Dougherty, John Approved 5/9/2016 - 8:12 PM



CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

Chief Robert J. DeVries
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT: Bomb Squad Equipment Donation 
 

SUMMARY:
The Kingman Police Department is an active member of the Defense Logistics Agency and Defense Realization
and Marketing Office (DMRO) program. The program provides equipment to law enforcement agencies for
reutilization.
 
The department recently acquired a "hook and Line" kit that enables the Bomb Squad Technicians to handle
suspicious packages from a safe distance. The value of the kit is $5,200.00 and was acquired at no cost to the
department.
 
FISCAL IMPACT:
None
 
STAFF RECOMMENDATION:
Staff recommends authorizing the department to accept the donation and place the kit into our asset inventory
for use by the Bomb Squad.

REVIEWERS:
Department Reviewer Action Date
Police Department DeVries, Robert Approved 5/2/2016 - 2:04 PM
City Attorney Cooper, Carl Approved 5/3/2016 - 11:48 AM
City Manager Dougherty, John Approved 5/9/2016 - 11:22 AM



CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

City Clerk
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT: Special Event Liquor License Application 
 

SUMMARY:
Applicant Danielle Sorace of DMS Events, Inc, has applied for a Series 15 Special Event Liquor License for an
event to take place Saturday, June 4, 2016 from 3 PM to 9 PM at Mohave County Fairgrounds 2600
Fairgrounds Blvd in Kingman. Staff recommends approval.
 
FISCAL IMPACT:
None
 
STAFF RECOMMENDATION:
Staff recommends approval.

ATTACHMENTS:
Description
Special Event Liquor License App

REVIEWERS:
Department Reviewer Action Date
City Clerk Muhle, Sydney Approved 5/6/2016 - 5:35 PM
City Attorney Cooper, Carl Approved 5/9/2016 - 7:23 PM
City Manager Dougherty, John Approved 5/9/2016 - 8:14 PM











CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

Jack Plaunty-Street Department
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT: Stockton Hill Road Rehabilitation And Pavement Replacement 
 

SUMMARY:
Desert Construction was selected as the CMAR and accepted by Council for design services on April 19th,
2016.  Attached is a Construction Services Contract and Guaranteed Maximum Price for the Stockton Hill
Road Rehabilitation CMAR Project.  This project will consist of milling the existing roadway and replacing the
top 2 inches of asphalt.  The GMP also includes all ancillary work such as traffic loops, pavement markings
and utility adjustements.   The limits of this project are between Detroit Ave. and Airway Ave. on Stockton Hill
Road. 
 
FISCAL IMPACT:
The fiscal impact will be $742,237.02 which will be paid from the Streets Division pavement preservation
money. 
 
STAFF RECOMMENDATION:
Staff recommends approval.

ATTACHMENTS:
Description
Stockton Hill Contract/Proposal

REVIEWERS:
Department Reviewer Action Date
Public Works Plaunty, Jack Approved 5/9/2016 - 1:23 PM
City Attorney Cooper, Carl Approved 5/9/2016 - 7:26 PM
City Manager Dougherty, John Approved 5/9/2016 - 8:15 PM
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  CITY OF KINGMAN 
ENGINEERING DEPARTMENT BUILDING IMPROVEMENTS 

CONSTRUCTION MANAGER AT RISK – CONSTRUCTION SERVICES 
PROJECT NO. ENG16-0003 

 
 

THIS CONTRACT is made and entered into on the _3
rd

 ___ day of _____May______________, 2016, by 
and between the City of Kingman, hereinafter designated the “City” and Desert Construction, Inc., 
hereinafter called the "Construction Manager at Risk" or “CMAR” 

 
RECITALS 

 
A. The City engages the CMAR to perform Construction Services for the project known 

and described as the Stockton Hill Road Rehabilitation and Pavement Replacement 
Project No. ENG16-0003, herein referred to as the “Project”. 

 
B. The City has undertaken the design of said Project and may contract with consultants 

for additional design or inspections.  Said consultants shall herein after be referred to 
as the “Design Professional”. 

 
C. The CMAR has represented to the City the ability to provide construction 

management services and based on this representation the City engages the CMAR 
to provide these services for the Project. 

 
 

AGREEMENT 
 

NOW THEREFORE, for and in consideration of the mutual covenants and considerations hereinafter 
contained, it is agreed by and between the City and the CMAR as follows: 

 
 

ARTICLE 1 - DEFINITIONS 

 
“Agreement (“Contract”) This written document signed by the City and CMAR covering the design and 
construction phase of the Project, and including other documents itemized and referenced in or attached 
to and made part of this Contract. 
 
“Allowance”  Unless otherwise provided in the Contract Documents, allowances shall cover the cost to the 
contractor for materials, equipment, Contractor’s costs for unloading and handling at the site, labor, 
installation costs, and other expenses contemplated for stated allowance. Whenever costs are more than 
or less than allowances, the Contract Price shall be adjusted accordingly by Change Order. Supporting 
information shall be provided to support cost adjustments, including but not limited to payroll information, 
invoices (including invoices for rented equipment), and operation time for contractor-owned equipment. 
Cost for equipment owned by CMAR will be paid at a rate shown for such equipment in the GMP. The 
amount of the Change Order shall reflect (1) the difference between actual costs and the allowances. The 
Change Order will allow for adjustments for bonds, insurance, and taxes. 
 
“Change Order”  A written order issued by the City to the CMAR to make changes in the Work or to 
perform extra work, and setting forth conditions for payment and/or adjustment in time of completion. 
 
“City (“Owner” or “OWNER”) The City of Kingman, a municipal corporation, with whom CMAR has 
entered into this Contract and for whom the services are to be provided pursuant to said Contact.  
 
“CMAR” The firm selected by the City to provide design and construction services as detailed in this 
Agreement. 
 
“Contingency, CMAR (Contractor’s) A fund to cover cost growth during the project used at the general 
discretion of the CMAR, with approval by the City, usually for costs that result from project circumstances. 
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The amount of the CMAR’s Contingency shall be negotiated as a separate line item in each GMP 
package. Use of the CMAR’s Contingency is described in Section 5.1.2.3. 
 
“Contingency, OWNER (City’s) A fund to cover City initiated changes during the project used at the sole 
discretion of the City. The amount of the City Contingency shall be provided to the CMAR during the GMP 
negotiations.  
 
“Contract Amendment” See the definition for Change Order. 
 
“Contract Documents” The following items and documents executed by the City and the CMAR:  (i) all 
written Change Orders; (ii) this Agreement, including all exhibits and attachments and (iii) GMP Plans and 
Specifications. 
 
“Contract Price” The amount or amounts set forth in Article 5 and as modified by Change Order. 
 
“Construction Fee”  The CMAR’s administrative costs, office overhead, and profit, at the CMAR’s on-site 
or office and/or office(s) maintained for exclusive use on the Project. This includes administrative costs 
and any limitations or exclusions that may be included in the General Conditions.  
 
“Contract Time” The Days as set forth in Article 4 for the period of time, including authorized adjustments, 
allotted in the Contract Documents for Final Acceptance of the Work. 
 
“Cost of the Work” The direct costs necessarily incurred by the CMAR in the proper performance of the 
Work. The Cost of the Work shall include direct labor costs, subcontract costs, costs of materials and 
equipment incorporated in the completed construction, costs of other materials and equipment, temporary 
facilities required to construct the Work, permit and license fees, materials testing, and related items. The 
Cost of the Work shall not include the CMAR’s Construction Fee, General Conditions Costs, CMAR’s 
Contingency and taxes. 
 
“Critical Path” The sequence of activities which control the overall duration of the project from the start of 
the Work to the Final Acceptance of the Project. Any delay in the completion of these activities will extend 
the Contract Time  
 
“Day(s)” Calendar day(s) unless otherwise specifically noted in the Contract Documents. 
 
“Design Professional” The qualified, licensed person, firm or corporation who furnishes design services 
required under the Contract Documents. Representatives of the Design Professional may perform Special 
and other inspection services at the site and may, at the Owner’s option, represent the Owner during the 
construction period. 
 
“Differing Site Conditions” Concealed or latent physical conditions or subsurface conditions at the Site 
that, (i) materially differ from the conditions indicated in the Contract Documents or field investigation 
reports furnished to the CMAR by the City, or (ii) are of an unusual nature, differing materially from the 
conditions ordinarily encountered and generally recognized as inherent in the Work at the general area of 
the project site. 
 
“Final Acceptance” The completion of the Work including punch list, as prescribed in Section 4.1. 
 
” Float” The number of Days by which an activity can be delayed without lengthening the Critical Path and 
extend the Contract Time.  
 
“General Conditions Costs” Includes but is not limited to the following types of costs for the CMAR during 
the construction phase: (i) payroll costs for project manager or CMAR for work conducted at the site, (ii) 
payroll costs for the superintendent. (iii) payroll costs for other management personnel resident and 
working at the site,  (iv) costs of temporary offices and construction facilities specifically for the Project, 
including office materials, office supplies, office equipment and minor expenses, (v) cost of utilities, fuel, 
sanitary facilities and telephone services at the site, (vi) costs of liability insurance premiums not included 
in labor burdens for direct labor costs, (vii) costs of bond premiums, or contractors default insurance 
premiums. 
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“Guaranteed Maximum Price” or “GMP”  The sum of the maximum Cost of the Work; the CMAR’s 
Construction Fee; General Conditions Costs, taxes, bonds, insurance costs and Contingencies. 
 
“GMP Plans and Specifications” The plans and specifications provided in the Design Phase Services 
upon which the Guaranteed Maximum Price Proposal is based. 
 
“Legal Requirements” All applicable federal, state and local laws, codes, ordinances, rules, regulations, 
orders and decrees of any government or quasi-government entity having jurisdiction over the Project or 
Site, the practices involved in the Project or Site and relating to the performance of the Work. 
 
“Notice to Proceed” or “NTP” A directive issued by the City, authorizing the CMAR to start the Work. 
 
“Payment Request” The City form used by the CMAR to request progress payments for Work in 
accordance with Article 7. 
 
“Product Data” Illustrations, standard schedules, performance charts, instructions, brochures, diagrams 
and other information furnished by the CMAR to illustrate materials or equipment for some portion of the 
Work. 
 
“Project Record Documents” The documents created pursuant to Section 2.7. 
 
“Samples” Physical examples, which illustrate materials, equipment or workmanship and establish 
standards by which the Work will be evaluated. 
 
“Shop Drawings”  Drawings or reproductions of drawings, detailing; fabrication and erection of structural 
elements, falsework and forming for structures, fabrication of reinforcement steel, installed equipment and 
installation of systems, or any other supplementary plans or similar data, which the CMAR is required to 
submit for approval. 
 
“Site” The land or premises on which the Project is located. 
 
“Specifications” The part(s) of the Contract Documents for the construction phase consisting of written 
technical descriptions of materials, equipment, construction systems, standards and workmanship as 
applied to the Work and certain administrative details applicable thereto. Except as modified by the 
project plans, specifications and Change Orders, this Project shall be constructed using the current 
Uniform Standard Specifications and Details for Public Works Construction as furnished by the Maricopa 
Association of Governments and as amended by the City of Kingman, unless alternate specifications and 
details are provided in the Drawings and/or Specifications. 
 
 “Subcontractor” Those having direct contracts with the CMAR and those who furnish material worked into 
a special design according to the plans and specifications for the Work, but not those who merely furnish 
material not so worked. 
 
“Supplier” A manufacturer, fabricator, supplier, distributor, material man or vendor having a direct contract 
with CMAR or any Subcontractor to furnish materials or equipment to be incorporated in the construction 
phase Work by CMAR or any Subcontractor. 
 
“Work” or “Project” The entire completed construction or the various separately identifiable parts thereof, 
required to be furnished during the construction phase. Work includes and is the result of performing or 
furnishing labor and furnishing and incorporating materials, resources and equipment into the 
construction, and performing or furnishing services and documents as required by the Contract 
Documents for the construction phase.  
 
 

ARTICLE 2 - CMAR’s SERVICES AND RESPONSIBILITIES 

 
2.0 Standard Specifications and Details 
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The City operates under the latest revision of the 2012 edition of the Uniform Standard Specifications for 
Public Works Construction, published by the Maricopa Association of Governments (MAG) as adopted 
and amended by the City and is herewith incorporated by reference and made a part hereof. The adopted 
MAG Standard Specifications and City amendment to the Standard Specifications may be downloaded 
from the City’s web site at:  www.cityofkingman.gov 
 
The City also operates under the latest revision of the 2012 edition of the Uniform Standard Details as 
published by the Maricopa Association of Governments as adopted and amended by the City.  The 
adopted MAG Standard Details and City amendment to the Standard Details may be obtained on the 
City’s web site referenced above. 
 
Where reference is made on the project drawings and specifications to MAG details, they shall be to the 
City of Kingman amended specifications and details, or where the City of Kingman has not adopted an 
amended specification, to the latest revision to the 2012 edition of the Uniform Standard Specifications for 
Public Works Construction and Uniform Standard Details. 
 
2.1 General Services 

 
2.1.1 CMAR’s Representative shall be available to City and shall have the necessary expertise and 
experience required to supervise the Work.  CMAR’s Representative shall communicate regularly with the 
City but not less than once a week and shall be vested with the authority to act on behalf of the CMAR. 
CMAR’s Representative may be replaced only with the written consent of the City. 
 
2.2 Government Approvals and Permits 
 
2.2.1 The CMAR shall obtain all necessary permits for the Work, except these listed below, and pay all 
applicable fees. The CMAR is specifically notified of the need to obtain the necessary environmental 
permits or file the necessary environmental and regulatory permit notices. 
 
2.2.2 City shall be responsible for obtaining all required permits from the Arizona Department of 
Environmental Quality (ADEQ). 
  
2.3 Pre-construction Conference 
 
2.3.1 Prior to the commencement of any Work, the City will schedule a Pre-construction conference. 
 
2.3.2 The purpose of this conference is to establish a working relationship between the CMAR, utility 
firms, and various City departments. The agenda will include critical elements of the work schedule, 
submittal schedule, cost breakdown of major lump sum items, Payment Requests and processing, 
coordination with the involved utility firms, and emergency telephone numbers for all representatives 
involved in the course of construction. 

 
2.3.3 The Notice to Proceed shall be issued in accordance with MAG Section 108. 

 
2.3.4 The CMAR shall provide a schedule of values based on the categories used in the buyout of the 
Work. The schedule of values shall not be greater than the approved GMP and shall identify the CMAR’s 
Contingency. The schedule of values will subdivide the Work into all items comprising the Work. 

 
2.3.5 Minimum attendance by the CMAR shall be the CMAR’s Representative, who is authorized to 
execute and sign documents on behalf of the firm, the job superintendent, and the CMAR's safety officer. 

 
2.4 Control of the Work 

 
2.4.1 Unless otherwise provided in the Contract Documents to be the responsibility of the City or a 
separate contractor, CMAR shall provide through itself or Subcontractors the necessary supervision, 
labor, inspection, testing, start-up, material, equipment, machinery, temporary utilities and other 
temporary facilities to permit CMAR to complete the Work consistent with the Contract Documents. 
 
2.4.2 CMAR shall perform all construction activities efficiently and with the requisite expertise, skill and 

http://www.cityofkingman.gov/
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competence to satisfy the requirements of the Contract Documents. CMAR shall at all times exercise 
complete and exclusive control over the means, methods, sequences and techniques of construction. 

 
2.4.3 CMAR or the CMAR’s Superintendent shall be present at the Site at all times that work under this 
contract is taking place. 
 
2.4.3.1 All elements of the Work shall be under the direct supervision of a foreman or his designated 
representative on the Site who shall have the authority to take actions required to properly carry out that 
particular element of the work. 
 
2.4.3.2 In the event of noncompliance of this section, the City may require the CMAR to stop or suspend 
the Work in whole or in part. 
 
2.4.4 Where the Contract Documents require that a particular product be installed and/or applied by an 
applicator approved by the manufacturer, it is the CMAR’s responsibility to ensure the Subcontractor 
employed for such work is approved by the manufacturer, and to so demonstrate if requested. 
 
2.4.5 Before ordering materials or doing work, the CMAR and each Subcontractor shall verify 
measurements at the Site and shall be responsible for the correctness of such measurements. No extra 
charge or compensation will be allowed because of differences between actual dimensions and the 
dimensions indicated on the drawings; differences, which may be found, shall be submitted to the City for 
the City’s resolution before proceeding with the work.  
 
2.4.6 The CMAR shall take field measurements and verify field conditions and shall carefully compare 
such field measurements and conditions and other information known to the CMAR with the Contract 
Documents before commencing activities. Errors, inconsistencies or omissions discovered shall be 
reported to the City at once. 
 
2.4.7 The City will establish all building and construction grades, lines, levels, and bench marks, and 
shall be responsible for accuracy and protection of same.  The CMAR shall preserve and protect the 
construction survey stakes and marks for the duration of their usefulness.  If construction survey stakes 
are lost or disturbed and need to be replaced, the cost for such replacement will be deducted from 
CMAR’s most recent pay request. 

 
2.4.8 CMAR shall be responsible for the proper performance of the work of Subcontractors and any 
acts and omissions in connection with such performance. Nothing in the Contract Documents is intended 
or deemed to create any legal or contractual relationship between City and any Subcontractor or Sub-
Subcontractor, including but not limited to any third-party beneficiary rights. 

 
2.4.9 CMAR shall coordinate the activities of all Subcontractors. If the City performs other work on the 
Project or at the Site with separate contractors under City’s control, CMAR agrees to cooperate and 
coordinate its activities with those of such separate contractors so that the Project can be completed in an 
orderly and coordinated manner without unreasonable disruption. 
 
2.4.10 Where the respective sections of the specifications contain detailed requirements for materials 
testing and inspections to be performed by an approved testing laboratory. All costs incurred for testing 
laboratory services will be paid by the City at no cost to the CMAR.  However, should retesting be 
required due to CMAR’s failure to comply with the plans and specifications, the CMAR shall pay all costs 
for retesting. 
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2.5 Control of the Work Site 
 
2.5.1 The Contract Documents indicate the lands upon which the Work is to be performed and those 
rights-of-way and access easements furnished by City. Easements for permanent structures or for 
permanent changes in existing facilities will be obtained by City, unless otherwise stated. 
 
2.5.2 CMAR shall obtain, at no increase in Contract Price or Contract Time, any additional lands, 
rights-of-way and easements that CMAR, in its sole discretion, requires for temporary facilities, ingress 
and egress, storage, disposal of spoil or waste material or any other purpose. CMAR shall obtain (a) all 
required permits from the U.S. Government, the State, railroad, and any Political Subdivision or public 
utility with jurisdiction, and (b) permission by written agreement if private property. CMAR shall submit 
copies of all permits and written agreements to City, and shall be responsible for insurance and security 
at any temporary facilities, on or off-site, that the CMAR requires to complete the Project. 
 
2.5.3 City shall furnish, as indicated in the Contract Documents, the lands upon which the Work is to be 
performed, rights-of-way and easements for access thereto, and such other lands which are designated 
for the use of CMAR. Upon reasonable written request, City shall furnish CMAR with a correct statement 
of record legal title and legal description of the lands upon which the Work is to be performed and City's 
interest therein as necessary for giving notice of or filing a mechanic's lien against such lands in 
accordance with applicable Laws and Regulations. City shall identify any encumbrances or restrictions 
not of general application but specifically related to use of lands so furnished with which CMAR will have 
to comply in performing the Work. Easements for permanent structures or permanent changes in existing 
facilities will be obtained and paid for by City, unless otherwise provided in the Contract Documents. 
CMAR shall provide for all additional lands and access thereto that may be required for temporary 
construction facilities or storage of materials and equipment. 
 
2.5.4 Throughout all phases of construction, including suspension of Work, CMAR shall keep the Site 
reasonably free from debris, trash and construction wastes to permit CMAR to perform its construction 
services efficiently, safely and without interfering with the use of adjacent land areas. Prior to Final 
Acceptance of the Work, or a portion of the Work, CMAR shall remove all debris, trash, construction 
wastes, materials, equipment, machinery and tools arising from the Work or applicable portions thereof to 
permit City to occupy the Project or a portion of the Project for its intended use. 
 
2.5.5 CMAR shall take whatever steps, procedures or means necessary to prevent dust nuisance due 
to construction operations. The dust control measures shall be maintained at all times to the satisfaction 
of the City. 
 
2.5.6 CMAR shall maintain ADA and ANSI accessibility requirements during construction activities in 
any occupied building or facility. ADA and ANSI accessibility requirements shall include, but not be limited 
to, parking, building access, entrances, exits, restrooms, areas of refuge, and emergency exit paths of 
travel.  
 
2.5.7 Only materials and equipment used directly in the Work shall be brought to and stored on the Site 
by the CMAR. When equipment is no longer required for the Work, it shall be removed promptly from the 
Site. Protection of construction materials and equipment stored at the Site from weather, theft, damage 
and all other adversity is solely the responsibility of the CMAR. 

 
 
2.6 Quality Control, Testing and Inspection 
 
2.6.1 All materials used in the Work shall be new and unused, unless otherwise noted or specifically 
approved by the City, and shall meet all quality requirements of the Contract Documents. 
 
2.6.2 All construction materials to be used on the Work or incorporated into the Work, equipment, plant, 
tools, appliances or methods to be used in the Work may be subject to the inspection and approval or 
rejection by the City.  Any material rejected by the City shall be removed immediately and replaced in an 
acceptable manner. 
 

  

mailto:CM@Risk
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2.6.3 The procedures and methods used to sample and test material will be determined by the City. 
Unless otherwise specified in the Project Drawings and Specifications, samples and tests shall be made 
in accordance with the following:  Project Specifications, MAG 700 Series and the standard methods of 
AASHTO or ASTM as referenced in the MAG 700 Series, or as determined by the City. 
 
2.6.4 The CMAR will select a pre-qualified City or Independent Testing Laboratory and will pay for 
Quality Control testing.  City will provide Quality Assurance (QA) testing at its own expense where and as 
it deems necessary.  Copies of all Quality Control test reports shall be provided to the City 
contemporaneously with their presentation to the CMAR or subcontractor to the CMAR.  Quality Control 
testing schedule will be provided in the Project Specifications for earthwork, concrete, special coatings, 
and other work as determined by the City and the Design Professional.  
 
2.6.4.1 When the first and subsequent tests (including Quality Assurance testing) indicate noncompliance 
with the Contract Documents, the cost to correct that noncompliance and any further testing 
demonstrating compliance after correction shall be paid for by the CMAR.  
 
2.6.4.2 When the first and subsequent tests indicate noncompliance with the Contract Documents, all 
retesting shall be performed by the same testing agency. 
 
2.6.5 The CMAR will cooperate with the Owner’s selected QA testing laboratory and all others 
responsible for testing and inspecting the work and shall provide them access to the Work at all times. 
 
2.6.6 At the option of the City, materials may be approved at the source of supply before delivery is 
started. 
 
2.6.7 Code compliance testing and inspections required by codes or ordinances, or by a plan approval 
authority, and which are made by a legally constituted authority, shall be the responsibility of the CMAR to 
coordinate and to comply, unless otherwise provided in the Contract Documents.  
 
2.6.8 CMAR’s convenience and quality control testing and inspections shall be the sole responsibility of 
the CMAR and paid by the CMAR.  

 
2.7 Project Record Documents 
 
2.7.1 During the construction period, the CMAR shall maintain at the jobsite a set of blueline or 
blackline prints of the Construction Document drawings and shop drawings for Project Record Document 
purposes. 
 
2.7.1.1 The CMAR shall mark these drawings to indicate the actual installation where the installation 
varies appreciably from the original Construction Documents. Give particular attention to information on 
elements that will be concealed, which would be difficult to identify or measure and record later. Items 
required to be marked include but are not limited to: 
 

 Dimensional changes to the drawings. 

 Revisions to details shown on Drawings 

 Locations and depths of underground utilities 

 Revisions to routing of piping and conduits. 

 Revisions to electrical circuitry. 

 Actual equipment locations. 

 Locations of concealed internal utilities. 

 Changes made by Change Order. 

 Details not on original Contract Drawings. 
 

2.7.1.2 The CMAR shall mark completely and accurately Project Record Drawing sets of Construction 
Documents.  

 
2.7.1.3 The CMAR shall mark Project Record Drawings sets with red erasable colored pencil. 
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2.7.1.4 The CMAR shall note request for information (RFI) Numbers and Change Order numbers, etc., as 
required to identify the source of the change to the Construction Documents; however actual changes 
including dimensions, materials, arrangement and any other information needed to accurately depict the 
change shall be included on the drawings. If necessary, additional drawing sheets shall be provided for 
this purpose. 

 
2.7.1.5 The CMAR shall submit Project Record Drawing sets and Shop Drawings to the City or its 
representative for review and comment. 

 
2.7.2 Upon receipt of the reviewed Project Record Drawings from the City, the CMAR shall correct any 
deficiencies and/or omissions to the drawings and submit the final original of the Project Record Drawings 
to the City prior to Final Acceptance and as a condition of Final Acceptance. Final approved Project 
Record Drawings shall be provided to the City in hard copy (full-size drawings) and electronic form. 
 
2.7.3 The City Representative will review the Project Record Drawings monthly prior to the date 
established for the Payment Request and shall be the sole judge of acceptance of these drawings. 

 
2.8 Project Safety 
 
2.8.1 These Construction Documents, and construction covered by this agreement are to be governed, 
at all times, by applicable provisions of the federal laws, including but not limited to, the latest 
amendments of the following: 

 
a. Williams-Steiger Occupational Safety & Health Act of 1970, Public Law, 91-596. 

 
b. Part 1910 and Part 1926 - Occupational Safety and Health Standards, Chapter XVII of Title 29, Code of Federal 

Regulations. 
 

c. Part 1518 - Safety and Health Regulations for Construction, Chapter XIII of Title 29, Code of Federal Regulations. 
 

2.8.2 The CMAR is responsible for safety of the job site for employees of CMAR as well as for 
members of the general public and others who may drive or walk through or be in the job site.  

 
2.8.3 CMAR recognizes the importance of performing the Work in a safe manner so as to prevent 
damage, injury or loss to (i) all individuals at the Site, whether working or visiting, (ii) the Work, including 
materials and equipment incorporated into the Work or stored on-Site or off-Site, and (iii) all other 
property at the Site or adjacent thereto. 

 
2.8.4 CMAR assumes responsibility for implementing and monitoring all safety precautions and 
programs related to the performance of the Work. 

 
2.8.5 The CMAR shall provide a “competent person” as required by O.S.H.A. regulations. The 
“competent person” shall be identified at the preconstruction conference with the City advised in writing of 
any changes. 

 
2.8.6 The “competent person” shall make routine daily inspections of the Site and shall hold weekly 
safety meetings with CMAR’s personnel, Subcontractors and others as applicable. 

 
2.8.7 CMAR and Subcontractors shall comply with all legal and regulatory requirements relating to 
safety, as well as any City-specific safety requirements set forth in the Contract Documents, provided that 
such City-specific requirements do not violate any applicable legal and regulatory requirement.  

 
2.8.8 CMAR will immediately report in writing any safety-related injury, loss, damage or accident arising 
from the Work to City’s Representative and, to the extent mandated by Legal Requirements, to all 
government or quasi-government authorities having jurisdiction over safety-related matters involving the 
Project or the Work. 

 
2.8.9 CMAR’s responsibility for safety under this Section is not intended in any way to relieve 
Subcontractors and Sub-Subcontractors of their own contractual and legal obligations and responsibility 
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for (i) complying with all Legal Requirements, including those related to health and safety matters, and (ii) 
taking all necessary measures to implement and monitor all safety precautions and programs to guard 
against injury, losses, damages or accidents resulting from their performance of the Work. 
 
2.8.10 Nothing in this agreement shall relieve the CMAR of his responsibility to maintain traffic, 
structures, etc., as noted on the plans, specifications, and Special Provisions. The CMAR is responsible 
to provide all necessary shoring, bracing and trench support as is necessary to maintain traffic structures, 
etc., as stipulated in the plans, specifications, and Special Provisions. If the stability of adjoining building, 
walls, roadways, etc., is endangered by the CMAR's excavation, shoring, bracing, or underpinning shall 
be provided as necessary to ensure project safety. Cost for shoring, bracing, underpinnings, and trench 
support shall be included in the appropriate items listed in the GMP, and no additional payment shall be 
made for this work 

 
2.9 Warranty 
 
2.9.1 CMAR warrants to City that the construction, including all materials and equipment furnished as 
part of the construction, shall be new unless otherwise specified in the Contract Documents or approved 
by the City, of good quality, in conformance with the Contract Documents and free of defects in materials 
and workmanship.  
 
2.9.2 The date of Final Acceptance and the beginning of the Warranty period shall be the date upon 
which the City indicates final completion and acceptance of the work. The date will represent the 
completion date for each phase of the project irrespective of early completion by some subcontractors of 
their work. Final Acceptance will not be issued until all items of work of each phase, including punch list 
items, have been completed. The CMAR shall furnish extended warrantees for facilities placed in service 
before Final Acceptance and that expire no earlier than one year beyond Final Acceptance except as 
otherwise required in the specifications. 

 
2.9.3 CMAR’s warranty obligation shall be in accordance with MAG Specifications. 

 
2.9.4 Nothing in this warranty is intended to limit any manufacturer’s warranty which provides City with 
greater warranty rights than set forth in this section or the Contract Documents. CMAR will provide City 
with all manufacturers’ warranties prior to Final Acceptance. 

 
2.10 Correction of Defective Work 
 
2.10.1 CMAR agrees to correct any Work that is not in conformance with the Contract Documents, 
including that part of the Work subject to Section 2.9, within a period of one year from the date of Final 
Acceptance of the Work, or within such longer period to the extent required by the Contract Documents. A 
progress payment, or partial or entire use or occupancy of the Project by the City, shall not constitute 
acceptance of Work not in accordance with the Contract Documents. 
 
2.10.2 CMAR shall, take immediate steps to commence correction of nonconforming Work subject to 
Section 2.9 above, within fourteen calendar days of receipt of written notice from City in accordance with 
MAG Specifications. This includes the correction, removal or replacement of the nonconforming Work and 
any damage caused to other parts of the Work affected by the nonconforming Work. If defects develop 
which are determined by the City to be an emergency, the City shall notify the CMAR, via the most 
expeditious means regarding the nature and condition of the defects. In turn, the CMAR shall immediately 
dispatch necessary forces to correct the defect or the emergency condition in accordance with MAG 
Specifications. 
 
2.10.3 The one year period referenced in Section 2.10.1 above applies only to CMAR’s obligation to 
correct nonconforming Work and is not intended to constitute a period of limitations for any other rights or 
remedies that the City may have regarding CMAR’s other obligations under the Contract Documents. 
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ARTICLE 3 - CITY’S SERVICES AND RESPONSIBILITIES 

 
3.0 City’s Representative and Inspector  
 
3.0.1 City’s Representative is responsible for providing City-supplied information and approvals in a 
timely manner to assist CMAR to fulfill its obligations under the Contract Documents.  
 
3.0.2 City’s Representative will also provide CMAR with prompt notice if it observes any failure on the 
part of CMAR to fulfill its contractual obligations, including any default or defect in the project or non-
conformance with the drawings and specifications. 
 
3.0.3 The City may utilize field inspectors to assist the City’s Representative during construction in 
observing performance of the CMAR. The inspector is for the purpose of assisting the City’s 
Representative and should not be confused with an inspector with a regulatory agency or with an 
inspector from a City-contracted independent laboratory pursuant to Division 2.6.4. The City will provide 
Special and Electrical Inspection, and may provide other inspection personnel as the City deems 
appropriate. 
 
3.0.3.1 The inspector is authorized to inspect all Work and materials furnished. Such inspection may 
extend to all or part of the Work and to the preparation, fabrication or manufacture of the materials to be 
used. 
 
3.0.3.2 The inspector is not authorized to issue instructions contrary to the Construction Documents or to 
act as foremen for the CMAR. 
 
3.0.3.3 The inspector shall have the authority to reject work or materials until any questions at issue can 
be decided by the City’s Representative. 
 
3.0.3.4 The furnishing of an inspector by the City shall not make the City responsible for or give the City 
control over construction means, methods, techniques, sequences or procedures or for safety 
precautions or programs or responsibility for the CMAR’s failure to perform the work in accordance with 
Contract Documents.  
 
3.1 Design Professional Services 
 
3.1.1 The City may contract separately with one or more Design Professionals to provide construction 
administration of the project. The Design Professional's contract scope as well as other firms hired by the 
City shall be furnished to the CMAR. The CMAR shall not have the right to limit or restrict or reject any 
contract modifications that are mutually acceptable to the City and Design Professional. 
 
3.2 City’s Separate Contractors 
  
3.2.1 City is responsible for all work performed on the Project or at the Site by separate contractors 
under City’s control. City shall contractually require its separate contractors to cooperate with, and 
coordinate their activities so as not to interfere with, CMAR in order to enable CMAR to timely complete 
the Work consistent with the Contract Documents.  
 
3.3 Permit Review and Inspections   
 
3.3.1 If requested by the CMAR, the City’s Representative will provide assistance and guidance in 
obtaining necessary reviews, permits and inspections.  
 
3.3.2 The regulating agencies of the City such as Engineering Services, Developmental Services, Fire 
and Planning Departments, enforce Legal Requirements. The enforcement activities of the City are 
independent and separate from this Agreement.  
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ARTICLE 4 - CONTRACT TIME 

4.0 Contract Time   
 
4.0.1 Contract Time shall start with the Notice to Proceed (NTP) Final Acceptance. 
 
4.0.2 Contract Time shall be for the completion of all Work.  Contract time for the construction shall be 
as follows: 
 

Project shall be completed by June 30, 2016. 
 
Additional work, if needed, shall be completed as agreed upon in a future amendment to this 
agreement. 

 
4.0.3 CMAR agrees that it will commence performance of the Work and achieve the Contract Time. 
 
4.0.4 All of the times set forth in this Article 4 shall be subject to adjustment in accordance with Article 
6. 
 
4.1 Final Acceptance   
 
4.1.1 Upon receipt of written notice that the Work or identified phases of the Work is ready for final 
inspection and acceptance, City and CMAR will jointly inspect to verify that the remaining items of Work 
have been completed. There shall be no partial acceptance.  Final Acceptance shall not be issued until all 
items of work on each phase, including punch list items, have been completed to the City’s satisfaction. 
The City understands for the purpose of assessing liquidated damages that Final Acceptance and 
Completion punch list will allow for warranty work (ongoing for 1 year) and miscellaneous minor punch 
list, as approved by the City. 
 
4.2 Liquidated Damages  
 
4.2.1 For this project, time is of the essence. Therefore, there will be liquidated damage assessment 
made for each calendar day, on each phase, the project is not completed after the specified completion 
date. For each and every calendar day that work of any phase shall remain incomplete after the time 
specified for the completion of the work in the GMP, or as adjusted by the City, the sum per calendar day 
shown in Table 108-1 of the MAG Specifications, shall be deducted from monies due to the CMAR, not as 
a forfeit or penalty, but as liquidated damages and added expenses including administrative, inspectors' 
cost and loss of facility revenue. This sum is fixed and agreed upon between the parties, because the 
actual loss to the City caused by delay in completion will be impractical and extremely difficult to ascertain 
and determine.  
 
4.2.2 Final Acceptance means the completion of all items of work, including punch list items subject to 
Section 4.1.1.  
 
4.2.3 Permitting the CMAR to continue and finish the work or any part of it after the time fixed for its 
completion, or after the date to which the time fixed for its completion may have been extended, does not 
operate as a waiver by the City of any rights under this contract. 
 
4.2.4 The CMAR acknowledges and agrees to the amount of liquidated damages, specified in 
Section 4.2.1. 
 
4.3 Project Schedule 
 
4.3.1 The Project Schedule approved as part of a GMP shall be updated and maintained throughout 
the contract period.  
 
4.3.2 The Project Schedule shall be revised as required by conditions and progress of the Work, but 
such revisions shall not relieve CMAR of its obligations to complete the Work within the Contract Time, as 
adjusted in accordance with the Contract Documents. 
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4.3.3 An updated Project Schedule shall be submitted monthly to the City as part of the Payment 
Request. The monthly submittal shall include updated resource loading and one full size plot of the entire 
schedule and one computer disk containing the schedule in a format acceptable to the City. 
 
4.3.4 CMAR shall provide City with a monthly status report with each Project Schedule detailing the 
progress of the Work, including: (i) if the Work is proceeding according to schedule, (ii) any discrepancies, 
conflicts, or ambiguities found to exist in the Contract Documents that require resolution, and (iii) other 
information detailing items that require resolution so as not to jeopardize the ability to complete the Work 
as presented in the GMP and within the Contract Time. 
 
4.3.5 With each Project Schedule submittal, the CMAR shall include a transmittal letter including the 
following: 

 

 Description of problem tasks (referenced to field instructions, requests for information (RFIs), as 
appropriate. 

 

 Current and anticipated delays including: 
o Cause of the delay 
o Corrective action and schedule adjustments to correct the delay 
o Known or potential impacts and their delay on other activities, milestones, and their impact date 

of Final Completion. 
o Changes in construction sequence 

 

 Pending items and status thereof including but not limited to: 
o Time Extension requests 
o Other items 

 

 Final Completion date status: 
o If ahead of schedule, the number of calendar days ahead. 
o If behind schedule, the number of calendar days behind. 

 

 Other project or scheduling concerns. 
 

4.3.6 City’s review of and response to the Project Schedule serves to ensure for general conformance 
with the scheduling requirements of the Contract Documents. The review shall not relieve the CMAR from 
compliance with the requirements of the Contract Documents or be construed as relieving the CMAR of 
its complete and exclusive control over the means, methods, sequences and techniques for executing the 
Work. 
 
4.3.7 The Project Schedule shall include a Critical Path Method (CPM) diagram schedule showing the 
sequence of activities, the interdependence of each activity and identifies the Critical Path. 
 
4.3.8 The CPM diagram schedule shall be in Days and indicate duration, earliest and latest start and 
finish dates for all activities, and total Float times for all activities except critical activities. The CPM 
diagram shall be presented in a time scaled graphical format for the Project as a whole. 
 
4.3.9 The CPM diagram schedule shall indicate all relationships between activities. 
 
4.3.10 The activities making up the schedule shall contain sufficient detail to assure that adequate 
planning has been done for proper execution of the Work and such that it provides an appropriate basis 
for monitoring and evaluating the progress of the Work. Individual activities shall not exceed 30 days in 
length. 
 
4.3.11 The CPM diagram schedule shall be based upon activities, which coincide with the schedule of 
values. 
 
4.3.12 The CPM diagram schedule shall show all submittals associated with each work activity and the 
review time for each submittal. 
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4.3.13 The project schedule shall show milestones, including milestones for Owner-furnished 
information, and shall include activities for Owner-furnished equipment and furniture and construction by 
other contractors when those activities are interrelated with the CMAR activities. 
 
4.3.14 The Project Schedule shall consider the City’s and the tenants’ occupancy requirements showing 
portions of the Project having occupancy priority, and Contract Time. 
 
4.3.15 Float time shall be as prescribed below; 

 
4.3.15.1 The total Float time within the overall schedule, is not for the exclusive use of either the City 
or the CMAR, but is jointly owned by both and is a resource available to and shared by both parties as 
needed to meet contract milestones and the Project completion date. 
 
4.3.15.2 The CMAR shall not sequester shared Float time through such strategies as extending 
activity duration estimates to consume available Float, using preferential logic, or using extensive 
crew/resource sequencing, etc. Since Float time within the schedule is jointly owned, no time extensions 
will be granted nor delay damages paid until a delay occurs which extends the Work beyond the Final 
Acceptance date. 
 
4.3.15.3 Since Float time within the schedule is jointly owned, it is acknowledged that City-caused 
delays on the Project may be offset by City-caused time savings (i.e., critical path submittals returned in 
less time than allowed by the contract, approval of substitution requests and credit changes which result 
in savings of time to the CMAR, etc.). In such an event, the CMAR shall not be entitled to receive a time 
extension or delay damages until all City-caused time savings are exceeded and the Contract Time is 
also exceeded. 
 
 

ARTICLE 5 - CONTRACT PRICE 

 
5.0 General 

 
5.0.1 The CMAR agrees at his own proper cost and expense, to do all Work as aforesaid for the 
construction of said improvements and to completely construct the same and install the material therein, 
as called for by this Agreement free and clear of all claims, liens, and charges whatsoever, in the manner 
and under the conditions specified within the time, or times, stated in the approved Guaranteed Maximum 
Price. 
 
5.1 Contract Price   
 
5.1.1 The Contract Price will be as approved in the Guaranteed Maximum Price proposal attached as 
Exhibit A an amount of $742,237.02 

 
5.1.2 Guaranteed Maximum Price is composed of the not-to-exceed lump sum amounts defined in 
Exhibit A. The CMAR is at risk to cover any additional Project costs. 
   
5.1.2.1 The Cost of the Work is lump sum. The Guaranteed Maximum Price shall be based on the GMP 
Plans and Specifications. The GMP Plans and Specifications shall consist of the documents and agreed-
upon design clarifications listed in exhibits to the Approved GMP Proposal. The CMAR Contingency shall 
be broken down into separate amounts for each phase. When the CMAR receives final, permitted plans 
and specifications for all phases and final bids from suppliers and subcontractor, the CMAR shall 
reconcile his Cost of Work for all phases with the GMP. Should the Cost of Work based on the final, 
permitted plans and Specifications for all phases exceed the Cost of Work in the GMP for all phases 
combined, the CMAR shall utilize it's CMAR Contingency to fund any overage. Should the Cost of Work 
based on the final, permitted plans and Specifications for all phases combined, be less than the Cost of 
Work in the GMP for all phases, the CMAR shall provide a deductive Change Order to the Contract for 
this amount. 
 
5.1.2.2 The General Conditions Costs and the Construction Fee are firm fixed lump sums. 
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5.1.2.3 CMAR’s Contingency is a fund to cover cost growth during the project used at the general 
discretion of the CMAR, with City approval, usually from costs that result from project circumstances. 
 
5.1.2.3.1 At the time that CMAR’s Contingency is used by the CMAR, the appropriate markups for 
overhead and profit will be applied.  
 
5.1.2.3.2 When the CMAR utilize CMAR’s Contingency funds, the CMAR shall make the appropriate 
changes to the schedule of values with the next regular progress payment request. The CMAR shall 
deduct the amount of CMAR’s Contingency funds used from the CMAR’s Contingency line item and 
adding the same amount to the line item on the schedule of values where the funds were used. If the 
CMAR’s Contingency funds are used for a new line item that was not given with the original schedule of 
values, a revised schedule of values shall be submitted to document this.  
 
5.1.2.4 Taxes are deemed to include all sales, use, consumer and other taxes which are legally enacted 
when negotiations of the GMP were concluded, whether or not yet effective or merely scheduled to go 
into effect. Taxes are actual costs and are a firm fixed lump sum.  
 
5.1.3 Owner’s Contingency funds to be used at the sole discretion of the City. Owner’s Contingency will 
be added to the Contract Price to cover any increases in Project costs that result from City directed 
changes or unforeseen site conditions. At the time that Owner’s Contingency is used, the appropriate 
markups per Article 6 will be applied. 
 
5.1.4 The GMP is subject to adjustments made in accordance with Article 6 and by Change Orders to 
this Agreement.  
 
5.1.4.1 GMP Change Orders are cumulative except for contingency.  
 
5.1.4.2 If the GMP requires an adjustment due to changes in the Work, the cost of such changes is 
determined subject to Article 6. The markups that shall be allowed on such changes shall be no greater 
than the markups delineated in Section 6.6. 
 
 

ARTICLE 6 - CHANGES TO THE CONTRACT PRICE AND TIME 

 
6.0 Delays to the Work  
 
6.0.1 The Contract Times may only be changed by a Change Order or a Written Amendment. Any 
claim for an adjustment of the Contract Times shall be based on written notice delivered by the party 
making the claim to the other party and to City promptly (but in no event later than ten days) after the 
occurrence of the event giving rise to the claim and stating the general nature of the claim. Notice of the 
extent of the claim with supporting data shall be delivered within thirty days after such occurrence (unless 
City allows an additional period of time to ascertain more accurate data in support of the claim) and shall 
be accompanied by the claimant's written statement that the adjustment claimed is the entire adjustment 
to which the claimant has reason to believe it is entitled as a result of the occurrence of said event. No 
claim for an adjustment in the Contract Times (or Milestones) will be valid if not submitted in accordance 
with the requirements of this paragraph 6.0.1. 

 
6.0.2 All time limits stated in the Contract Documents are of the essence of this Agreement. 
 
6.0.3 An extension in Contract Time will not be justified unless CMAR, through analysis of the Record 
Schedule, demonstrates delay in completing all or a specified part of the Work arising from unforeseeable 
causes beyond the control and without the fault or negligence of CMAR, and the delay is unreasonable 
under the circumstances. Examples of events which may justify an extension of Contract Time, subject to 
the requirements of the Contract Documents, include:  acts of God, the public enemy, or City in its 
sovereign capacity; acts of the U.S. Government, the State or another Political Subdivision; fires, floods, 
epidemics, quarantine restrictions; strikes, freight embargoes, unusual weather, including storms, 
tornados, etc. (unusual in the sense of expectation, frequency or severity compared with the prior 5-year 
average; but ambient air temperature up to 125

o
F shall not be considered unusual); unusually severe 

shortages of construction materials, considering all feasible sources of supply; newly discovered 
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Underground Utilities; objection, for City's convenience, to a nominated Subcontractor; an emergency; 
suspension of Work resulting from discovery of archaeological features; changes in the Work, differing 
site conditions or variation in quantities of Unit Price Work. Delays attributable to and within the control of 
a Subcontractor or Supplier shall be deemed to be delays within the control of CMAR. 

 
6.0.4 If CMAR is prevented from completing any part of the Work within the Contract Times for 
unforeseeable causes beyond the control of both City and CMAR, an extension of the Contract Times in 
an amount equal to the time lost due to such delay shall be CMAR's sole and exclusive remedy for the 
delay. In no event shall City be liable to CMAR, any Subcontractor, any Manufacturer, any Supplier, any 
person, any firm, any corporation, or to any surety for or employee or agent of any of them, for damages 
arising out of or resulting from (a) delays caused by or within the control of CMAR, or (b) delays beyond 
the control of both parties as specified in paragraph 6.0.3. 
 
6.1 Differing Site Conditions 
 
6.1.1 Differing Site Conditions shall be addressed in accordance with MAG Standard Specification 
Section 104.2. 
 
6.2 Errors, Discrepancies, and Omissions   
 
6.2.1 If the CMAR observes errors, discrepancies or omissions in the Contract Documents, he shall 
promptly notify the City and request clarification.  
 
6.2.2 If the CMAR proceeds with the Work affected by such observed errors, discrepancies or 
omissions, without receiving such clarifications, he does so at his own risk. Adjustments involving such 
circumstances made by the CMAR prior to clarification by the City shall be at the CMAR’s risk.  
 
6.3 City Requested Change in Work  
 
6.3.1 The City reserves the right to make, at any time during the progress of the Work, such alterations 
as may be found necessary or in the City’s best interest.  
 
6.3.2 Such alterations and changes shall be addressed in accordance with MAG Standard 
Specifications Section 104.2. 
 
6.4 Change Orders  
 
6.4.1 City and CMAR shall negotiate in good faith and as expeditiously as possible the appropriate 
adjustments for a Change Order. Upon reaching an agreement, the parties shall prepare and execute an 
appropriate Change Order reflecting the terms of the adjustment. 
 
6.4.2 All changes in Work authorized by Change Orders shall be performed under the conditions of the 
Contract Documents 
 
6.5 Minor Changes in the Work  
 
6.5.1 The City has authority to order minor changes in Work that do not materially and adversely affect 
the Work, including the design, quality, performance and workmanship required by the Contract 
Documents. Such changes shall be affected by written order and shall be binding on the City and CMAR. 
The CMAR shall carry out such written orders promptly. 
 
6.5.2 Minor changes in Work will not involve an adjustment in the Contract Price and/or Contract 
Times. (Minor changes for this purpose of this section shall be defined as changes under $500.00). 
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6.6 Extra Work 
 
6.6.1 The CMAR shall perform such extra work and charge the Owner at actual cost of labor and 
materials. The CMAR shall have the right to add not more than 5% to the Subcontractor’s prices for 
authorized extra work performed solely by Subcontractors. Such percentage shall include all of the 
CMAR’s charges for overhead, profit, administration and supervision. A 15% mark-up for overhead, profit, 
administration and supervision may be added to the CMAR’s cost of labor and materials for extra work 
authorized to be done by his own forces. The Subcontractor’s maximum allowable additions for overhead, 
profit, administration and supervision shall not exceed 15% of cost of labor and materials. The CMAR and 
Subcontractors will not be allowed any additional compensation beyond the allowable markups for 
overhead, profit, administration and supervision as noted above. 
 
6.6.2 For work omitted from Contract:  If Contract Agreement has been previously increased by 
Change Order for additional work, then overhead and profit will be deducted for omitted work; if revised 
Contract Price will be less than original Contract amount, then overhead expenses and profit will not be 
deducted as part of the deductive Change Order for work omitted. 
 
6.6.3 Where extra work involves both added and omitted work, the overhead, profit, administration and 
supervision figures specified above shall be added only to the increased amount over the original 
Contract Price. 
  
6.7 Contract Modifications    
 
6.7.1 Any agreement which modifies the terms of the contract (including Change Orders) shall be 
approved in writing by the City. Once properly executed by both parties, these modifications to the 
contract shall have the same effect as if they had been included in the original contract. Signature by the 
contracting parties shall constitute full accord and satisfaction between the City and the CMAR for all 
costs, damages, and expenses of whatever kind or nature, including delay, impact or acceleration 
damages, which may be occasioned by the modification. 
 
6.8 Emergencies   
 
6.8.1 In any emergency affecting the safety of persons and/or property, CMAR shall act, at its 
discretion, to prevent threatened damage, injury or loss. Any change in the Contract Price and/or Contract 
Time resulting from emergency work under this Division shall be determined as provided in this Article.  
 

ARTICLE 7 - PROCEDURE FOR PAYMENT 

 
7.0 Payment Procedure 
  
7.0.1 Payment for the specific work under this Agreement will be made in accordance MAG Standard 
Specification Section 109 as amended by the City of Kingman. 

 
7.1 Record Keeping and Finance Control 
 
7.1.1 As it relates to Contract “Allowances” or cost based change orders, records of the CMAR’s direct 
personnel payroll, reimbursable expenses pertaining to this Project and records of accounts between the 
City and CMAR shall be kept on a generally recognized accounting basis. The City, its authorized 
representative, and/or the appropriate agency, reserve the right to audit the CMAR’s records, as it relates 
to Allowances or cost based change orders, in compliance with local, state or federal policies, statutes or 
at the City’s discretion, within (3) years of Final Acceptance of the Work.  
 
7.1.2 The CMAR shall include a provision similar to paragraph 7.1.1 in all of its agreements with 
Subconsultants, Subcontractors, and Suppliers, who have reimbursable GMP type contracts, providing 
services under this Contract to ensure the City, its authorized representative, and/or the appropriate 
agency, has access to the Subconsultants’, Subcontractors’, and Suppliers’ records. 
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ARTICLE 8 - CLAIMS AND DISPUTES 

 
8.0 Dispute Avoidance and Resolution 
  
8.0.1 Dispute resolution shall proceed in accordance with MAG Standard Specifications Section 110. 
 
8.1 Duty to Continue Performance  

 
8.1.1 Unless provided to the contrary in the Contract Documents, CMAR shall continue to perform the 
Work and City shall continue to satisfy its payment obligations to CMAR, pending the final resolution of 
any dispute or disagreement between CMAR and City.  
 
8.2 Representatives of the Parties 
 
8.2.1 City’s Representatives  
 
8.2.1.1  City designates the individual listed below or his designee as its Senior Representative (Level 
III"), which individual has the authority and responsibility for avoiding and resolving disputes under MAG 
Section 110: 
 
 Frank Marbury, Assistant City Engineer  
  
8.2.1.2 City designates the individual listed below as its City’s Representative (Level II), which individual 
has the authority and responsibility set forth in MAG Section 110:   
 
 Jack Plaunty, Streets Superintendent 
 
8.2.1.3 City designates the individual listed below as its City’s Representative (Level I), which individual 
has the authority and responsibility set forth in MAG Section 110:   
 
 Wayne Welch, Engineering Technician Supervisor 
 
8.2.2 CMAR’s Representatives 
 
8.2.2.1 CMAR designates the individual listed below as its Senior Representative (Level III), which 
individual has the authority and responsibility for avoiding and resolving disputes under MAG Section 110: 
 
 Brian Short 

 
8.2.2.2 CMAR designates the individual listed below as its CMAR’s Representative (Level II), which 
individual has the authority and responsibility for avoiding and resolving disputes under MAG Section 110:  

 
 Bobby McFadyen 
 
8.2.2.3 CMAR designates the individual listed below as its CMAR’s Representative (Level I), which 
individual has the authority and responsibility for avoiding and resolving disputes under MAG Section 110:  
 
 Devin Zumwalt 
 

 
ARTICLE 9 - SUSPENSION AND TERMINATION 

 
9.0 Suspension and Termination 
 
9.0.1 The City may suspend or terminate this contract in accordance with MAG Specifications 
Section 105 and 108. 
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ARTICLE 10 - INSURANCE AND BONDS 

 
10.0 Insurance Requirements 
  
10.0.1 THE INSURANCE REQUIREMENTS ATTACHED TO THIS AGREEMENT SHALL BE 
REQUIRED FOR USE ON THIS PROJECT AS SHOWN BELOW. 
 
10.0.2 PERSONAL OR INDIVIDUAL BONDS ARE NOT ACCEPTABLE. 
 
10.0.3 CMAR and Subcontractors shall procure and maintain until all of their obligations have been 
discharged, including any warranty periods under this Agreement are satisfied, insurance against claims 
for injury to persons or damage to property which may arise from or in connection with the performance of 
the Work hereunder by the CMAR, his agents, representatives, employees or Subcontractors.  
 
10.0.4 The insurance requirements herein are minimum requirements for this Agreement and in no way 
limit the indemnity covenants contained in this Agreement. 
 
10.0.5 The City in no way warrants that the minimum limits contained herein are sufficient to protect the 
CMAR from liabilities that might arise out of the performance of the work under this Agreement by the 
CMAR, his agents, representatives, employees, or subcontractors, or otherwise limit the City’s recourse 
to any remedy available at law or in equity. CMAR is free to purchase such additional insurance as may 
be determined necessary. 
 
10.0.6 Minimum Scope And Limits Of Insurance. CMAR shall provide coverage with limits of liability not 
less than those shown below: 
 
10.0.7 Commercial General Liability.  
 
10.0.7.1 Commercial general liability shall be written on an occurrence basis and covering liabilities 
arising out of construction of the project herein. The policy shall include coverage for bodily injury, broad 
form property damage, personal injury, products/completed operations and blanket contractual coverage 
including, but not limited to, the liability assumed under the indemnification provisions of this Contract.  
Policy shall not exclude explosion, collapse, underground (XCU) hazards, nor the products and 
completed operations hazards, or inadvertent construction defects, and shall include coverage for bodily 
injury, broad form property damage, personal injury, products/completed operations and blanket 
contractual coverage, but not limited to, the liability assumed under the indemnification provisions of this 
contract.  Products and completed operations liability coverage shall be maintained throughout the 
contract and shall extend for a period not less than five years following acceptance of the project.  
Contractual liability applies to the hold-harmless provisions of the contract between the named insured 
and agreements the insured makes in connection with insured operations.  Minimum coverage limit shall 
be no less than $1,000,000 CSL.  If the policy has an aggregate limit, that limit shall not be less than 
$2,000,000. 

 
10.0.8 Automobile Liability. 
 
10.0.8.1 Commercial auto liability includes auto hazards for the owned, non-owned and hired, leased 
rented, borrowed or otherwise, assigned to or used in connection with the construction of the project.  
Minimum coverage limit shall be no less than $1,000,000 CSL. 

 
10.0.9 Worker's Compensation and Employers' Liability 
 
10.0.9.1 CMAR shall maintain Worker’s Compensation insurance at the statutory level. 

 
10.0.9.2 Employer’s Liability shall be at a minimum of $1,000,000 each accident, $500,000 disease 
policy limits, $100,000 each employee. 
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10.0.10 Pollution Liability 

 
10.0.10.1 Pollution liability is to be written on an occurrence form basis.  If the policy is written on a 
claims made basis, CMAR shall continue such coverage, either through policy renewals or the purchase 
of an extended discovery period for three years from the project acceptance date.  The retroactive date or 
“prior acts inclusion date” of any such “claims made” policy must not be later than the date of the 
commencement of any construction.  Minimum coverage limits shall not be less than $1,000,000 each 
occurrence.  If the policy has an aggregate limit, that limit shall not be less than $1,000,000. 

 
10.0.11 Professional Liability 

 
10.0.11.1 OMIT. 

 
10.0.12 Excess Liability 

 
10.0.12.1 When excess liability insurance is used to supplement the required insurance limits below, 
the excess liability insurance must be “follow form” equal or broader in coverage scope as the underlying 
insurance. 

 
 Construction projects up to five million ($5,000,000) require limits of not less than five million 

($5,000,000) in Commercial General Liability coverage limits.  Where the commercial general liability 
per occurrence policy is less than $5,000,000, excess liability limits must be purchased so that the 
total combined policy limits meet or exceed $5,000,000. 

 
10.0.13 Additional Insurance Requirements. The policies shall include, or be endorsed to include, the 
following provisions: 
 
10.0.13.1 All policies, except for the Workers’ Compensation, Employers’ Liability, and Professional 
Liability policies shall contain endorsements naming the City of Kingman and its officers, employees, 
agents and volunteers, and the Design Professional as additional insureds with respect to liabilities 
arising out of the performance of services herein.  On insurance policies where the City of Kingman and 
the Design Professional are named as an additional insured, the City of Kingman and the Design 
Professional shall be an additional insured to the full limits of liability purchased by the CMAR even if 
those limits of liability are in excess of those required by this Agreement. 
 
10.0.13.2 The CMAR's insurance coverage except for workers compensation and employers liability 
shall be primary insurance and non-contributory with respect to all other available sources maintained by 
the City. 
 
10.0.13.3 The insurance Coverage provided by the CMAR shall not be limited to the liability assumed 
under the indemnification provisions of this Agreement. 
 
10.0.13.4 Notice Of Cancellation. Each insurance policy required under this Agreement shall provide 
the required coverage and shall not be suspended, voided, canceled, reduced in coverage or endorsed to 
lower limits. Should limits or coverage change, thirty (30) days prior written notice shall be provided to the 
City. Such notice shall be sent directly to the City Senior Representative and shall be sent by certified 
mail, return receipt requested. 
 
10.0.13.5 Acceptability Of Insurers. Insurance is to be placed with insurers duly licensed or approved 
unlicensed companies in the state of Arizona and with a 2004 “A.M. Best” rating of not less than A-. The 
City in no way warrants that the above-required minimum insurer rating is sufficient to protect the CMAR 
from potential insurer insolvency. 
 
10.0.14 Verification Of Coverage.  
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10.0.14.1 Any failure, actual or alleged, on the part of the City to monitor or enforce compliance with 
any of the insurance and indemnification requirements will not be deemed as a waiver of any rights on the 
part of the City. 
 
10.0.14.2 All certificates of insurance and policy endorsements are to be received and approved by the 
City before work commences. Each insurance policy required by this Agreement must be in effect at or 
prior to commencement of work under this Agreement and remain in effect for the duration of the project 
and/or beyond project acceptance as required herein. Failure to maintain the insurance policies as 
required by this Agreement or to provide evidence of renewal is a material breach of this contract. 
 
The City project/contract number and project description shall be noted on the certificate of insurance. 
The City reserves the right to require complete, certified copies of all insurance policies required by this 
Agreement at any time. If a policy does expire during the life of the project, a renewal certificate of 
insurance and policy endorsements will be sent to the City of Kingman not less than five (5) days prior to 
the expiration date. If a policy is to be cancelled, changed or not renewed, a proper notice of such action 
will be sent to the City not less than thirty (30) days prior to any such action by the insurance company.  
 
Certificate of Insurance, Endorsements, and Notice(s) shall be sent to:   

 
City of Kingman  
Engineering Department 
310 N. 4

th
 Street (mail) 

220 N. 4
th
 Street (physical) 

Kingman, Arizona 86401 
 
10.0.14.3 Subcontractors. CMAR shall ensure all Subcontractors performing work under this contract 
secure and maintain all insurance coverages (including worker's compensation) and other financial 
sureties required by the laws of this state and within the scope of their services in connection with their 
presence and the performance of their duties pursuant to this contract. CMAR shall be responsible for 
ensuring that all Subcontractors endorse  CMAR and the City of Kingman as additional insured and that 
all Subcontractors shall maintain products and completed operations liability insurance for not less than 
one (1) year following the acceptance date. 
  
10.1 Bonds and Other Performance Security    
 
10.1.1 Prior to execution of this Agreement, the CMAR shall provide a performance bond and a labor 
and materials bond, each in an amount equal to the full amount of the GMP set forth in this Agreement or 
changed by subsequent Change Order.  
 
10.1.2 Each such bond shall be executed by a surety company or companies holding a Certificate of 
Authority to transact surety business in the state of Arizona, issued by the Director of the Arizona 
Department of Insurance. A copy of the Certificate of Authority shall accompany the bonds. The 
Certificate shall have been issued or updated within two years prior to the execution of this Agreement.  
 
10.1.3 The bonds shall be made payable and acceptable to the City.  
 
10.1.4 The bonds shall be written or countersigned by an authorized representative of the surety who is 
either a resident of the state of Arizona or whose principal office is maintained in this state, as by law 
required, and the bonds shall have attached thereto a certified copy of Power of Attorney of the signing 
official.  
 
10.1.5 Upon the request of any person or entity appearing to be a potential beneficiary of bonds 
covering payment of obligations arising under the Contract Documents, the CMAR shall promptly furnish 
a copy of the bonds or shall permit a copy to be made. 
 
10.1.6 All bonds submitted for this project shall be provided by a company which has been rated AM 
Best rating of A- or better for the prior four quarter by the “2004 Results Best's Key Rating Guide 
(Property/Casualty)” published by the A.M. Best Company.  

 

mailto:CM@Risk
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ARTICLE 11 - INDEMNIFICATION 

 
11.0 CMAR’s General  
 
11.0.1 To the fullest extent permitted by law, the CMAR shall indemnify and hold harmless the City of 
Kingman, its agents, its officers and employees, from liabilities, damages, losses and costs, including 
reasonable attorney fees and court costs relating to or arising out of this agreement, but only to the extent 
caused by the negligence, recklessness or intentional wrongful conduct of the CMAR or any such 
contractor, subcontractor or design professional or other persons employed or used by the CMAR or any 
such contractor, subcontractor or design professional in the performance of the contract or subcontract. 
 
11.0.2 In any and all claims against the indemnified parties by any employee of the CMAR, any 
subcontractor, any supplier, anyone directly or indirectly employed by any of them or anyone for whose 
acts any of them may be liable, the indemnification obligation in this article on INDEMNITY shall not be 
limited in any way by any limitation on the amount or type of damages, compensation, or benefits payable 
by or for the CMAR, or any subcontractor, or any supplier or other person under workmen’s compensation 
acts, disability benefit acts, or other employee acts. 
 
11.0.3 The CMAR shall also indemnify and hold harmless the City of Kingman, the Design Professional, 
the Owner’s representative, any jurisdiction or agency issuing permits for any work involved in the project, 
and their consultants, and each of their directors, officers, employees and agents from and against all 
losses, expenses, damages (including damages to the work itself), attorney’s fees and other costs, 
including costs of defense, which any of them may incur with respect to the failure, neglect, or refusal of 
CMAR to faithfully perform the work and all of the work and all of the CMAR’s obligations under the 
contract. Such costs, expenses, and damages shall include all costs, including attorney’s fees, incurred 
by the indemnified parties in any lawsuit to which they are a party.  
 
11.0.4 The indemnification, hold harmless provisions and City’s Liability Insurance set forth herein shall 
survive any termination of this Agreement. 
 
11.0.5 The CMAR shall have no obligation to indemnify under this contract to the extent such claims, 
damages, losses and expenses are caused by the sole negligence of a party indemnified hereunder. 
 
 

ARTICLE 12 - GENERAL PROVISIONS 

 
12.0 Contract Documents  
 
12.0.1 The Contract Documents are intended to permit the parties to complete the Work and all 
obligations required by the Contract Documents within the Contract Times for the Contract Price. The 
Contract Documents are intended to be complementary and interpreted in harmony so as to avoid 
conflict, with words and phrases interpreted in a manner consistent with construction and design industry 
standards.  
 
12.0.2 In the event of any inconsistency, conflict, or ambiguity between or among the Contract 
Documents, the Contract Documents shall take precedence in the order in accordance with MAG Section 
102.2  
 
12.0.2.1 On the drawings, given dimensions shall take precedence over scaled measurements, and 
large scale drawings over small-scale drawings.  
 
12.0.3 In the event of any inconsistency, conflict, or ambiguity between the Contract Documents and the 
Design Phase Contract, the Contract Documents take precedence over the Design Phase Contract. 
 
12.0.3.1 The headings used in this Agreement, or any other Contract Documents, are for ease of 
reference only and shall not in any way be construed to limit or alter the meaning of any provision. 
 
12.0.3.2 The Contract Documents form the entire agreement between City and CMAR and by 
incorporation herein are as fully binding on the parties as if repeated herein. No oral representations or 
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other agreements have been made by the parties except as specifically stated in the Contract 
Documents. 
 
12.0.3.3 The Contract Documents may not be changed, altered, or amended in any way except in 
writing signed by a duly authorized representative of each party in the form of a Change Order. 
 
12.1 Time is of the Essence 

 
12.1.1 City and CMAR mutually agrees that time is of the essence with respect to the dates and times 
set forth in the Contract Documents. Adjustments to contract time shall be in accordance with Article 4. 
 
12.2 Mutual Obligations  

 
12.2.1 City and CMAR commit at all times to cooperate fully with each other, and proceed on the basis 
of trust and good faith, to permit each party to realize the benefits afforded under the Contract 
Documents. 
 
12.3 Cooperation And Further Documentation 

 
12.3.1 The CMAR agrees to provide the City such other duly executed documents as shall be 
reasonably requested by the City to implement the intent of the Contract Documents. 
 
12.4 Assignment 

 
12.4.1 Neither CMAR nor City shall, without the written consent of the other assign, transfer or sublet 
any portion of this Agreement or part of the Work or the obligations required by the Contract Documents. 
 
12.5 Successorship 

 
12.5.1 CMAR and City intend that the provisions of the Contract Documents are binding upon the 
parties, their employees, agents, heirs, successors and assigns. 

 
12.6 Third Party Beneficiary 

 
12.6.1 Nothing under the Contract Documents shall be construed to give any rights or benefits in the 
Contract Documents to anyone other than the City and the CMAR, and all duties and responsibilities 
undertaken pursuant to the Contract Documents will be for the sole and exclusive benefit of City and the 
CMAR and not for the benefit of any other party. 
 
12.7 Governing Law 

 
12.7.1 The Agreement and all Contract Documents shall be deemed to be made under, and shall be 
construed in accordance with and governed by the laws of the State of Arizona without regard to the 
conflicts or choice of law provisions thereof. Any action to enforce any provision of this Contract or to 
obtain any remedy with respect hereto shall be brought in the Superior Court, Mohave County, Arizona, 
and for this purpose, each party hereby expressly and irrevocably consents to the jurisdiction and venue 
of such Court. 
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12.8 Severability   
 
12.8.1 If any provision of the Contract Documents or the application thereof to any person or 
circumstance shall be invalid, illegal or unenforceable to any extent, the remainder of the Contract 
Documents and the application thereof shall not be affected and shall be enforceable to the fullest extent 
permitted by law. 

 
12.9 Compliance with Laws   
 
12.9.1 The CMAR understands and acknowledges the applicability to it of the American with Disabilities 
Act, the Immigration Reform and Control Act of 1986 and the Drug Free Workplace Act of 1989. The 
CMAR must also comply with A.R.S. § 34-301, “Employment of Aliens on Public Works Prohibited”, and 
A.R.S. § 34-302, as amended, “Residence Requirements for Employees.”.\  Under the provisions of 
A.R.S. §41-4401, CMAR hereby warrants to the City that the CMAR and each of its subcontractors 
(“Subcontractors”) will comply with, and are contractually obligated to comply with, all Federal Immigration 
laws and regulations that relate to their employees and A.R.S. §23-214(A) (hereinafter “Contractor 
Immigration Warranty”). 
 
12.9.1.1 A breach of the Contractor Immigration Warranty shall constitute a material breach of this 
Contract and shall subject the CMAR to penalties up to and including termination of this Contract at the 
sole discretion of the City. 
 
12.9.1.2 The City retains the legal right to inspect the papers of the CMAR, any Contractor or 
Subcontractor’s employee who works on this Contract to ensure that the CMAR or Subcontractor is 
complying with the Contractor Immigration Warranty. The City may, at its sole discretion, conduct random 
verification of the employment records of the CMAR and any of subcontractors to ensure compliance with 
Contractor’s Immigration Warranty. Contractor agrees to assist the City in regard to any such inspections. 
The CMAR and its subcontractors warrant to keep the papers and records open for random inspection 
during normal business hours by the City. The CMAR and its subcontractors shall cooperate with the 
City’s random inspections including granting the City entry rights onto its property to perform the random 
inspections and waiving their respective rights to keep such papers and records confidential. 

 
12.9.1.3 Neither the CMAR nor any of Subcontractor shall be deemed to have materially breached the 
Contractor Immigration Warranty if the CMAR or Subcontractor establishes that it has complied with the 
employment verification provisions prescribed by Sections 274A and 274B of the Federal Immigration and 
Nationality Act and the E-Verify requirements prescribed by A.R.S. §23-214, Subsection A. 
 
12.9.2 The CMAR is hereby advised that the City has adopted a policy establishing a drug free 
workplace for itself and as a requirement for Contractors doing business with the City, to ensure the 
safety and health of employees working on City projects. 
 
12.9.3 The CMAR shall require a drug free workplace for all employees working under the Contract. 
Specifically, all employees of the CMAR who are working under a contract with the City shall be notified, 
in writing, by the CMAR that they are prohibited from the manufacture, distribution, dispensation, 
possession or unlawful use of a controlled substance in the workplace. Failure to require a drug free 
workplace in accordance with the Policy may result in termination of the Contract and possible debarment 
from bidding on future City projects. 
 
12.9.4 The CMAR will not discriminate against any employee or applicant for employment because of 
race, creed, color, sex or national origin. The CMAR will take affirmative action to insure that applicants 
are employed, and that employees are treated during employment, without regard to their race, creed, 
color, sex or national origin. Such action shall include but not be limited to, the following:  employment, 
upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay 
or other forms of compensation; and selection for training, including apprenticeship. The CMAR agrees to 
post in conspicuous places, available to employees and applicants for employment, notices to be 
provided setting forth the provisions of this nondiscrimination clause. 
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12.9.5 The CMAR, will, in all solicitations or advertisements for employees placed by or on behalf of the 
CMAR, state that all qualified applicants will receive consideration for employment without regard to race, 
creed, color, sex or national origin. 
 
12.9.6 The CMAR will send to each labor union or representative of workers with which he has a 
collective bargaining agreement or other contract or understanding, a notice advising the labor union or 
workers' representative of the CMAR's commitments under Section 202 of Executive Order No. 11246 of 
September 24, 1965, and shall post copies of the notice in conspicuous places available to employees 
and applicants for employment. 
 
12.9.7 The CMAR will comply with all provisions of Executive Order No. 11246 of September 24, 1965, 
and of the rules, regulations, and relevant orders of the Secretary of Labor. The CMAR will furnish to the 
City all information and reports required by Executive Order No. 11246 of September 24, 1965, and by 
the rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, and will permit access to 
his books, records, and accounts by the Department of Housing and Urban Development and the 
Secretary of Labor for purposes of investigation to ascertain compliance with such rules, regulations and 
orders. 
 
12.9.8 In the event of the CMAR's noncompliance with the nondiscrimination clauses of this Contract or  
with any such rules, regulations or orders, this contract may be cancelled, terminated or suspended in 
whole or in part and the CMAR may be declared ineligible for further City contracts or Federally assisted 
construction contracts, in accordance with procedures authorized in Executive Order No. 11246 of 
September 24, 1965, or by rules or order of the Secretary of Labor, or as otherwise provided by law. 
 
12.9.9 The CMAR will include the provisions of paragraphs 12.9.1 through 12.10.8 in every subcontract 
or purchase order unless exempted by rules, regulations or orders of the Secretary of Labor issued 
pursuant to Section 204 of Executive Order No. 11246 of September 24, 1965, so that such provisions 
will be binding upon each subcontractor or vendor. The CMAR will take such action with respect to any 
subcontractor or purchase order as the Department of Health and Human Services may direct as a 
means of enforcing such provisions, including sanctions for noncompliance; Provided however, that in the 
event the CMAR becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a 
result of such direction by the Department of Health and Human Services, the CMAR may request the 
United States to enter into such litigations to protect the interests of the United States. 
 
12.10 Legal Requirements 

 
12.10.1 CMAR shall perform all Work in accordance with all Legal Requirements and shall provide all 
notices applicable to the Work as required by the Legal Requirements. 
 
12.10.2 It is not the CMAR’s responsibility to ascertain that the Construction Documents are in 
accordance with applicable laws, statutes, ordinances, building codes, rules and regulations. However, if 
the CMAR recognizes that portions of the Construction Documents are at variance therewith, the CMAR 
shall promptly notify the City in writing, describing the apparent variance or deficiency. 

 
12.11 Independent Contractor  
 
12.11.1 The CMAR is and shall be an independent contractor. Any provisions in the Contract Documents 
that may appear to give the City the right to direct the CMAR as to the details of accomplishing the Work 
or to exercise a measure of control over the Work means that the CMAR shall follow the wishes of the 
City as to the results of the Work only. These results shall comply with all applicable laws and ordinances. 
 
12.12 City's Right Of Cancellation   
 
12.12.1 All parties hereto acknowledge that this Agreement is subject to cancellation by the City pursuant 
to the provisions of Section 38-511, Arizona Revised Statutes. 
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12.13 Survival   
 
12.13.1 All warranties, representations and indemnifications by the CMAR shall survive the completion or 
termination of this Agreement. 
 
12.14 Covenant Against Contingent Fees   
 
12.14.1 The CMAR warrants that no person has been employed or retained to solicit or secure this 
Agreement upon an agreement or understanding for a commission, percentage, brokerage, or contingent 
fee, and that no member of the City Council, or any employee of the City has any interest, financially, or 
otherwise, in the firm. For breach or violation of this warrant, the City shall have the right to annul this 
Agreement without liability, or at its discretion to deduct from the Contract Price or consideration, the full 
amount of such commission, percentage, brokerage, or contingent fee. 
 
12.15 No Waiver  
 
12.15.1 The failure of either party to enforce any of the provisions of the Contract Documents or to require 
performance of the other party of any of the provisions hereof shall not be construed to be a waiver of 
such provisions, nor shall it affect the validity of the Contract Documents or any part thereof, or the right 
of either party to thereafter enforce each and every provision. 
 
12.16 Notice 
 
12.16.1 Unless otherwise provided, any notice, request, instruction or other document to be given under 
this Agreement by any party to any other party shall be in writing and shall be delivered in person or by 
courier or facsimile transmission or mailed by certified mail, postage prepaid, return receipt requested and 
shall be deemed given upon (a) confirmation of receipt of a facsimile transmission, (b) confirmed delivery 
by hand or standard overnight mail or (c) upon the expiration of three (3) business days after the day 
mailed by certified mail, as follows: 
 
 to CMAR:  Brian Short, 4490 Highway 66, Kingman, AZ 86401 (fax 928-757-8544) 
 
 to City:     Frank Marbury, 310 N. 4

th
 Street, Kingman, AZ 86401 (fax 928-753-8118) 

 
 Copy to:   Jack Plaunty, 3700 E. Andy Devine Ave., Kingman, AZ 86401 (fax 928-753-8340)    
 
or to such other place and with such other copies as either Party may designate as to itself by written 
notice to the other Party. Rejection, any refusal to accept or the inability to deliver because of changed 
address of which no notice was given shall be deemed to be receipt of the notice as of the date of such 
rejection, refusal or inability to deliver. 
 
12.17 Hazardous Materials 
 
12.17.1 Unless included in the Work, if the CMAR encounters onsite material which he reasonably 
believes to contain asbestos, polychlorinated biphenyl (PCB), or other hazardous substances or materials 
regulated by Public Health Laws, he shall immediately stop work and report the condition to the City.  
 
12.17.2 If the material is found to contain asbestos, PCB or other hazardous substances or materials 
regulated by Public Health Laws, the CMAR shall not resume work in the affected area until the material 
has been abated or rendered harmless. The CMAR and the City may agree, in writing, to continue work in 
non-affected areas onsite.  
 
12.17.3 An extension of Contract Time may be granted in accordance with Article 6.  
 
12.17.4 The CMAR will comply with all applicable laws/ordinances and regulations and take all 
appropriate health and safety precautions upon discovery. 
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12.18 Traffic Control  
 
12.18.1 CMAR will comply with all City of Kingman and Mohave County traffic barricade requirements and 
any other traffic control provisions as may be provided in the technical specifications. 
 
12.19 CMAR's Affidavit   
 
12.19.1 CMAR shall submit a signed copy of the CMAR's Affidavit Regarding Settlement of Claims, 
attached as Exhibit B, prior to final payment. 
 
12.20 Necessary Work Done By City Forces 
 
12.20.1 During the construction of this project, if the CMAR fails to comply with a request of the Inspector 
or is unable to comply with said request, and it is necessary for City forces to do work that is normally the 
CMAR's responsibility, the City shall be reimbursed by the CMAR. Each incident requiring work by City 
forces shall be covered by a separate billing. 
 
12.20.2 The amount of each billing shall be either $250 or the actual accumulated charges for employees' 
time, materials, and equipment, whichever is greater. Employees' time will be billed at each individual's 
hourly rate plus the applicable City overhead rate. Any materials used will be billed at cost. Equipment 
rates will be based on the most recent schedule of equipment rental rates for force account work, as 
approved by the Arizona Department of Transportation. 
 
12.21 Equipment Rental Rates For Actual Cost Work 
 
12.21.1 Compensation for equipment used on Actual Cost Work (M.A.G. U.S.S. 109.5.1) shall be paid in 
accordance with the Arizona Department of Transportation (A.D.O.T.) “Standard Specifications for Road 
and Bridge Construction,” latest edition, Section 109.04(D)(3), except as follows: 
 
The Rate Adjustment factors for year of manufacture shall be as published in the Dataquest Blue Book. 
 
The Regional Adjustment Factor for climate and regional costs shall apply as published in the Blue Book. 
 
Overtime and Shift rates shall be as follows: 
 

a. Overtime - at the rate of 1/176th of the monthly rate plus operating costs. 
 

b. Double Shift (16 hours per day) - the first 8-hour shift shall be at 1/176th of the monthly rate plus 
operating costs; the second 8-hour shift shall be at 50-percent of 1/176th of the monthly rate plus 
operating costs. 

 
c. Triple Shift (24 hours per day) - the first two shifts as b). above; the third shift shall be at 50-

percent of 1/176th of the monthly rate plus operating costs. 
 
12.21.2 Compensation under these procedures shall apply to CMAR/ subcontractor-owned equipment 
only. Leased or rented equipment costs will be compensated as specified in A.D.O.T. 109.04(D)(3)(c). 

 
12.22 Shop Drawings 
 
12.22.1 The City shall advise the CMAR for items requiring submittal for review and/or submittal as 
Product Data. 
 
12.22.2 The CMAR shall prepare and submit shop drawings which show details of all work to insure 
proper installation of the work using those materials and equipment specified under the approved plans 
and specifications. 
 
12.22.3 A schedule of shop drawing submissions shall be submitted with the GMP. Unless otherwise 
noted, shop drawings will not be required for items specified or detailed in the Uniform Standard 
Specifications and details or the Technical Specifications. The schedule of shop drawing submissions 
shall include as a minimum, but not limited to the following: 
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Shop Drawings shall be numbered consecutively for each specification section and shall accurately and 
distinctly present the following: 
 

a. All working and erection dimensions. 
 

b. Arrangements and sectional views. 
 

c. Necessary details, including complete information for making connections between work under 
this Contract and work under other Contracts. 

 
d. Kinds of materials and finishes. 

 
e. Parts list and description thereof. 

 
 Each Drawing or page shall include: 
 

1. Project name, City of Kingman Project Number and descriptions. 
 

2. Submittal date and space for revision dates. 
 

3. Identification of equipment, product or material. 
 

4. Name of CMAR and Subcontractor. 
 

5. Name of Supplier and Manufacturer. 
 

6. Relation to adjacent structure of material. 
 

7. Physical dimensions, clearly identified. 
 

8. ASTM and Federal Specifications references. 
 

9. Identification of and justification for deviations from the Contract Documents. 
 

10. CMAR's stamp, initialed or signed, dated and certifying to review of submittal, certification of field 
measurements and compliance with Contract. 

 
11. Location at which the equipment or materials are to be installed. 

 
12.22.4 Location shall mean both physical location and location relative to other connected or attached 
material. The City will return unchecked any submittal, which does not contain complete data on the work 
and full information on related matters. 
 
12.22.5 Stock or standard drawings will not be accepted for review unless full identification and 
supplementary information is shown thereon in ink or typewritten form. 
 
12.22.6 The CMAR shall schedule, prepare and submit all shop drawings in accordance with a time-table 
that will allow his suppliers and manufacturers sufficient time to fabricate, manufacture, inspect, test and 
deliver their respective products to the project site in a timely manner so as to not delay the complete 
performance of the work. 
 
12.22.7 If the shop drawings show departures from the Contract requirements, the CMAR shall make 
specific mention thereof in his letter of transmittal, otherwise review of such submittals by the City shall 
not constitute review of the departure. Review of the drawings shall constitute review of the specific 
subject matter for which the drawings were submitted and not of any other structure, materials, 
equipment, or apparatus shown on the drawings. 
 
12.22.8 The review of shop drawings will be general and shall not relieve the CMAR of responsibility for 
the accuracy of such drawings, nor for the proper fitting and construction of the work, nor for the 
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furnishing of materials or work required by the Contract. No construction called for by shop drawings shall 
be initiated until such drawings have been reviewed and approved by the City. 
 
12.22.9 The procedure in seeking review of the shop drawings shall be as follows: 
 

a. The CMAR shall submit three (3) complete sets of shop drawings and other descriptive data with 
one copy of a letter of transmittal for review by the City. The CMAR shall submit shop drawings to 
the Engineering Department for the City's review. Drawings submitted for review shall be folded 
to approximately 9 inches by 12 inches. A full size PDF electronic copy of the drawings shall 
accompany each submittal. 
 

b. Drawings or descriptive data will be stamped “No Exceptions Taken,” “Make Corrections Noted,” 
“Amend and Resubmit,” or “Rejected,” and one copy with a Letter of Transmittal will be mailed to 
the CMAR at an address designated by the CMAR. 
 

c. If a shop drawing or data is stamped “No Exceptions Taken” or “Make Corrections Noted”, no 
additional submittal is required for that shop drawing. 
 

d. If a shop drawing or data is stamped with any other response, the CMAR shall make the 
necessary corrections and resubmit the documents, marked with the original submittal number 
followed by a number or letter indicating the re-submittal number. The letter transmitting corrected 
documents shall indicate that the documents are resubmittals. 
 

e. If any corrections, other than those noted by the City, are made on a shop drawing prior to 
resubmittal, such changes should be pointed out by the CMAR upon resubmittal. 
 

f. The CMAR shall revise and resubmit the shop drawing as required, until they are stamped either 
“No Exceptions Taken” or “Make Corrections Noted.” 
 

g. After the CMAR's submittal or resubmittal of shop drawings, the City shall be provided with thirty 
(30) calendar days for review by the City or Design Professional. Should the review require 
additional review time above and beyond the stated thirty (30) calendar days, the CMAR may ask 
for a time extension without monetary compensation, if they can present valid, factual evidence 
that actual damages were incurred by the CMAR. The City shall determine the amount of the time 
extension to be awarded the CMAR. 
 

h. The CMAR shall not install any materials or equipment until the shop drawings have attached 
either “No Exceptions Taken” or “Make Corrections Noted” status.  

 
12.22.10 The CMAR shall be responsible for all extra costs incurred by the City caused by the CMAR's 
failure to comply with the procedure outline above. In addition, if any item of material or equipment 
requires more than three submittals to attain “No Exceptions Taken” or “Make Corrections Noted” status 
the Design Professional making the review will record the time for reviewing subsequent submittals 
requiring review and approval and the CMAR shall reimburse the City for the Design Professional’s 
charges for such time. In the event that CMAR requests a substitution for a previously approved item, 
CMAR shall reimburse City for Design Professional’s charges for such additional review time unless the 
need for such substitution is beyond the control of the CMAR. 
 
12.23 Date Of Final Acceptance And Beginning Of Warranty Period 
 
12.23.1 The date of final acceptance and beginning of the warranty period shall be the date upon which 
the owner indicates completion and acceptance of the work. This date will represent the completion date 
for each phase of the project, irrespective of early completion by some subcontractors of their work. 
 
12.23.2 No partial acceptance, no partial Certificate of Substantial Completion and no partial occupancy 
shall be approved by the City. 
 
12.23.3 Final acceptance will not be issued until all items of work, including punch list items, have been 
completed. 
 

mailto:CM@Risk
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12.24 Payment For Stored Materials 
 
12.24.1 The City will not pay for materials stored on site unless the material is properly stored, and the 
material has been paid for. The CMAR shall submit copies of invoices marked, "PAID", or other proof 
acceptable to the City indicating that the material, has in fact been paid for. 
 
12.24.2 No payments will be made for any material stored offsite, whether it has been paid for or not, 
unless the location has been agreed upon by the CMAR and the City and the site is properly secured 
against theft, vandalism, and other losses. 
 
12.25 The Clean Air Act 
 
12.25.1 The CMAR shall comply with the Clean Air Act, as amended (42 USC 1857) and Executive Order 
11288; and the Federal Water Pollution Control Act, as amended (33 USC 1251); and all applicable 
standards, orders and regulations issued pursuant thereto. The Owner agrees to report all violations 
thereof to the Environmental Protection Agency and specifically to comply with the following: 
 
12.25.1.1 For the purpose of this paragraph, the term "facility" means (1) any building, installation, 
structure, location or site or operations, (2) owned, leased, or supervised (3) by the Owner or its CMARs 
and latter's subcontractors (4) for the construction, supply and service contracts entered into by the 
Owner for the purpose of accomplishing this project. 
 
12.25.1.2 The Owner and CMAR agree to comply with the Clean Air Act and the Federal Water 
Pollution Control Act during the accomplishment of this project and specifically agree to the following: 
 
12.25.1.3 That any facility to be utilized in the accomplishment of this project is not listed on the 
Environmental Protection   Agency's List of Violating Facilities pursuant to 40 CFR, Part 15.2; 
 
12.25.1.4 That in the event a facility utilized in the accomplishment of this project becomes listed on the 
EPA List, the Government may, inter alia, cancel, terminate for default, or suspend for such failure, in 
whole or in part, the agreement; 
 
12.25.1.5 That it will comply with all other requirements of Section 114 of the Clean Air Act and Section 
308 of the Federal Water Pollution Control Act, as amended, relating to inspection, monitoring, entry, 
reports, and information, as well as all other requirements specified in Section 114 and Section 308, 
respectively and all regulations and guidelines issued thereunder; 
 
12.25.1.6 That it will promptly notify the Government of the receipts of any notice from the Director, 
Office of Federal Activities, Environmental Protection Agency, indicating that any facility utilized or to be 
utilized in the accomplishment of this project is under consideration for listing on the EPA List of Violating 
Facilities; 
 
12.25.1.7 That it will insert in any of its contracts and require insertion in subcontracts entered into for 
the purpose of accomplishing this project, unless otherwise exempted pursuant to the EPA regulations 
implementing the Clean Air Act and the Federal Water Pollution Control Act (40 CFR, Part 15.5e) 
provisions which shall include the criteria and requirements set forth in this paragraph, including this 
Subparagraph (5). 
 
12.25.1.8 All pertinent rules and regulations issued under and pursuant to the National Environmental 
Policy Act of 1969 as amended (P.L. 90-190) (42 USC 4321); the National Historic Preservation Act of 
1966 (80 Stat. 16 USC 470); the Wild and Scenic Rivers Act P.O. 90-542 as amended, and Executive 
Order No. 11593 of May 31, 1971. 
 
12.26 Project Closeout 
 
12.26.1 Prior to the final payment to the CMAR, the CMAR shall furnish to the City Project Representative 
for review the following written guarantees, warranties, manuals and equipment lists. 
 
 WRITTEN GUARANTEES 
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o CMAR - One (1) year. 
o Asphalt paving, coatings, earthwork, and all other subcontractors - One (1) year. 
o Any special guarantees, period called out in applicable Special Provisions 

 
12.27 Approved Applicators    
 
12.27.1 Where specific instructions in these specifications require that a particular product and/or 
material(s) be installed and/or applied by an approved applicator of the manufacturer, it shall be the 
CMAR's responsibility to ensure that any Subcontractors used for such work be approved applicators. 
 
12.28 Progress Meeting   
 
12.28.1 At a time designated by the City, a Weekly Progress Meeting will be held at the job site. The 
CMAR, together with representatives of his major Subcontractors, shall attend, as will the City. The 
CMAR shall be responsible for notifying the Subcontractors of their required attendance. The purpose of 
these meetings is to discuss the job progress, and to resolve any problems that may have developed 
since the last meeting. Unless followed up in writing, verbal authorizations or acknowledgments by 
anyone present shall not be binding. 
 
12.29 Asbestos-Free Facility Material Certification 
 
12.29.1 The installation or use of any materials containing a detectable quantity of asbestos for this 
project is strictly prohibited. A detectable quantity of asbestos is defined as any detectable amount of 
asbestos using the method specified in Appendix A, subpart F of 40 CFR Part 763 Section 1, Polarized 
Light Microscopy. 
 
12.29.2 The CMAR is responsible for certifying that all materials installed and used for this project are 
free of any detectable quantities of asbestos. The certification is included as Exhibit C and covers all work 
and materials provided by the CMAR, his subcontractors or others under the direction of the CMAR. This 
certification must be signed, notarized and submitted prior to final payment.  
 
12.29.3 The asbestos material prohibition shall supersede any material that might inadvertently be 
specified in the project plans. The City or his representative shall be notified in writing 7 days prior to 
ordering any material that may contain detectable asbestos if the Approved Plans specify the use of such 
a material. The City or its representative shall have the discretion to prohibit the use of any material 
containing detectable asbestos and shall approve or disapprove associated changes in costs. Should the 
CMAR install material containing detectable asbestos without notifying the City or his representative, the 
CMAR shall remove and replace such material with material not containing asbestos at no cost to the 
City. 

 
12.30 Arizona Pollutant Discharge Elimination System (AZPDES) 
 
12.30.1 This project is subject to the Arizona Pollutant Discharge Elimination System (AZPDES) storm 
water requirements under the Arizona Department of Environmental Quality’s (ADEQ) General Permit for 
Discharge from Construction Activities to Waters of the United States (Permit). Under provisions of the 
Permit, the CMAR shall be designated as the site operator who has day-to-day operational control of 
those activities at the project which are necessary to ensure compliance with the storm water pollution 
prevention plan or other Permit conditions. The CMAR shall be responsible for providing necessary 
materials and for taking appropriate measures to minimize pollutants in storm water runoff from the 
project. 
 
12.30.2 The CMAR shall be responsible for preparing the Storm Water Pollution Prevention Plan 
(SWPPP) for the construction project.  
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12.30.3 The SWPPP shall be submitted to the City for approval prior to commencing construction. The 
SWPPP will be reviewed by the City only to ensure that it includes the information required by the Permit. 
Development and compliance with other components of the SWPPP are solely the CMAR’s responsibility. 
The City’s approval of the SWPPP applies only to its contents and is neither comprehensive nor does it 
make the City responsible for the CMAR’s noncompliance. Upon approval, the City will partially prepare a 
Notice Of Intent (NOI) and give it to the CMAR. The CMAR shall complete, certify and submit the NOI to 
the ADEQ with a copy to the City. In addition, the CMAR shall submit a written certification to Engineering 
Construction that the NOI has been sent to the ADEQ. This certification shall be received no later than 
three (3) working days prior to commencing construction. The ADEQ address is: 

 
Surface Water Permits Unit (M05415B-3) 
ADEQ - Water Permits Section 
1110 W. Washington Street 
Phoenix, AZ 85007 

 
12.30.4 If required for any of the projects, the lump sum bid item for “AZPDES Permit Compliance” listed 
in the GMP shall include all material, labor, and other incidental costs related to; (1) Preparing, updating, 
and changing the SWPPP; (2) Installation and maintenance of all structural and non-structural BMPs 
either identified in the SWPPP or specified by the City in the bid document; (3) all clean-up and disposal 
costs associated with clean-up and repair following storm events and other runoff or releases on the 
project; (4) Implementation and maintenance of other activities identified in the SWPPP (i.e. inspections, 
record keeping); (5) Preparation of the Notice of Intent and Notice of Termination. No additional payments 
will be made for these items. 
 
12.30.5 It is the CMAR’s responsibility to perform inspections of all storm water pollution control devices 
on the project in accordance with Permit requirements. The CMAR is also responsible for maintaining 
those devices in proper working order, including cleaning and/or repair. No separate payment will be 
made for such inspections, cleaning or repair.  

 
12.30.6 All SWPPP reports required under this contract shall be made available to the public in 
accordance with the requirements of Section 308 (b) of the Clean Water Act. The storm water regulations 
require that the records be maintained at the construction site or that notice be provided indicating where 
the records are kept. 
 
12.30.7 No condition of the AZPDES Permit shall release the CMAR from any responsibilities or 
requirements under other environmental statutes or regulations. 
 
12.30.8 Within 30 calendar days after completion of all work (including final stabilization when applicable) 
the CMAR shall submit a completed and signed Notice of Termination (NOT) form to the ADEQ with a 
copy to the City, thereby terminating all AZPDES Permit coverage for the project. The City of Kingman will 
not be responsible for filing on behalf of the CMAR. 
 
12.31 Temporary Utilities For Construction 
 
12.31.1 “Temporary utility service” shall be defined as any utility service or usage by the CMAR prior to 
Final Acceptance of the Project by the City. For convenience, temporary utility services are classified as 
either “Type 1" or "Type 2". A "Type 1" service is a utility service established by the CMAR for his use 
during construction, which service will not become part of the permanent utility service lines for the facility. 
A "Type 2" service is a utility service line and/or meter, which will become part of the utility service lines 
for the facility. Any use of a Type 2 service or meter by the CMAR prior to final acceptance of the facility 
by the City is included in the definition of "temporary utility service". The CMAR shall be required to install 
and maintain both Type 1 and Type 2 temporary utility services as necessary for execution of the work 
under this contract. 
 
12.31.2 In the case of Type 1 services, it shall be the CMAR’s sole responsibility to make all 
arrangements as necessary for electric, telephone, gas, cable, water, and other utility services, as 
necessary for execution of the project work. The CMAR’s responsibility shall include the setting of 
temporary power and telephone poles, the temporary extension of utility lines, and installation of meters. 
The CMAR shall pay all deposits, installation fees, service charges, usage charges, monthly flat rates, 
and all other expenses associated with such service for the duration thereof. 

mailto:CM@Risk
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12.31.3 For Type 2 services, the CMAR shall install the service lines and meters for the facility as 
required by the project plans and specifications.  
 
12.32 Utility Lines, Poles And Pedestals 
 
12.32.1 CMAR is advised that work on this project is expected to require coordination with Utility 
Companies who own and operate both overhead and underground lines and poles. The coordination may 
include, but not be limited to the following activities; pedestal relocation, pole bracing, de-energizing of 
lines, and other temporary and permanent relocations. CMAR is responsible to contact the applicable 
Utility Company representative and discuss his proposed construction methods; in order to determine 
what temporary actions the Utility Company must take and the costs related to those actions. The CMAR 
shall include these costs in the GMP. CMAR will not be responsible for any local utility company costs for 
permanent relocation. 

 
12.32.2 The primary and the backup representatives for this review and cost determinations are as 
follows: 
 
COMPANY PERSONNEL OFFICE PHONE 
 
Frontier Communications Patricia VanWormer 928-757-0274 
UniSource Electric Services Marvin Yarbrough 928-681-8928 
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EXHIBIT A 
 

APPROVED GMP PROPOSAL  
 

(WITH ATTACHMENTS) 



 

 

EXHIBIT B 
 

SETTLEMENT OF CLAIMS 
 

CITY OF KINGMAN, ARIZONA 
PROJECT NO. ENG16-0003 

 
CMAR'S AFFIDAVIT 

REGARDING SETTLEMENT OF CLAIMS 
 
 
Date:   
 
Project No.: ENG16-0003 
 
To the City of Kingman, Arizona 
 
This is to certify that all lawful claims for materials, rental of equipment and labor used in connection with the 
construction of the above project, whether by subcontractor or claimant in person, have been duly discharged. 
 
The undersigned, for the consideration of $___________________________, as set out in the final pay estimate, 
as full and complete payment under the terms of the contract, hereby waives and relinquishes any and all further 
claims or right-of-lien under, in connection with, or as a result of the above described project. The undersigned 
further agrees to indemnify and save harmless the City of Kingman against any and all liens, claims of liens, suits, 
actions, damages, charges and expenses whatsoever which said City may suffer arising out of the failure of the 
undersigned to pay for all labor, performance and materials furnished for the performance of said installation. 
 
Signed and dated at ___________________, this _______ day of ____________, 20______. 
 
DESERT CONSTRUCTION, INC.  
 
 
__________________________________ 
Brian Short, Vice President 
 
 

 STATE OF ARIZONA  ) 
  )ss 
 County of Mohave ) 

 
The foregoing instrument was subscribed and sworn to before me this __________ 

day of ______________, 20____, by____________________. 

 
 
    
  Notary Public 
  
My Commission Expires: 
 

 



Description Quantity Unit Unit Price Unit totals

Mill 2" below curb 26,910 SY $1.58 $42,517.80

2"overlay w/forta-fi 26,910 SY $15.50 $417,105.00

Fog Seal 450 SY $2.00 $900.00

Water valve adjustments 26 EA $700.00 $18,200.00

Water Service Abandon 1 LS $5,000.00 $5,000.00

Bullnose Relocate 1 LS $4,000.00 $4,000.00

Manhole adjustments 12 EA $700.00 $8,400.00

Survey monuments 3 EA $200.00 $600.00

Crack repairs S. I-40 20 EA $300.00 $6,000.00

6'X50' Quadrupole loops 10 EA $920.00 $9,200.00

6'X70' Quadrupole loops 5 EA $1,150.00 $5,750.00

Thermoplastic right turn arrow 12 EA $115.00 $1,380.00

Thermoplastic left turn arrow 25 EA $115.00 $2,875.00

Combination left/thru thermoplastic 2 EA $161.00 $322.00

Combination right/thru thermoplastic 3 EA $161.00 $483.00

"ONLY" Symbol thermoplastic 18 EA $126.50 $2,277.00

White 12" thermoplastic line 2,658 LF $1.73 $4,598.34

White 12" paint line 3,550 LF $0.86 $3,053.00

4" White paint 10/30 skip line 6,230 LF $0.29 $1,806.70

4"X4"X4" Double yellow paint 1,050 LF $0.58 $609.00

Obliterate Symbol 8 EA $345.00 $2,760.00

Traffic control 1 NTE $56,511.00 $56,511.00

Trucking for milling 220 HR $100.00 $22,000.00

Testing 1 LS $10,350.00 $10,350.00

Mobilization 1 LS $7,875.00 $7,875.00

Pollution Insurance Requirement 1 LS $3,797.76 $3,797.76

Bond 1 LS $8,563.89 $8,778.41

$647,149.01

Tax % 5.4275% $35,124.01

$682,273.02

Contingency - Contractor $20,000.00

Contingency - Owner $40,000.00

GMP including contingency $742,273.02

Subtotal

Total

City of Kingman Tax Rate

                  Stockton Hill Rd. (Detroit to Airway) overlay project - with additional work on Detroit                                                                                                                                                                                                                                                                                                                                                                                                

Comments

Including tack coat









CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

Tina D. Moline, Financial Services Director
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT: Recommendation from the Tourism Development Commission (TDC) for the final
payment to Kingman Visitor Center, Inc. for tourism services 

 

SUMMARY:
The Kingman Visitor Center, Inc. receives a  quarterly payment from the City upon submission and acceptance
of the tourism quarterly report.  The most recent quarterly report was submitted and accepted by TDC at the
May 5, 2016 regular meeting and is attached for your review.
 
It is important to mention that this will be the final payment to the Kingman Visitor Center, Inc. as the City has
created an internal Tourism Department that will begin operations in FY17. 
 
It is also important to mention that the Kingman Visitor Center, Inc.'s payment request is for $22,949.45 which
is comprised of a one-month (June) prorated final fee and reimbursement of cooperative marketing initiatives.
 
 
FISCAL IMPACT:
The $22,949.45 payment is appropriated within the FY2015-16 TDC budget.
 
STAFF RECOMMENDATION:
Staff supports the TDC recommendation for Council approval of the final payment to Kingman Visitor Center,
Inc. for tourism related services.

ATTACHMENTS:
Description
Kingman Visitor Center, Inc. Quarterly Report

REVIEWERS:
Department Reviewer Action Date
Finance Moline, Tina Approved 5/9/2016 - 5:39 PM
City Attorney Cooper, Carl Approved 5/9/2016 - 7:22 PM
City Manager Moline, Tina Approved 5/9/2016 - 7:40 PM
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April 28, 2016

Re: January, February, March 2016 Quarterly Report

Honorable Mayor, Council and Tourism Development Commission,

In this report, you will find a review and comparison of numbers for the months of January, February, March 2016,
as well as activities, marketing, and financial reports for the Kingman Visitor Center.

With this report, we respectfully request the final quarterly payment of Fiscal Year 2015/2016. Because we will
discontinue operations after June 30, this request is prorated for the month of June only to $17,125.

Also included in this report, are the remaining expenses for our Cooperative Marketing initiatives, which total
$5,824.45 (see pages 34 & 35):

• $3,000 for Jim Hinckley's travel expenses to the Route 66 Convention in Elkhart Illinois, October 2015.

• $2,149.98 for Jim Hinckley's air fare expense to the European Route 66 Festival to be hosted in Stuttgart,
Germany July 15-17,2016.

• $1,329.42 ($916.71 printing + $426.08 distribution) for half of cooperative project with the Mohave Museum
of History & Arts. This included 20,000 prints of the Downtown Walking Tour Map plus distribution in Kingman
and at he Laughlin Mall.

Respectfully Submitted,

Joshua Noble
President & CEO
Kingman Visitor Center, Inc.

923- 753-hJOf> GnKingman,e,'m



COUNTS

The Kingman Visitor Center was open 89 days for 798 hours January through March 2016.

Walk-ins: For the months January through March 2016, walk-ins totaled 2,525. This is flat when
compared with the last two years (0.4% increase over 2015, and 1.1% increase over 2014).

Motor-coach and Group visitation: 121 groups visited the Powerhouse for the quarter, a 98% increase
from the same period in 2015 (with 61 visits), and 169% increase over the same period in 2014
(45 visits). Most of these groups were small (8 to 12 people), single day tours from Las Vegas or
Laughlin, NV.

Guest Book Entries: Visitors represented in the guest book for January through March 2016 totaled
1,860 parties and 4,320 individuals. This represented a 4% increase in guest book entries
and average party size remained about the same (2.3 vs 2.2 last year). The top 10 domestic and
international sources are in Figures 2 & 3. See Figure 4 for an aggregate of guest book entries the
quarter.

Tourist Information Packet Requests: We mailed out 3,010 packets this quarter to contacts derived
from direct calls, our website and advertising leads sources, 18 of which returned as undeliverable. In
2015, we mailed out 2,708 over the same months.

Room Revenues: The City of Kingman Finance Department reported $89,128 in adjusted revenues for
November, December and January 2015/16 (the latest available data at the time of this report). This
represents a 5.4% increase from in 2014115 ($84,582) and a 21 % increase over 2013/14 ($73,586).
See figure 6. For the same period, the State of Arizona reported at 1.1% increase over 2014/15 and
19% increase over 2013/14. See figure 7.

Hotel RevPAR: STR, Inc reported an average RevPAR of $41.85 for January, February and March 2016.
This represents an increase of 5.1 % over 2015 and 22% over 2014. See figure 8.

Hotel Occupancy: STR, Inc reported an average occupancy of 62.5% for the three months of January,
February and March 2016. This represents an increase of 0.9% over 2015 and 7.4% over that of
2014. Hotel ddta are custom setsfor Kingman, AZ representing more than two thirds of the hotel rooms in
Kingman. See figure 9.

Web Site: According to Google Analytics, traffic on the website and mobile site rose by 13.4% October
2015 through March 2016 in unique visitation and 13.5% in visitation overall compared to the same
six month period a year ago. Mobile traffic (including mobile use on the full website and mobile site)
totaled 42% of all traffic, compared to 34% last year. Bounce rate averaged 57% and average time
on site was 2 minutes 17 seconds while visiting 2.4 pages on average. Alexa (3 months trend ending
4118/16) reported a 4 minutes 44 second average visit time, visiting 3.6 pages on average with a 38%
bounce rate. See figures 12 to 18 on pages 7 and 8.

Social Media: The Kingman Visitor Center ended the quarter with 7,206 fans on Facebook (up from
7,035 at the end of last quarter). Ihis quarter, we began following travel bloggers and influences fa

increase our Twitter reach and have exceeded 1,000 followers.
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ADVERTISING/MARKETING & PROMOTIONS
advertisement illustrations can be found at the end of this report

Arizona Office of Tourism Cooperative Marketing Projects:

2016 AZ Highway Map: The map has a circulation of 510,000. We participated with a 112 page ad.

2016 AOSVG (Arizona Official State Visitor Guide): Annual Arizona Office of Tourism
publication has a distribution of 450,000 and provides lead service. We participated with a 1/2
color ad and received 29 leads for the quarter (down 48% from last year).

VisitArizona.com: This is Arizona's official travel information on-line resource. We continued
participation in a ROS (run-of-site) media campaign for the month of February and March. We
received 13,591 Events targeted and 20,539 ROS impressions for the month of February and
13,075 Events targeted and 19,464 ROS impressions for the month of March.

Sojern: Sojern utilizes automated buying technology as well as airlines and hotels first-party data
to precisely target confirmed Arizona travelers with display banners. TIlis mobile marketing
campaign with event tracking cookies geo-targets travelers accessing the web via nearby airports.
We boughr in at the 400,000 impressions level for the months of February and March. The
landing page for this campaign was www.660n66.com. a Route 6690 year celebration.

Millenial Media: Millenial Media behaviorally and demographically targets consumers on their
mobile devices via cost per click banners. Nationally, the focus is on Phoenix, Tucson, Los
Angeles, Las Vegas and San Diego. We bought in at the 22,222 clicks level for February, March
and April 2016. TIle campaign landing page was 660n66.com, a Route 6690 year celebration.

True West, April Travel Issue: Reaching Western enthusiasrs for 60 years, True West has a targeted
distribu tion of 62,000 and has lead service. We participated with a 112 page ad.

American Bus Association Marketplace: Held in Louisville, KY on Jan uary 9- 12, we had 18
appointments with tour operators. This show helps us keep Kingman information in front of
the motorcoach industry, we alternate presence at this show with NTA along with other Arizona
comm uni ties (Prescott, Sedona, Flagstaff).

GoArizona.com: We received 383 leads from GoArizona.com for the quarter, representing 29% of
our mailed packers. This compares to 368 leads from GoArizona.com in 2014 for the same period
(representing 20% of our total leads).

GoKingman.com: For the quarter, the site and mobile site combined had 45,771 visitors, an increase of
9.7% from the same period last year. It generated 138 e-mail requesrs for information (down 16%
from 164 in 2014) and 295 unique digital information packet downloads occurred for the quarter
(down 27% hom 405 in 2014).

Grand Canyon Trip Planner: The Vacation Planner is mailed our ro all online audience requests at
MyGrandCanyonpark.com. The back cover is lypically $2,500, Kingman was offered a discounted
rate of $2,000 to pick up our ad copy in the 2016 Grand Canyon Journal. They produced 5,000 in
2015, and ran our earlier than anticipared. Production for 2016 will be increased to 6,500.

Grand Circle Association: Kingman provided brochures for their Los Angeles Travel & Adventure Show
booth February 27-28.

Groupon: Staff coordinated with the Mohave Museum staff to offer a guided tour Groupon package of
the Museums for groups of specified sizes (beginning in March).

KingmanCirde.com: KingmanCircle has developed a discounr and specials page on their websire
with offerings from their membership. The Visiwr Cenrer co-oped to inserr 1,000 KingmanCirice
informarionals into our mailed fulfillmenr guides.

Kingman Fulfillment Brochure: An additional 40,000 fulfillment brochures were printed this quarrer
to begin distribution in the Las Vegas area with Certified Folder Distribution Service (picking up an
additional 275 sites) starting in March and ending in August.

pg. 2
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ADVERTISING/MARKETING & PROMOTIONS
continued

Kingman Dining Guide: The first full color, to scale Kingman dining guide was printed this quarter
with a distribution of 25,000. It replaced the single color print and better positions ad spaces, which
completely cover the cost of printing. This piece is also distributed by Certified Folder in Kingman
and at the Laughlin Mall.

Kingman Daily Miner: A business-card-sized ad in the monthly Downtown Merchants' section and a 10
column inch advertisement every other Tuesday (expired in February).

Mygrandcanyonpark.com: This on-line presence for travelers considering a Grand Canyon vacation is
the on-line companion to Grand Canyon Journal and provides leads. We received 1410 leads from
this site (nearly flat when compared to the same months in 2015 at J ,423), representing 53% of our
mailed packets.

Northwest Arizona - W'here Adventure, Fun & History Meet!: The second print run of 40,000
Northwest Arizona guides was completed in January, 20 J 6.

Walking Tour Guide: We co-oped with the Mohave Museum of History & Arts for a second 20,000
print run of Historic Downtown Walking Tour Guides. This piece is also distributed by Certified
Folder in Kingman and at the Laughlin Mall.

ADVERTISING/MARKETING & PROMOTIONS

media assistance

Media assistance & follow-ups:

Jan 1-2 - Katherine Belarmino blogger at katherinebelarmino.com was hosted at Hill Top Motel,
Arizona Route 66 Museum, Desert Diamond Distillery, Stetson Winery, and Cella Winery. This
resulted in four blog postings with compelling imagery at www.passportsandcotails.com and at
vofww.katherinebelarmino.com. Resultant postings are included in the report on pages 27-33:
• Get your sips on Route 66: Kingman Arizona Wineries (Feb 4)
• Happy 90th Anniversary to Route 66! (Feb 15)
• A Tasting Tour of Kingman's Craft Desert Diamond Distillery (March 3)
• Things to Do in Kingman Arizona on Old Route 66 (March 21)

Jan 7: Armin Moller (hosted for lunch 0 J -02-16 at Hot Rod's Cafe and AZ Rt 66 Museum) released
an article in Clever Reisen, the leading German travel magazine for practical travelling with a
circulation of 50,000, 4x a year. The article included information on Kingman. See page 26.

Jan 15-16: Anne Mikel Jensen on assignment for Politiken (largest Danish Newspaper with
prominent online presence) hosted at KOA, Dambar & Steakhouse, Kingman's Museums, Keepers
of the Wild and at the Grand Canyon Caverns.

Jan 18: KTAR News (PHX) Brian Rackham interviewed Joshua on the appeal of Route 66.

Feh 9-10: Gerard Ramalho of Las Vegas News 3 ran a story on Route 66, themed "Secret &
Undiscovered Locations". We consulted with Jim Hinckley to assist with the story.

Feh 16 - 18: French journalist, Brigitte Baudriller, and photographer, Eric Martin with Le Figaro
Magazine hosted at the Quality Inn of Kingman, Dambar & Stealiliouse, Mattina's, Arizona Route
66 Museum, and Kingman Airport Cafe. The article was to cover the 90th year of Route 66. A
resultant article covering the media tour was published in the Kingman Daily Miner, see page 24.

Mar 1: Mainichi Broadcasting System (MBS) Prime-time, nationwide in Japan 5 million + views.
Shoot locations suggested included the Powerhouse, Canyon 66 Restaurant, Dambar & Steakhouse,
Hot Rod Cafe, Mr D'z Route 66 Diner, Rutherford's Route 66 Family Diner.

Mar 31: The Kingman Visitor Center shipped donated merchandise from our gift shop and the Route
66 Association Memory Lane Gift Shop for Route 66 "Lucky Draw" gift baskets at AOT's China
Mission in Beijing and Shanghai the week of April 18.
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OrnER PROJECTS

Salesforce Force.com platform rrial period started. We began rrying a Saleforce.com subscription to
help identify associations and trends between our markets and other quantifiable data we collect.
This is an explorative process.

SNORE location exploration: Staff continued researching locations for a future SNORE racing
event in the Kingman area. Bennett Bratley, Marianne Salem, and John Kirby have been other
partners in this effort. Locations we have investigated have included City land near Kingman
Airport, BLM land near Whitehills, and County land near Yucca. No suitable location has been
determined.

The Mother Road Buck, a cooperative PR project in conjunction with the Historic Route 66
Association of Arizona was completed in time for a launch this quarter. The MRB was heavily
influenced by the Disney Dollar, the Burkshare (a local currency and economic tool in Berkshire
County, Mass. http;/ Iwww.berkshares.orgl).andtheBoleroDineroreleasedinTubac.AZin
2015. It is a gift certificate valued at one dollar with partners along Route 66

Best of the West on Route 66 Fest: Mon thly meetings began being held every first Tuesday of the
month. Event planning continues to be under progress.

Website redesign launched and includes transitioning to a dynamic site and adding features such
as social media and review site feeds, an interacrive map, itinerary building, and adding event
tracking to all pages in the website. The redesign should be complete by early to mid June.

Greater Western Chapter ofTIRA: Joshua attended the Travel & Tourism Research Association
2016 Conference Feb 10-12 in Scottsdale, AZ. This provided valuable information for collecting,
compiling and reviewing visitor data. It included presentations such as "Leveraging travel data to
debunk travel myths", "How do people consume travel information", "Do mega events help with
long term visitation", Making sense of the shared economy", and "Climate Change and Western
Tourism", the last of which was presented by the keynote speaker Steven Running a Nobel
Laureate in the field of climarology.

2016 Kingman Visitor Survey launched in March after attending the TTRA Conference. 1he
survey instrument was partially based on the 2010111 Community Visitor Survey drafted by
NAU with added questions about events and attractions and dropped questions about personal
information that people generally shy away from answering. Surveys began to be collected at 8
properties in Kingman.

Route 66 Museum multilingual pamphlet program has been launched. We're seeking assistance
with translating the Arizona Route 66 Museum signage into other languages for our non-english
speakers. We have volunteers lined up for German, French, Dutch, Korean, Japanese and
Spanish. Largely this assistance is from the International Route 66 community. We're also looking
for assistance ro translate into Czech, Chinese, Portuguese and Italian.

City Tourism Department: Staff compiled a transition list, job descriptions, Tourism Department
Budget Priorities & FY20 16/20 17 Budget, and Performance Metrics for the new department.
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FIGURES - VISITOR WALK-IN & GUEST BOOK COUNTS
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Figure 2: Top 10 Domestic sources of guest book entries

20 I5 Q I Guest Book
Top 10 United States

Party Par- Indivi- State %of
Size ties duals Total

Ave 2.0 688 1459 TOD10 38%
I 2.2 134 357 CA 7.5%
2 2.0 119 236 MN 6.7%
3 21 96 197 AZ 5.4%
4 2.1 61 124 WI 3.4%
5 2.0 58 119 WA 3.2%
6 2.1 53 105 MI 3.0%
7 2.2 52 III NV 2.9%
8 1.9 48 92 OR 2.7%
9 1.8 34 60 CO 1.9%
10 1.7 33 58 UT 1.8%

2016 Q I Guest Book
Top 10 United States

Party Par- Indivi- State %of
Size ties duals Total

Ave 2.2 811 1800 Top 10 44%
I 2.4 183 437 CA 9.8~
2 2.3 123 267 AZ 6.6%
3 2.2 96 208 MN 52%
4 2.6 75 185 NV 4.0%
5 2.5 72 173 WI 39%
6 2.0 65 127 WA 3.5%
7 2.2 65 137 MI 3.5%
8 2.0 49 95 OR 2.6%
9 1.9 43 87 CO 2.3%
10 2.1 40 84 IL 2.2%

Figure 3: Top 10 International sources of guest book entries

20 I5 Q I Guest Book
Top 10 International

Party Par- Indivi- Country %of
Size ties duals Total

Ave 2.6 550 1254 Too 10 31%
I 2.2 350 754 Canada 19.6%

2 2.1 38 80 Germany 2.1%

3 2.3 32 74 Australia 1.8%

4 2.2 31 69 UK 1.7%

5 2.7 29 79 Brazil 1.6%

6 1.9 19 36 France 1.1%

7 2.5 15 37 China 0.8%

8 2.8 12 33 Argentina 0.7%

9 5.7 12 68 Japan 0.7%

10 2.0 12 24 Nether- 0.7%lands

2016 Q I Guest Book
Top 10 International

Party Par- Indivi- Country % of
Size ties duals Total

Ave 2.5 460 1125 Top 10 25%

I 2.3 250 586 Canada 13.4%

2 2.9 35 103 China 1.9%

3 2.8 38 107 Australia 2.0%

4 1.9 31 60 UK 1.7%

5 2.5 15 38 Argentina 0.8%
6 2.4 36 88 Germany 1.9%

7 2.4 19 45 Brazil 1.0%

8 2.7 22 59 France 1.2%

9 3.4 8 27 New Zea- 0.4%
land

10 2.0 6 12 Italy 0.3%
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FIGURES - 2016 QI GUEST BOOK FINAL RESULTS

201601: January - March

""" .•. TlI •• ,ng percental """-- "'U"'I
parties indiv ...- lot.al

A~ 2.2 1301 2871 United SlO 3
"":;Of ;:2"':: ""> '); U': I" ! ,.,"

25 25 63

2_ 1113 437 38
2 3 12 267 a 3'
2 2 ve 208 MN 25 15
2.6 '85 NV 24 38 19oy"
25 72 '73 WI 2_ 'V
20 65 '27 WA 27 22 f,.,."" 1.2%

7 22 85 137 MI 3_ 8 N~Z •• " 0_
81 2.0 49 V5 OR 2.0 8 "Illy 03",

'[
, V -] 87 CO 27 3 Peru
21 40 84 IL 181001. 15 ""' ...11 22 37 84 OH Ohio 25 Chi.

II 21 37 81 TX 23
13 22 33 72 NY 50
14 22 31 6 IA low.

" 22 20 61 UT U10h 22
16 2.2 19 41 AI( Alellka 2.1 '0
17 20 'V 3(1 FL - 35 2
IS 18 '9 35 10 30
19 22 16 34 PA 20
20 17 16 so 20
21 20 '5 27 MT '20
22 22 ,. 30 NM 20,- 31 IN 10

14 2' ME 2.0
I- '5 NO 30
12 27 NE 4

'2 2' MA 105
11 26 VA 40

" 28 OK 10
10 24 AL 15 Ru ••••
10 18 WY 20 6011>14

32 26 23 MD
33 2 I 20 TN 35
34 2.1 19 GA 40
35 a 22 SC 2 I
36 2.4 20 NJ 1.0

::::.: 37 20 '5 NC 20
38 17 10 M8

= 39 , 8 13 HI
40 1.3 '0 K8 2

..e 41 22 '2 LA 0

'"
42 1.4 10 MD

'S 43 ,. 11 NH 0
fil 44 0.7 10 CT 0

-""
4; 25 10 KY 0

'" 46 20 AR'""'" 47 , 2 VT f>

:>J .8 1,7 WV
:::l 49 10 8 RI

'-'" 50 1 DE
51 07 DC Indio

l!:
:::l

~ A,. 2.4 250 594 CanMt.
." .,

AD

BC
12 2_ MB

'8 NB
3D 3 NL

19 NS
0 NT

0 0
82 1311
0
31
14

TntolillQJ(Jtln MIH)•., 3 1860 4:110
o
o 0
o

80 B 0
81~ ~~ __ ~ __ ~~~~ ~

~ . E :ll '"
~I

:::' , C

~I
~ ~ .s I~ ~'" c IE. 0 ~

23% 18% 13% 31% 15% 74%
62. 486 356 837 396 1370

pg.6



HOTEL FIGURES

REVENUES

$120,000

$100,000

$80,000

$60,000

$40,000

$20,000

$-
13114 14115 15116

$700,000,000

$600,000,000
- -$2~8,965,730

$500,000,000

$400,000,000

$300,000,000
$177,141,235

$200,000,000 $2P2,289,510

$100,000,000 .Jan
.Dec
aNov I

$-
14115 1511613114

(,-

45.00
40.00
35.00
30.00
25.00
20.00
15.00
10.00
5.00

2014

~--

58.2%
60.0%

50.0%

40.0%

30.0%

20.0%

10.0%

0.0%
2014

41.85.. .3ll ..B.2. _ Figure 7
Kingman Revenue Per Available Room (RevPAR) average january,
February, March 2014-2016

j

*Source: City of Kingman Finance Department

Figure 5
1 Adjusted Hotel Room Tax Revenues

November, December, january 13114 - 15116

Figure 6
Gross Lodging Sales for the State of Arizona

*Represents the months of November,
December, January 13114-15116

*Source SIR, Inc. *Source: STR, Inc. Hotel data are custom sets for
Kingman, AZ representing more than two thirds of the hotel rooms
in Kingman.

2015 2016

61.9% 62.5%

Figure 8
Kingman Occupancy average january, February, March 2014-2016
*Source: STR, Inc. Hotel data are custom sets for Kingman, AZ
representing more than two thirds of the hotel rooms in Kingman.

2015 2016
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FIGURES - WEB SITE COUNTS

000
'---------------------------------------------~~OOO

1

21000
19000
17000

115000

1

13000
11000

i ;~~~

5000 _j3000
1000

-1000 ._,,.....,.-:---,..,----:--;:~~--_,.---~-
October November December January February March

II

---------- ._-------,
_15116 iUnique Visitors --+-13114 _.__ 14115

20000
18000
16000
14000
12000
10000
8000
6000
4000
2000

o ~---------------~------------------_H
October November December January February March

Figure 10
* Combines data from www.GoKignman.com

and mobile.GoKingman.com

Ave Page Views --+-13114 14/15 _15/16

4

213
2532412 252224

o ~---- __ ---- __ ------ __ ---- __ ------ ~
October November December January February'- ~~250

Figure 12
* only desktop sessions on www.GoKingman.com

are tabulated in this report

14115 _15116 I
_·__ JI..~-.. --.---.--- -.-..-.- - ----.-. '---"'--.- --.-- -...-- _.-----... _.--.---·-----1

1

Ave Bounce Rate

100%
90%
80%
70%
60%
50%
40%
30%
20%
10%0% ~-- ~ ~

October November December January February March'- ~O%

Figure 14* Combines data from www.
GoKignman.com and mobile.GoKingman.com

2.45

March

Figure 9
* Combines data from www.GoKignman.com
and mobile.GoKingman.com

L

Figure II
* only desktop sessions on www.GoKingman.com are
tabulated in this report

Ave Time on Site _15116--+-13114 14115

..----.--. ----- ..------.---_ .. --------------- ..--1

I
200

150

151 137141100

50

14115 _15116

o ~---- __ ------ ~
October November December January February March

Figure 13
* only desktop sessions on www.GoKingman.com are
tabulated in this report

[ --+-13114Mobile Traffic

50%

40%

30%

20%

10%

0% ~------~-------------.---- __"
October November December January February March
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FIGURES - ALEXA. COM WEBSITE COMPARISONS
(data recorded 14-19-2016)

Figure 15:Historical three month global web ranking comparable set between regional DNOl

Historical Traffic Trends: Alexa Traffic Ranl(

tltJtJ (\llU c •• .. -

-,~ ~ -'-'
'j IJOI' (OlD,) . •.

,,_
\

:' (j(Jl) OCi[1 so: ---~ .'" ,', ::;::0;:,

:)00 ('Ilf,

J • :'\ . t'L ""I' ., 11/,-;1 7 :'Jr.

'101 Ingma ,.com golakf'hnv3'\u.com experoenc Willi:"",. om f'-iglll.ta1 :11'lz 1"11 "vg Vi" It pr(' C tt (_c·-

VI"-ltiau"l"lfin.com "rundc' "yonw •• t ~o'" v'.it •• dona.;:"o . .
Site Global Rank Rankin USA
eXQeriencewilliams,com 1,997,589 418,285
f1agstaffaril:Ona,org 900,152 202,444
gokingman.com 815,568 212,301
golakeha\ asu,com 377,966 73,297
grandcan::t0nwesLcom 474,797 84,532
\ isit-QrescotLQOm 1,934,972 363,695
visitlaughlin,com 532,782 109,308
\ isitsedona.com 284,516 58,902

SilK Linking In
F' ebook Shares (home page)

n5

418
;~ "H.'. ;;c· 1999

'8

Jr9

141

-."-"r( M t 151

1291

1309

2213

,

Site Pageviews Bounce Rate Mintues on Site
eXQeriencew illiams,com 2.6 39.6% 1:55
llagstaffari70na.org 3.0 47,6% 2:29
gokingman.com 3.6 37.8% 4:44
golakehavasu.col11 2.6 47,3% 3:29
grandcan~onwest.com 2.6 28.7% 2:53
vi sit-prescott. com 2.5 47.5% 2:43
visitlaughlil1.com 3.8 24.0% 3:20
visitsedona.com 2,9 40.5% 2:42
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PRINTED MATERIALS
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PRINTED MATERIALS
(Northwest Arizona reprint)

BULLHEAD CITY CHAMBER OF COMMERCE
1251Highway 95

Bullhead City, AZ 86429
92&754-4121

www.BullheadAreaChamber.com

KINGMAN VISIIDR CENTER
120 W. Andy Devine Ave.

Kingman, AZ 86401
928-753-6106

www.GoKingman.com

LAKE HAVASU CITY VISIIDR CENTER
422 English Village

Lake Havasu City, AZ 86403
928-855-5655

www.GoLakeHavasu.com

H'
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ADVERTISING

AOT Co-oP - 2016 AOSVG

RV Parks
ArAby Acre~ RV Resort, YurNI
,ao'}) e33 6046 • rY2S, 1"1l 'J!",r • ,v•.ntlq;o cun,

Allzona Wt~1 RV Park, YIMM
(866) 7261481. [9,,8) 726 1GBl • i\Z",,(',tfVcom

Bon!t. MIN R.V. R••..ort. VUIftI
19'8}~2 29119 • I.",... :OHl

cactus GilrdJ!nli nv Rt.iOFt, Yurnt
(877) 570·?267 • (928) 342 9 !t3fJ • n.'!,nthqio.l.Offl

ClIprj RV RtiOri" YumI
192m 7i'& 09~9 • nrontht'ZIJ.ccl'll

Dh&rt Paradi •• RV RI5Ort.. Yumi
rIG6 3159331. (9';:813:.2·9313· rvonllx&o cor.

F15hc"G undine Re$Ot1, MMtintl LaillllYuma
(928) 782 7049' I-o.,.IMtCltfl. ", -'-m

Foothill VIlliI' RV Raort, YUInI
IMt;1~15i3l2' (9281'41 OJ,)· Ivcnthcj!D corn

Mctoa V.rdG nv nuort. YtMnI
(8711:3 26'116' (928) 72C 5B14 • r.\1nlhef!o Vlln

Shlngrl·ta RVRcort, 'f&HnI
(877) 742·647" (928134?·9123. ~,h;')nHrllarv.com

Sun I SJ2nd:; RV Resort, YumI
(866) 31 !':·9326· (928) 726 r\94 \ • rvooth.,t:l C~1T1

rlmpM ear MlrinlJ RV Ptrk, T•••••• liar
1928} 767 3211 'Iril'lSI·lcrltllt'com/1G'lvtr

• 1

'JI

'10

IL.'
Willow Ouch C.mJ)lJOund •• NVP'rk. WiU•• 1eIch
(928) 767 .•147 -lr,weI k"'.IIC1 ccmll&.vwr
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ADVERTISING

AOT COOP MARKETING - AZOT ONLINE & AZ HIGHWAY MAP
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ADVERTISING

AOT CO-OP - SOJERN & MILLENIAL MEDIA
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ADVERTISING

GRAND CANYON TRIP PLANNER
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ADVERTISING

OTHER ON-GOING ADVERTISING

Kingman, Arizona - Tourism Resource,

•.••... ,.. ,.-_. '._, .•...'-', •..•.,_, .." ...•.".'"
"':",•.l'_··"~J<_"""""-'L_""·''''''''''''·'~''''-'''''''''',,,.. . "' .... "" ,',"'_ .-.... ,.._ .. ,

'b:O liiWl."
.!:; l:r~"(Il11:'m

~ nu.\.•. ~
.e.
l!<
v;
a;

S
, .._ ,_"

,.. &.~ , ., c>_ . "', ._, U'-·, .~. ~~ '.,1'.: <' , ••• ,. t'·· ",'.......••... _..., ..,.." ..•.•..-' .•.. ' '"
'h •••• '''!~ .~_'",'n' 4!" "'"",.~

E
S
~ OtlHH U'tlng3~ ~(~~---=-'" ~-- ---------

------------------------~
Kingman Daily Miner,
Downtown ~Ierchants section1[.

"BIRD DANCERS
PerfOrming and sharing the Hualapai Culture

FREE TO THE PUBLIC
every TUesday and Thursday

10:00 am
to 2:00 pm.
Located upstairs In the

Kingman Powerhouse
Visitor Center

120 W Andy Devine Ave

pg. 16
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PRESS

2A • hum, FEDnLWll 12,2016 PAGE Two

John Pan. co-ownc;r of
Dum Dtilmond DIstillery
In Kli"CI"'\A pour:; a sam-
p!< for" ••• d"a:·Th<l dlotJli.
ery is holcfln. la ftrIt ''Vaj.
___ and Vodka" tIc,d",
_, this WMbnd john
PI" and his Iotlw. PI•••..
founded Duert Dtlmond
DI~tlHery in 20 I .

Local Valentine's events boost tourist trade
moM.\); Valen

tme'aDq_lIIChu
the ••••• tudnr al Jloo.
or! DwDond DiaW1ery
ADd Vonb GfU dumor It
51<_ Wi "'Y •• ~ ""UodlD __ lookIDr
f« IIOIIICtI!iq to lie> alone
liDu1I: 06. 1Ild)oob 11lii>i0
_of the_
11_ ADd VIoItDr Can
tor.

Dum I>wnoail DiI
tillery.Ioc:aIed al Itinpan
AJrpcrt, II boot!nc Ita tint
"Vodb. ADd VaImsUoes:
wiler! paImII OlD mUDCh
""., I pIak 0( cIsocoIa!e
palI'Idwith cockWla ""'"
tbroc diItinctIy dl!!mnl
-. _ 0.1 AdJoDa
oIJtilJaiMno- Il>ammd DIItIII
lIT. 0014Niner nnd 0(
1IIdUiI_
aiId ••• J'OUf we.
_...,.,. .1ftIle
__ buaitMM """"""

••.•.••.• _1 ••••.',..
N ••••••••••••. Hf4II'I
••• tk •••••

COMING UP
SUNDAY

V_dn ••• D.,.D_
H p.m Ka~ Hold·
Mretch Adult C.n
tor. 1776 Ntwrr Ato
SJ pol' _. $5 for
couple.. nn,... food
tlYI tntIrtItnfnem. and
mora for mora Infor
matton contact 757.
2778

,.. AdoptIon E_a II
a.m..) p on """" ])20
SIOdnon Hili ~OId;
ip<wl a-loptlon •.••••
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CIt nat """ hoMed
""" III dcp and ca'"
1"'~orneutef"ltd
and YUcw.ted; ldop
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chock and odopdon too
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897.7304 Of' lin""",,
It 278-1602 for more
information

with hU"h pu ict
'!be Gateway Band. I

III Ii ""'"" pItar ADd
boll willplay CljIlD DIUlIc
_ 3-7 p.m Coot 11130 •
p!I!ICn
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opportunlty lor people to
_" _ IlI4 "Whea
people look all ~.....s trip ADd tho Orad
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I cooplr 01 _ tray
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- ArotJlld KiJl&man
on'lllooclay.

Bri&ItU Baudriller d
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Kingman Visitor Center, Inc.
120 W. Andy Devine Ave

Kingman, AZ 86401
www.GoKingman.com

FOR IMMEDIATE RElEASE: February 9, 2016

Money on the Mother Road
( " \1 t"t 1 R, t R ~, I,

Kingman, AZ- It was the year Marilyn Monroe and Andy Griffith
were born, AI Capone was at the height of his 'career', and Annie
Oakley and Harry Houdini died. In that year the Kelly Blue Book
and the Children's book Winnie-the-Pooh were first published,
television was first demonstrated to the public, high school
students first sat for the dreaded SAT,and it was also the year
that Ford announced a 40 hour work week. It was 1926, the year
U.S. Highway 66 was commissioned.

To celebrate these 90 years, the Historic Route 66 Association of
Arizona is releasing the fIIIother Road Buck Gift Certificate. The
Buck, valued at $1 U.S. Dollar, is accepted at Route 66 attractions
and gift shops across the state. Arizona sports the longest
remaining stretch of Route 66 in America, allowing Roadies to
pick up a Buck in one location and spend it in another.

"People can also keep them as souvenirs, like a Disney Dollar, or give them to family and friends" says Association
Director of Operations Jan Davis. "It's a little reminder of a time when a Buck really meant something."

Jan Davis, Director of Operations for the Historic Route
66 Association of Arizona standing in front of the
Memory Lane Gift Shop in the Historic Kingman
Powerhouse.

The Buck is designed in an Art Deco style using fonts and graphics of the era that minted the Mother Road. A
copper "ONE" is imprinted on the front of the note, celebrating Arizona as the Copper State. It also features a
famous photo of brothers Angel and Juan Delgadillo sitting in the middle of The Road, symbolizing the day U.S.
Highway 66 was decommissioned and traffic stopped. Angel, internationally known as The Barber on Route 66, has
been the voice of the famous highway since co-founding the Historic Route 66 Association of Arizona in 1987, and
still serves as President Emeritus.

The reverse side of the note illustrates the Historic Kingman Powerhouse, which is both the headquarters of the
Association and the first renovation project funded by their efforts. It also names the towns along the original 1926
alignment of Route 66 in Arizona.

Current locations where the Mother Road Buck Gift Certificate are accepted include Angel & Vilma Delgadillo's
Memorabilia Gift Shop in Seligman, Grand Canyon Caverns, and several places in Kingman including the Historic
Route 66 Association Memory Lane Gift Shop, Kingman Visitor Center, Arizona Route 66 Museum, Grand Canyon
West/Skywalk Information Center (located in the Powerhouse), Kingman Railroad Museum and the Desert
Diamond Distillery.

To learn more about the Mother Road Buck, visit azrt66.com or call 928.753.5001.

Along with Route 66, who else is still kickin' in 2016 to celebrate 90 years? How about Queen Elizabeth II, Alan
Greenspan, Hugh Hefner, Jerry Lewis, Harper Lee, Chuck Berry, Mel Brooks, Fidel Castro, and Tony Bennett.

Historic Route 66 Association of Arizona: On February 18. 1987.a group of 15passionate individualsmet at the Copper
Cart restaurant in Seligman.Arizona, and formed the Historic Route 66 Association of Arizona. the first state Route 66
Association. Led by Angel Delgadillo.a barber who grew up on Route 66. this non-profit. all-volunteer Association remains a
tireless champion of the Route. Over the years. the Association's efforts have resulted in the Arizona 66 Passport and
Arizona's segment of Route 66 being designated as an Arizona Historic Road. a National Scenic Byway.and attaining AII-
American Road status. the highest National designation possible.

CONTACT: Jan Davis. Director of Operations (primary)
Historic Route 66 Association of Arizona
928.753.5001, azrt66@frontiernet.net
www.azrt66.com

Joshua Noble, President ICEO (secondary)
Kingman Visitor Center, Inc.
928.753.6106. 10sh@~okln~man.com
www.goklngman.com
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GRAND CANYON CAVERNS

Money on the Mother Road
BY~

ROUTE 66 ASSOCIATION LAUNCHES
COMMEMORATIVE MOTHER ROAD BUCKS FOR liD
YEAR CELEBRATION.

Klngman, AZ - It was the year Marilyn Monroe and Andy Griffith were
born, AI capone was at the height of his 'career', and Annie Oakley and
Harry Houdini died. 10 that year the Kelly Blue Book and the Children's
book Winnie-the-Pooh were first published, television was first
demonstrated to the pubUc, high school students first sat for the dreaded
SAT, and it was also the year that Ford announced a 40 bour work week.
It was 1926, tbe year U.s. Highway 66 was commissioned.

To celebrate these 90 years, the Historic Route 66 Association of Arizona
is releasing the Mother Road Buck Gift Cenificate. The Buck, valued at $1
U.s, Dollar, is accepted at Route 66 attractions and gift shops across the
state. Arizona sports the longest remaining stretch of Route 66 in
America, allowing Roadies to pick up a Buck in one location and spend it
in another.

"People can also keep them as souvenirs, like a Disney Dollar, or give
them to family and friends" says Association Director of Operations Jan
Davis. leU's a little reminder of a time when a Buck really meant
something.l! The Buck is designed in an Art Decostyle using fOllts and
graphics of the era that minted the Mother Road. A copper "ONE" is
imprinted. on the front of the note, celebrating Arizona as the Copper
State. It also features a famous photo of brothers Angel and Juan
Delgadillo sitting in the middle of The Road, symbolizing the day
U.S. Highway 66 was decommissioned and traffic stopped. Angel,

~ (http://route66.jp/feed/rss/) f (https:llwww.facebook.comlroute66jpn/)
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Route 66 Association of Japan (http://route66.jp)
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Angel & Vilma Delgadillo's Memorabilia Gift Shop, Seligman
Grand Canyon Caverns, Peach Springs
Powerhouse Visitors Center, Kingman
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Kingman Visitor Center, Inc.
120 W. Andy Devine Ave

Kingman, AZ 86401
www.GoKingman.com

FOR IMMEDIATE RELEASE:January 6, 2016

Getting to know Kingman, Arizona

'1/,lllp' 'Ill / ',,/ If' (/ RIII/{, bo ( /" If 11,(

Kingman, AZ - On December 12 and 13, representatives from the Arizona Office of Tourism's respective
offices in China, France, Canada and the United Kingdom stopped in Kingman as part of a familiarization
tour Familiarization tours are arranged by the Arizona Office of Tourism to familiarize travel planners
and media to a destination by embracing them with an authentic tourist experience.

The Kingman itinerary included sponsored tours at the Bonelli House, Arizona Route 66 Museum, Desert
Diamond Distillery, Cella Winery and Stetson Winery. Meals were sponsored by Fork In The Road at
Mattina's Ristorante Italiano and the Kingman Airport Cafe. To increase tour time in the Kingman area,
the Kingman Visitor Center and Best Western Plus King's Inn coordinated a one-night stay for the group.

The tour was a first impression of Kingman and Route 66 for most participants. The Kingman Visitor
Center would like to express thanks to the sponsors for the generosity and hospitality.

Pictured: Fam Tour participants while being hosted by Mattina's Ristorante Italiano.

The Kingman Visitor Center provides information on Kingman area events, points of interest and statewide attractions as an
Official Arizona Local Visitor Information Center. Located in the Historic Powerhouse near the Interstate 40 and U.S. Hwy 93
interchange, the Kingman Visitor Center receives 90,000.100,000 tourists annually. Surveys indicate that 68% of our traffic
participate in a Route 66 experience, 59% visit the Grand Canyon National Park and 17% visit Grand Canyon West®, Home of
the Skywalk®. We are open daily from Bam to 5pm, and are closed New Year's Day, Easter, Thanksgiving Day & Christmas.

CONTACT: Joshua Noble, President / CEO

Kingman Visitor Center, Inc.

928.753.6106, josh@gokmgman.com
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Indulge your inner desert rat with 4 western Arizona hikes
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w" recently mentioned Kingman on our publication, Quoted.
n'e post is titled "Must-See Arizona: Uncovering the Best Hidde1l
Gems of the w"st, " and you can view it here:
https:llquoted.thezebra.comI1158Imust-see-hidden-gems-in-
arizona!

Kingman s callout is under Hualapai MounraillS: "n,e Hualapai
Mountaim rise steeply into the skyline south of Kingman, Ari-
ZOlla, a tOWII kIlO"'" as tbe heart of ROllte 66. The small city is a
great place to filel up 011 coffee and historic charm before heading
to the mountains. "

Feelfiee to use in any press round-ups or share on social

- Jennifer Goff, Content Marketing Specialist
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Thl! B~dger TraoIl!nds ~IOp.; h9h saddk> There's a tH!nch b,,1 no olher reas.or: !Oslo!) Thos ~Jw'"\he jundJon...th C;ct& Rod TI'";II. .;1).1""'I!jIeIe"""'

palh th.al swoops "long ~ ridg!"'!! to ,,,ach the d~rI<b~salltomlillior. Ih~t _s"t loa; much ike" cast'" But "'s an itllliguing rock}' fOftteSs

""M~"nd)'QU1I""jOv~oIl""!1rnan"ndSUfTOtK\dongdner1b"_s~Iong!l>e •••.",·

GZlID Sajnt~Saens - Bolero and
Piano Concerto No.2, Prescott.
Andrew Grams returns to lead Maurice
Ravel's most famous work. Pascal
Roge, one of the world's premier
pianists, performs the concerto.
Yavapai College Performing Arts
Center, 1100 E. Sheldon Ave., 928-776-
4255; yavapaisymphony.org.

_ ---= -"'>. •.•.c>...

mIIEI Ostrich Festival,
Chandler. The annual Ostrich Festival
is a community family event featuring
live ostrich races, ostrich-themed
activities, national and regional
entertainment, carnival midway,
spectacular food, upscale arts and
crafts, and a Saturday morning parade.
Tumbleweed Park, 2250 S. Mcqueen
Road; ostrichfestival.com.

~ Phoenix Coin Club Show,
Mesa. More than 40 dealers will buy,
sell, and appraise coins, paper money,
gold and silver bu1Hon, medals, tokens,
and numismatic-related items. Holiday
Inn Hotel & Suites, 1600 S. Country Club
Drive, 480-833-1142. coinshows.com.

C!i!ID From Russia With Love,
Scottsdale. The Scottsdale Concert
Band performs the world premiere
of the concert band arrangement
of Concerto in A Major by Alex
Blumenfeld. featuring pianist Andrew
O'Brien. Saguaro High School
Auditorium, 6250 N. 82nd St., 602-

7- 1 .'

\
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USA: Route 66 & Verde Canyon Railroad

Eine Reise-
2 x Erlebnis

Der Weg ist das Ziel: Get your kicks on Road 66. Fahre mit der Bahn
durch wilde Canyons. Erlebe Geschichte, wilde Natur und unvergessliche Trips!

"Historic Route 66"
zum Schnappchenpreis

merika entdeckt sejn~. WurLcln neu,
Die einsl wichtige UberlandstrnBe
.Route 66·· drohle in Vergessenheil

zu gernlcn. bis Angel Delgadillo etwas dage-
gcn untcrnahm. lm Sommer kann es in Atizo·
na extrcm heiB werden. Deshalb iSI dies ein
Herbst/Winter/Friihjahrsreiseziel. und be-
zahlbar is! Arizona auch.

Zwischen Kingman. an der Staatsgrenze
von Arizona zu Kalifornien. und Flagslaff
sind die Preisc fUr Dbcrnachtung und in Res-
taurants besonders niedrig. Arizona ist flir
Euro-Europticr· 1TOll Dollarkurs - cio Spar-
zicl. Es gibt auch Ausnahmcn. In angcs3b'1cn
Touristcnortcn wie in Sedona nut seinen ro-
len Fclsnadeln. in der Stadl FlagstatTund dazu
in Page. wa der Glcn-Damm den Colorado
zum 300 Kilometer langen Lake Powell auf-
staut. zahlt man flir Zimmer 100 Dollar und
mehr. Auch die Restaurants sind .ctv/as' tcu-
rer. Hingcgen isl Kingman (siehe Infokaslcn).
was die Obernachtungspreise bctrifft. kaum
zu schlagcn. Die 27.000-Einwohnerstadt
liegt. wie 3ueh del' 75 Kilometer cntfernte
450-Seclen-Ort Seligman, an der hislonschcn
Roule 66. Ocr .,US-Highway 66··. wie diese
3.940 km lange Femstmfle von Chicago quer
durch Amcrika bis an den Pazifik einmai
hieB. "'ar kcine Straf3cnverbindung wie ande-
re auch. Dics \)..·areinc Vcrkehrsschlagader,
auf der Millionen von .~.merikanern gen V\'es-
len zogen. Und dmm· 1978·· wollie niemand
mchr auf der 66 fahren. Eine neue Aulobahn.
die Interslale 40. war fcrtig geworden. Nun
fuhren die Autokolonncn an Seligman. King-
man und vielen anderen Orten der 66 einfach
vorbei. Selih'111anetwil hatle von den Durch-
reiscnden gclebt. Jctzt war auf der 66. die
cinmaJ Jangs durch Seligman flihrt. kein Auto

36 Clever reisen! 1/16

mchr zu sehen. Seligman droble cine men-
scbcnlccrc Gcistcrstadt zu werden. Hcute gilt
der Ort als "GcburtssHittc der historischcn
Roule 66'· und das mil vollem Recht. Nach·
dem die Beharden des Staates Arizona die
altc Pisle einfach aufgegeben hatten. organ i-
sierte dcr FriseUT des Stiidlchens, Angel Del-
gadillo, cine Selhslhilfegruppe dcr 66-Anlic-
geT. E~funktionicrtc. Der Staat Arizona lenk-
te ein. die 66 wird wieder gepflegt und viele
Touristen kommcn. urn auf dcm "Weg gell
Westen zu fahren. den ein."'l GroB- oder Ur-
groBeJtcrn gcw5hlt hatten. urn am Pazifik ihr
Gluck zu su(~hcn.Angels Friseursalon ist hcu-
te cin Souvcnirladcn. Bier· lind in Kingman

werden auch Events organisictt. um das In-
teresse an der 66 waeh zu halten. Oldtimcr-
Fahrten mil mehr als 800 Teilnehmern auf der
alten 66cr-Pistc stehen auf dem Progranun
Die hislOIische StraBe fUhrt hier so sleil iiber
Berge hinweg. dass Oldlimer olme Benzin-
pumpe Ti.ickwiirt~ die PassstraI3c hinauffahren
nllissen. Anders herum wurde kcin Benzin
zum Motor flief3cll.

SelibTfllan ist auch das Vorbild fUr Radiator
City im Trickfilm Cars. dessen Schopfer sich
von der Gcschichlc Seligmans inspiricren lie-
Ben. Hier Gbcmachtet man Librigcns preis-
giinslig. 1m ftihrcnden Motel. der Canyon

Flagstaff - Ludlow:
Auf dieser mehr als
500 km langen Fahrt
durch Arizona und Ka·
lifornien befindet sich
einer der langsten Ab·
schnitte der Route 66
(gut 250 km von Ash
Fork bis Needles.) Hier
beginnt das Route 66-
GefOhl! Jede Menge
50er Jahre Looks und
Old timer. Die wichtigs·
ten Orte unterwegs
sind: Williams, Selig-
man, Hackberry, King-
man und Oatman.
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Passports & Cocktails
Your passport to beer, wine, and cocktails across America and around the wOrld.

Gd: Your Sips on Route. 66: Kingman Arizona Wineries

Nocthwestem Arizona Winf COlDltl'y. IIJusl kjnd of rolls off the tongue, doesn't it? The Route 66 tOl\'llofKmgnw1, Arizona

might Sfftll like an odd pIau for wine ta.~ting> but right now they've got two ex~tional wineries and the hope and goal are

tiu.t then- will be a few more wineries openin,e. in tm near future so lrut Kin~1Ql will bee~ II fuU-&dged wine country

witlimultipleAri2.onny,ineries

The Nro wineries in Kingman. Arizonn whkll are 0Jlffi to the public currently are Cello Winery and Stetson Winr;ry Th~

two Arizon.1 wineries have 0 cotlllection, but lin' Vfiy diff~nI, providing v:ui~ and conl:rul for y,v t:l.sting

Cella Wwry was lh'" first of~ two ~ries to opel! 10 KiuPIINl. Cella Wmery IS oyme({ by Carlo~ Cella ~lla's paren~

Weff t'mm ~y but immlgruted 10 Argeulin:l _itti' !he wnr. Growin,e. lip in Afg~ttiua. Cell:l made wine d~ lind
1=10 5U.uce with his b.l1lily when ~ was ft kid. At tbe titM.lle viewed .."in •• mal.:ing as It COOfl",llot c ple3S~. A~ II younll

adult, Celit moved to C.tifurnin, w~ ~ owned It body shop for 35 yean Wb~ lie' n"tired, he &cided to rtrunI to the

troditioos ofhis family andnlllke wine

C-ella i$ old school wh~ il come:; 10 makiog; WUtt. Almost every.~ of tilt process. from vine- to bottle, IS by hand Th~ ollly

electl1c DLB.clJi1I~he 1Ue!. n:l da~lllllIeT All of the grapes lhatgo into Cella Wlll~ are cru~ ina SDI.lIl hand~l1Ite.:l ~

crusher. E\'e!)' bottle i<; corl.""e1i ~. Iland. E\'ery bottle is Ia~e-d by hand, whiclJ you'll notiee if you look c:arefully al the

bottle$. t1urt hue Ib •. did! (l~ th •. labels nren'f p.-n...,Uy =8111 or peru.:Uy ali£<ll<"<i. All of th<' \VIM i~ 'Dade i.u the gva@e

behind tilt tastina room. The operation is similar to " ••hat you would exptCl in an Italian home InaJ.:i.ng Wlrn' for ~I Ust

e.'(cepICella'swMeu:lward.willllwg
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"Get Your Sips on Route 66: Kingman
Arizona Wineries"
Katherine Belarmino
www.passportsandcocktails.com
February 4,2016
page 1 of 2

Celli! WUIe1Y i<; also not pntentlous When exphlUUUg to a CUSlom~ that blends Ilte not fennenW as blend!.. buf mlh:r are

rather ~ingJe \'lIri&1s that are ble-udffi hefon' bottling, ~Un dtnlilWotrated by Cft'ating .8 blend from \'ariou~ bottles ri£.hl m
front of us He WlI. ~ confident in hi\ off-tl~cuffble-nd that he lei us IIll tust", it

CelLI makes both estate w= 1lllId\" witll grapes groV>'ll 011 hts 10 a~s in Kingm:ul ",lIicll were planted in 2008 and C&iloI1l1:l

..,,""iDe~ with 8f2IP'"S from Ills 2S acre;, in Tet~ which W~ plant.!d in 1990. The ~tate wine<. mclud~ a Mal~
ZuIm.a·s MO$cafo wbicll won first plllC'" :II the 2015.... • a com~til1Ou of Arizon.,'s btsf

winene .••..and a 1..11;1",Han'~t Char<ionJu;y .II~weethigh....:J.lcohcl win"" Th", Cnlif0m!.8 wtI1~ welude the Ruby Blend ma~ \\'iIh

Dtbffilel Sauvignou, Syrnh, and Zullimdt-I, ~ Syrah whicll wall ~ond pIne"" aud the Gin.:! Mm Whitt Blend of Viogni\"l",

MIH~~t1lIldChanionnay

W~'{e llSed to stlltinp \nth!be Ughter while WIlleS;md Olo\'lUg 01\ to Ill\" bolder aJ,Id be!l\"l~ ""d wme.~wileu wme ta~lin8. Ir~

~ little different lit ('.dla WIll!:'IY Irs bf'St to start with th'" red v.~ tlU'n finish "'illl the wh!t~ "''Illes whicll an- on the s"..w
side

Cdl.!!'_\ 10\'''' for Ill!. craft IS easll.y apparent. and It l~ al'iO COlllagtOlK espeC1:1lly Wilen you s",e bow mudl work and~!

att\"IlUnIl £l;0\"Sillto the will~ of Celt. Win~ry
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A dlort driv •. """ay CromC~U. Winery is $t~lSon WIIU'f}·. Kinpnan's secocd 'IOo"UIery which OJ><'D0'din 2011, $ktwn WmO'lYu

Oll'llro by Don aDd 10 Scetwc. Don St~D and C.uios C.•.•lb nW'd to b••~rtD!'n, bUit~y had conflicriq ,<:lui. Ewn thou,h

SltUon and C •.IL, split 10 cr ••a"•. th...u- 0 ••••'11 SqJ&n.I •• WU\erles with campl •.tdy difIaml \'Ulom. th<'}· are still fumds and thO'

splilbascr".I1 •.dth •. bepnni"'tofant"WArizo~""'UI •. country

Stl:lwn Wma), n both a winery Ind e••.rot cent" Th •• wine lUting room j, jp, II !lIr,e ,~« th,u cau ••1so be UU'd for

wMdm,•. holid.1.y ""nin. IllId other •..•=h Th••vapes uwd 10mW Stetwo's win& are no! grown ou W. llu: grape. for

til •• tht« whit •• wi~ aJld ODe'to$(' are from Soutl&tta Arizona near W,Ueox The gn~~ (or the four tro willes. Ire !Tom Pno

Robl" and Napa Valley. HOIYI'\, ••t. SU'($on', Zinfaudet Unbridlt11. comin.E OUi iu February 2016. is uade with grapec\gtown

011 the property W •• gOI If) tut •. ~ ptni •.••••.and it it ,DOd Sktson Willey «m1r.clS with vill1Dtr Ern: Glomski 10 <:rift their

wines

Stet..oJl \V'u"<)' (,,"brau. AriltlM', Wild West p •• t and KwgtDlID ~ Route 66ltgaq' WIth thc"1<fUlIw"''' ","w,,< ••wI bbel~

For imW>e<:. the Cultured Cowboy CIIBrdollDlly, II smooth Cbardowu.y with II ~u fl"'ot. feanlR"l tlie ~,lll~nc of a eol'o'boy

boldin! IIp a glus of whil~ "'1!1~, The RQol 66 RC'd is a pia)' on grape vines ¥rowUli alOlli: Rout •• 66 and is a slightly 1picy

blmd of.ux nncr..is On. of my fftvorite~ Was Ibe Pink Pistol. a rW blend with 1l1'OUl4. of ro»e w.,er Ind wal<'mlcloo_ and

tlKperf...:lu.adc-ofro ••. ~taIpwk

Ste~on· •.••.•••••• au loh NIp" wines but lor h.1f lb. COSI The Hop ill tit. Cab Dllliin' c..bc:nt:1 $auviglloll made '\'ltlll".p~

Valley gr:tp<'t i, ••wry bold C.aberml. BUI unlike tht bold", oCC.bernel that .wll io NIp:!. for S60or n",.. •.. Sl ••l~on·lsell. fo!

S~9 ~ bani.

Whil. SIt1S<ln eurr ••••tly oclyha. ooe wrn. U1Ddr WIth fJ'I'pel grown on lb. property. Iht-;' au pl&nnllll 00 m.,king mO(c locally

[Uowu Wmel aod will mltodnce a n.w ",me e••.cry Ve;U

Ther<' II alr".dl· lIIIother WInO,)' m the woth In Ktogm.lll U Kiugm.m Un &el !in: or ~IX wmenc. ~ food ","we

Kinpl"''' will billY a bon. fidt win. co,wlry IO'"tln<;t wioe Jo ••.Cf'$ to thi~ RoUI( 661own. Th •.}·' ••• CCftIinly offlO ~ good u;ut

IlIld $'l'twn Wmen

l1JtJr.kyou ro Go Ki"C"'''' j,,' ~<uri"ll ,b~ Km£1'<lln porn"" of our trip O/O1l£ Ro"'., 66 oTUI ,..oldn~ ,hu p~1 pouibl.,. .is

a/wtzy1,ollopi'litmJonr'lf) 0""

PRESS

"Get Your Sips on Route 66:
Kingman Arizona Wineries"
page 2 of 2

bp!hCp"C RcloID1joQ b.•1~ been tr.;J\·ehn~ far ,wcrten yea.,; on a que\1 1(' '>IX~' lUnch of the

world n~ ~~ibk cx:perienc •• lIew eultur ••••• nud ~mnplc alh ••, cllj~inc\ find lib.1.tian~.5he

(ll~ wnl"~the trovel blag~. whid,jQumal\ heT""orld tnncl\ with hCT

hu._~band RolUeo and ~ec1:~ to ellcou[?'p:c allier<. to lake the time to tTJ\'d
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"Happy 90th Anniversary to Route 66!"
Katherine Belarmino
www.katherinebelarmino.com
February lS, 2016
(this page includes Kingman coverage only)

Travel the World
U'i ',l!,cr l' 'n'- ,';OI(''"C i,:,._'L;rur.;J

.!\ ;.:rr"· :.l\():-: L! i:1l~ ,_.-t:!-:.'d...'~' ;'/'Jr~jn\' ,;~if,

Happy 90th Anniversary to Route 66!

l'v~ become II Itttl~ obsessed with how people In the past w.ent on vacation. Trav~ Is weh an lmport1l.nt part of our
lives; It'$ how we eet thrOUih the woriIday, kllCM'll'li our hard work not ooly keep~ food on the table and a /"QOfover our
heads but aho provides us with the prtvll~e of ~111i how other pl!Ople liYe on thl5l!reat earth and touching 4tld f~lIn'i
and seelne history. Tr8.vells faIrly ell.~yend quick nowada~, but It didn't use to be. OM partlcuar type of vacation
that fasclnetes me is the ali-American road trip. Thl. Is o;omethh1i we stilI enjoy today, but W1! ca.n bu:: from one
dl!'ninatioo to the next uslni our wide, muttl·IMIe Intentates. It WlW't always $0 quick, like when ramUI6 hit the road
and travel!d alOlli Route 66. We kicked off 2016 with a short Route 66 road trip throuih California Illld Arizona to
celebrate the 90th annlvemry of Route 66 and iet a IiIllmp~ of what It WIIS Hke for famlUes of the Pilst to set theo1r
kicks on Route 66.

PRESS

Hackberry Gener,,1 StorE: along Arizona Route 66

;~n', :,-;_tv, an ,..".<",.-.-. \:it....-' on- c~ '''t'... !I ;o;.'l';,ltl,·)- committee- member, wanted a hlehway that v.oent
throuth his state of Oklahoma, so he pt..nned a ~iTHBy th.it woutd travel from Chicaeo to Los ~el~. The plan was
approved and U.S. Hiel"lway66 WIoS born on November 1" 1926.

Hiehway 66 tint became a household name...men it was a bie part of the Trans·American Footrace, also known ;t:; the not
very elamorous sco.mdlnr BunIOnDerby. This was a mlttiday race in 1928 which started in Los Anfeles and finished in
NewYor!<.City.

Hlllh~y 66 became a popuillr road In the 193tt, but not jU$t for leisure travel. DuriI12 the Great Deprezlon.
sovemment doHan were spent on road bulldlf1i, jnctudtnE pa.vlni: the unpavl!d portions of Route 66, Yri1lchhelped
provide jobs. The entlrety of ~ 66 was paved as of July 1937. Route b6 was then U!.edfor the [Mt BooM.mleratlon
fmmortalf:ed In John Steinbeck's ",,-. ,;!' ;" ~":.' Hlehway 66 became .!I ~ymbot of hope- for ~ple to Mad west for a
better!!fe.

Route 66 became- hU2el.y popular, which meant It saw a lot of traffiC. N. a two--Iane hlenway with no divider, It also
b~ame very daneerQU$ and received monikers Ilke Bloody 66, Bloody Htehway. and Death Alley. Portions of the road
received nicknam~ like ~ad .Man'sCurve and [)evil's Elbow.

The! ;_, -,; .';':_:.,!,,- . .! -, i .:_VIaspassed In 1956. This bttt woutd create a hiehway system thrOUih the United Stat~ that
woutd bypass cities and tov.TI5and rather EOaround them. As t~liI,ys were built in the late 19505 and the 1960s. the
demiSe of Route 66 and the tCl'l'1nS alone it began. The last tCMTlalone Route 66 to be bypa~sed was wHUams, Ar1zana on
October 13, 1984.
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Passports & Cocktails
Your passport to beer, wine, and cocktails across America and around the WOrld.

A Tasting Tour of KIngman'sCraft Desm Diamond DIstillery

During our C:>Lifcmia z4 Ari= Rauli!' 60 r=llnp we 5p<:/U a day rxp1orio, Kia&Jn2n. AIU:t.>m. KlIlgIIWI i< Jo:.o,.TI ft'f

00n8=irupomnlnilnudandRouk6<i step KwJPUm u..;, 1I,J.\211anpo<t",tDch uRrll"b..w"leof;a~Worldw:un
lr.Iininga.utCl NcxI door 10th:at aUpon i<De\tt\DWnond Distillery XIIIOII'O:I".culidistillery_ Of=w •.!udtoslOpin
fmatutin&andatOlUl

Ow fino, imprt"nioo of o..sert Diamand Di~till..-y wDo:IlWe w;dUd tlllouy,!he door wn 1112.1it looked Ilk:e ;a cool pLace 10

li.sil:ondhmlloul. DescrlOQmondDistillayi,m"'justapbceto\iSllforacstina::md1e:ln TIleyiliocre3leecxkbi],wiru

~eiJ cr:r.fl spint" hI::.. ~ BInobm}' Mojlto """'" with their Cold Miner om: Rmn Of the Dw:n SI1lIl1~ with their Gold
Min-..l" Ap\'e Rwu witll~.1JUI\iO .>ud piM;tpp!e juice.. WVltill:;n :lfr'a1COIo!ecilo tilciown:and oby "while

We mnoj out lui, "ilh;a t&.~ fughl \vhll •. ~ kmd about the ,pirils D..'SOt 0Wn00d Di<tillcfy h.u bern =!bni fGI

~P1mI rilt furs. All ofOl's spiritt:lN' JUgUbJ:$«I :wdJ1;wt will, DlObHo:. .~~ fhghl mns with" !:Uk <lfthe Gold

Mmt'f Runt.;a whit.. rum ~ Gold Mm:r Rnmb:u abil>: Ilwu lObe apeo:lnIlrom." whi", rum. bill;' is aOO stOOOlh "lid
1u..adialll.\Oi~'

Nww:1S lheOold M=\'odb, MticlI StlruoWltl: the wlUte rum. It'Spldly~10encO\lUler~ \'OdI:lOWI i) .uguc~
''''"'led It'S~""pr<ft)·ImllSIl:IlIO=a\'OdIc:Inwlea!acnftdislillay.\\b:tch",eZQll..:dbttrODth:-IOLltTb:lI'
kaul<: uoeir.uU 1.'1a I\OOrolwnu still wid. mI)I..gjI ,trp'10 ~.thI: higher :oc.<>hol(OQ!= 'lI:!:ded lonw.:e \'Odb lIyou
don'l thilLk it', pouibk to nW:.: ~..ugu ~ted vodb Ih:tl t>.<tt'$ zood, you'n ha"" to tuI~ G.:Ild Mina 'U.>dla II', (l(M'of IL~
mWUQiquc-\~yw'UI~.:u>dirtHtaliU\-odl::L

Dc=1 Dia"'oud Ol$nUa}"s Gold Mine:!: D:odr: Rum:lko sbrU wiII.!he Vo"hik lUlD. n... •••.w lU111is ~ed over Fnn:h and
Amcri<=o:>k<:b4x SOGl<"COllLpUttl...tHl~oftl..d:lltlUlllI02g00dbourban WbmDcstt1DUmoodDistilli:cy\t::l.l,fiN.

<I.ulint!:ouI.I!JeV_ied '" i<:'rI1bruprocHu.>pi.~t IMCOOIpellti<mto,t<"jftbeyu"t"n'doing ,I right J..u2011, th~CI1tfJed
!llcir'lplllts"lthtlOI1~ "". Tbcy=i •.•dabrot=forth.whi"'1\IIllasilVttfor!ho\'Odb.:tudasl)\,a-fotthe
:Ig>'''rum Bw m..biU"RWVInn"Viasm..GoldMinr:rD:utRum. WhidL~"C"ed2pb1un11nme.w

DcwnDi=oad~}'fiRlboIIkdtbclrGoIdMi=~IRom"RLLmm201~ Thnagcdromsl:lcn)"CI"pinwilhtl...
••'hil.eIUIn whrh 1~Jrged m Ii,My W$1.ed 11t"\\·,,"Oed b~" ror 42 tnOPth;. II', lin a wbllo wbi<u~ ~ (wn,I1I12kes

lPP<1IXim:o"'ly400boolcs . .atd~hb:llCb •• 1IUIIlbcred DuringOLll"\-is:! .•• "asrnItIlIII.iIer.ighl.B.1m-IITIlmI=""V(UWQlL
lho=ond,otdme<W 01 Us w",,(OfIbcir attedmm at Ihc-•••••

Onr 5m1b5tiniwas. oftM GoidMi..... Ap'" Rum. AI a., linIl"D3cnhed1be.r fIfSl3p"'!"rum. ip',,1lCC"b1had recmt!y
h«o=apopul:lf~ At;n-.~is~dlo!h.-GoJdMiDerD:ui:RwnalliliIUmemtlOlwnljo-o..-d~as""

rltlT..r:IumeTdlW. Ilis •••"l"fallill=amc..lIIlIIlIJ.. n...tbouehlwntom.uid.thrap'"t'J\llrlIO~.burillwbecomra
1m~1Il1 .••"illtalll!mdero

AftaOUJ~.ihg!d.~I""'lhc-brbiDdthe~1OOJ10JtamDlOTl'~llhtdistilla}"·shiaur}·:andproa:u Desert

DUfIlOPdDistillery io" fmWy.dhir. JoImPmntbtIJDslefdistillcr He owns ~di$tijJtJ)'witb his ft1hro-.I'derP;ot1. who
V'''~Dloortoar. Jolm·~motba.~i!.!h.-IlWUt="J.QC\P\"rllSoor~tow

WbmDesfflDwnood~~inApril2010.1h= .••~~ym1h:mIOOcnftdutilkri::oiin~coo"uy

(Acccrdinlto lhc"t'~a""'-50io200~whikm201Slhc"t'''l:feaimlHt300.) .IoruP:Jttloalr:~dlmsliugtCNnol:
framaGmll.m~·thzUl2do:uilb_ J..utht-~ht .••"Uilie-.iybuildiDgadW.illayootho:Kinvn:m,.;mtJd. Ailer

ht(<lIl"Ip.kIedhiJlr2inine.~~~pbmliD.",,~jusll\tilI.bul$inceboeweadyh3dapboeRIIlp.""'OOnl'mr
offemlbiruafullym~~ryllall~amldmiliacyl:iwlor'Piril. 1beylikelOalJtbeir~tI...

C"3diJIx ofdilli. E,= 1M rle¥tiD£P"«= H ~ nJc:io. twa mimLlIes iasIead of""""" 10 tttWUllycJ ••••• gi,-uta
thtmQ:llm11!De IOWQI\:""Ilw:tJtnft. Thi:sDdillxof~u;wowh:dallo"l\"slb=.to=.Uvodb.. ~lnotlll:lfLr
a:tfidi<!ilkril'Scmdo

II~) iOllwde< lom:L],;r ~ptofil.u ~a:JidiuiUesv tbia:t~ craft bfe\V<:f}' WhLlea~ftbrccl\"tries caoclurge"JoIIllOl"t' fO!"tlle"
b«JIhJ.ntllebilguys.tht-um, ~_no:<:e:mrilyb.-uidfot(:nlldi5till=a.~tho:l=distillt"rieob:l\'rIOP3Y:lrep""IIY

~fty. ~ttrtoldu\th:L.tmonblOtu\"e~chmtoofnu.l.J.g!litIOllgtmn.;l~"IJOCY""'I"offer3g00d."-I!t:d.prOOucl ~

DJ:IlnOIld Dis"Tille')' 11:" \l,'OO mN:Us for th6J bmd re5Cf\I"Crum four yan in 3 rem. ~"lbe)"'"t gOI a good OWl JL.ldgiul! by
w bmd. Ibn· .••••1<>1""",10 OIIlo::ll1)·.WI fULlwill COIlMUC

ThaIti".I"'" 10 Go J..: •.•• c,"J(Jnjor ~tmhtl1 :1:. Kllti"T"" P"rtI(J~ !!lab,. frIJJ ola~ RDur, 1St;ami "'nkl»t tlll~ post pruJlbl •• (;1
a!>~·J. all Opl~/o~1 my 111.\ 0 ••• ,
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Trayel the World

Things to Do in Kingman Arizona on Old Route 66

When ~ Ym'e plannlne our shoft ~ 06 n:Iad trip from Caltfomlll to Arl2ona, we n~ed to decide In .....nlc:h cities to
spend the nli!ht. We minted to stay In cities that had Route 66 history, 50 KIT1iman,Arizona seemed like II iood choke.
After all, It I~ one of the cities mentloned In Nat Kine (ole's (Get Your Klcb 0fI) Route 66. Little die! we know that there
are so many thln~s to do In KIf11m!n,Artzonlll WNit we t~ht wu JUSitEolrli to be II couple hours ~ent In this Route
66 town turned Into almost II fuH day.

Historic Kingman Powerhouse

We started our explontton of Kiniman lit the' Historic KIfl2rne.nPowerhouse. The powet"OOu.I!now- houses the K1ntman
Visitor Cent~. the Powerhouse Route 66 Museum, and the Route 66 Electrk; Vehide Mtr..elJlTl. The pawerhmne and Its
m~s are do~Hriendly. Be sure to talk to DIane sttverman. Go Kinrman's infonnlltion ~ervlsor, for information and
SUil1estiOm about ......Jv.t to s~ In Kln£man. Th~ head upstairs to visit the ~ Route 66 Museum, or watch the
film about the history of Route 06 first.

PRESS

The Powerhouse Route 66 Mlc~ tells the story of Route 66, sU;rtil12 with the devl!{opment of a westerly route fll'l'
developed In the 1SSOSto make emieration to the west easier 1l1otlia weatM.-·proo{ route that was also north ~oo!!h to
bypass the Rebel. sympathizers in Arizona. The stOf)' continue5 throuih the Grnt Oepr~jOl1 and the time of the dUit
bov.-t, y,!len M1d~tern farmers left their farms durtne the droueht and came west alone Route 66, the Mother Road, lOt

a better life. Route 66 WiU also part of the recovl!l)' from the GrHot Depression, as the New Deal provided jobs to road
2ar12SduiTli the 1930s vmen Route 66 became completely paved from Ch!caeo to Los Aneeles. The final exhibits feawr.
Route 66 tlke it was when it was a popular route for lone, leisurely family road trips, before tts demise caused by the

openirt2 of the Interstate.

The Route 66 Etectrtc Vehicle MU1eWIIs on the first floor of the p~e. It displays a number of vehicles both old
and new. ()r)e of the modem vehicle-:; ts the auck~e 5ul.let 2.5, which clocked 320 miles per hour at the Sonne-.'ilte Sail

flats on A\lilr.t 24, 2011.

locomotive Park

Across the street from the HiStoric KIrl2man Powerhouse is the Locomotive Park. This small park featur~ the htstorlc,.l
monum~t Steam fn21ne 11'3759,a locomotIVe that wa~ bUilt in 1928 and ran the Santa Fe Railway Company passenttr
route between l.a:; ~ele-:; and Kafl5ilSCity, with a Wilter Stop in Kineman. Dois are not permitted In this parie but •
visit to t~ park doesn't take very lOlli and there are shaded parkjne; spots nearby.

pg.31
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Historic Downtown Kln~.man Walkinl TOIJr

Wo pldlld ~ •• !NIP 01 tho Hi\t •.•.tc (Ia,o",lnYon WBlklng: Tour from t:hoQKlotrn~n Vislto.- (_or. Tho .•••••lkin!! !.our"tv., .:._,

~·.'i.:l'.;._.::!__:ll':'h.~' 'Anllt"i from mU~OI.n,1••" tho '''''''-vI;> Mua:un of History a Arts, whIc:h fCl.'l.~ tho hiW.lr)' of
Nortllwo!.tGorn.lriltxvl, tnhhlnri<; bui.dl"ll' [iI<o thQW. G. 81Mo-QlyHooso, ••""dobobLriltIn 1887. 25ofthositQS6fQOI1

tho;>. '~~'!.,'~.!<~J_~l.:.t!,,'.L'''.l2:'.~:!2:!:'~.Most of tho .Ito. on lhIl_tklrg tQUl" nap •••0 within thQ 12 btcock dovm!<Jwn

for"", but"fowllloaUtUofilrthcifilrjgldand"robottorv"ltodby~rthanbyfllot.

Tho·<::'l:.•;.!:;t·"',!WZI,bu!llbyG9or~iU>dEfJIoTNTftonolll,prnmin<lnldt~ofKloim.:ln. Thol'louww... bu!lt In 1915
wltl,l"ul"olcank.u.>ofnthQlo.ngh,·TOln1tnriol.tylo.ThG>_canbg!""odduringtho_.

Klntman Railroad Museum

~-----~-~- - - -- -- -~- --~ -

PRESS

Kin&rna.nwtn~ Country

Ranrnad.&ndRoul<>66",lWInd-n-hand.60foroRoo.o«l66a11o.\'Odmotori'>titom&kothotripbQt_Chic~ltndLO!i

~~. tr;wolors could t:ookotho tr;>ln, ~ lho Atchison, T(IpOka & Santa 1'0 R.oilmK!.outo ~ OritatO and mlnols

wMcomplotodIn ISBS. F'or •• UttlQraltrDMIlllrtoJy.....:lJ!ib<;II,_vlsitodtJlg1il:;t:;_:,.,.,J~!iL><.d.t'ita%. trnldQYOUCloil

luck.trnodl;llr.llru"'(".andJmtoutsicSothQ...u.t"",youullwol"04ttr.aw..flybyabllUt~15".,irutQS.

White Cliffs Waeon Trail

J...uq~ wto In K!ngm;v, h tho WM» CUfh W"'IDn Trail. A short hlko from tho rObd I_'s to ""•• on tladr, Illoll __ II cut

dggp Into tho \tonQ in tho lAW laoos. Tho _1M trAil ""<U <nod to tr&lSj)Ort orO from tho 5tockton tl~1 nl!n9i to tlw

Kin!n ••••• rl>nrObd. MOIl! tho \!do of tIla tI ••c:k~.ro dopn:m.1on:!; In tho stono 111011WWQ usod fOf <tItIblo!i: p~ and rupos
whlch kgpt thg _lonI from n~ down tho ilK!.

KlnJlTlan Army Alrfl~ld Museum

lni:lddltiont"RoutOb6hlstQry,~AI"'ll<'Ismlltol.rvhlstofy.TlJ(lKlniml>l'lArlllYAlrlloldw,,\\r(JlJl<Mddur1lI!lWnrld

Wr.rI1IPlralni:lwt:llaUllOC>fS· l"""'tholCl"!V"Analrpurtl\thosll"ofthol:..l·~I'~;!.:.1l'"'_;'i".'_:..i·~"t!!l"1 runbyUlo
I'Jnin •••.n J.mlY Alrflold Historic.>] Solclgty. ExhIbI~ Inct...., ••• rtlf&C~ Md photos (If tho hklory 01 II"" ;t.lrllcil.d. and. pf

COlflO, 1"'10 modal. ,lrpl..,.,.,... Wq rocoivlKi G too.- pf thol mlMU'll W 1111-0toamod •••• tntor •••tkli fM:t th.lt w.u IJ(IWto

us. ~ 1I1rp1>lngtr~vaI wlS lint poniblll, trilval.OI~._jd trllvllI. nos. counuy U1~'!I" cClfnbiNtton of olltjllano flights
andtr ••In!idq;·l(toamanwa..IhoI;t.~.ltportooth ••_ytoIhoWO<tC~t.

Udng tho IQITTIwtncI WW>try mi!»! bo •• bll 01 ~ <>l<GU<lfatlmat thI\ tlmo. but If thIn!. ,.001"1<out wott, SQnlotlmo In tho

noar futln> KinsmAn will havo •• win<>c....,try, And •• roally good """ ••, thllt. Right now tl>OfO _ two wkwn<x op<In to

• CtoII••••• wInosolromlld<>byll."lTldmprnportywith'r;t.pOO;Qi!IIQI'!rownln
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Sin<;owo __.., tlIkl~ a Routo66 road trip, it only rottrigh, tON"'O Route 66 ~tylomoa1s. 'i,[.,Ul. "~.:h:;5.",, I~tho
porloctrCKtaurMt InKlog;n,an for a Rauto 66 moal. Mr,O'zwasIl'taroundd"ingRouto66YOi>lhbutitisthotypo<lf

dlnol- you would ""vo rounoS ",Ionll Routo 66 back i<l tho day. 1higltly r<>::oo,mond tho I'opsIclo float, !Ill ico cream ft~t

m..:!Qwlthora"!:osodllandvilnlllalcocroam.

Thofo arO a """'lbOt· of hotlil. 1n Kln§!m.on, NIIorIoli, but 11 you'fa vlsltl", Kinin ••••• on a Routo 66 road trip, you havo to
Wy In a Routo 66 mot4t. Whr;>n••••11 arrtvlOd at thg:W ,", ,","., . Ml k1WN Irnmodllltoty WU WQfQ st.ylllgat tho pllrflKt

placo. TIlQ tInt thing tlwt SnKltod U'i was HU Top Motol'sclQuk noon sign §ll~ rlId and lln!Cln. It IooIo.so~"cUy liko

tj)q r~ds.ld" hoto{s from mnvl~ of tl1<l 195(l, and 60s, uno story and you pal'k rililll outsldo your door. Of cotnO, It

wouIdhavob~m,,",autho •••tkIfWCII};ldb400drMlliafordThoodOfbtrd.

IUnsman, Ar~ or T""\OC~II, ~lIamLl. COUll WlnDry" IIWRIIfud willOll1ak"r comos from an Itall4n fllfllily and yow

~ nll1kln~ wi...... Slot"", WIIlory I. " I.rlo tIoUIng room""" ""OIlt cont...... Thli'1r winos Ilf" cuwboy and Rout" 66

thom"". CurrQlltly, most of Ul'lior v..1no, '11"<1mado from grapos 1rom ~Ufom1a and '>outho>rn ArW>nlI, but thQy ha~" a

Zinfando( m~do with graplllS grQWn on UlQlr Kin!lman PfO!IQ<ty 411dplan to rotQllSQ mDnllocaUy ~mwn ~

Desert Diamond Distillery

WII"IQkn't tllO ooI~' alcohollo: b"""'''!l:o bol~ crOolt<>dIn Klog;malt. Kingman IIlso has Itl vwry own dktRhll)'. Just II f_

block1i away from tha Klr>flnlll1 Am,y AlrllOld M"""IOOI. yc.u can find (,?," LP"_"':l'~!ii n;'..~li.''l:<~ f)Q;lI" 1M alrftold. [lo!w;rt
Diamond OktUlory h It cr.lt dlUnlory m~klns Nn' "f tho ..mlto, dltrl<, and hlltTot aBod ~...-Ioty •••.•••••• , as vodkA, AU of

tholr S!llrlu start wlth ~ar c_ mollinos. Visitors can havo a l.II.nk>g fli!lht, Uk •• ~ bohIr>d·tllo·seOr>4"> tour, or rJ)l""

Mr. 0'% Route- 66 Diner

PRESS
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HUI Top Motol. h." mollll, an loI4~p'i'mIv •• OIIO.t that, ~ dnn't oxIWCt tWItif)' accommodations. Wh\lo oot luxury, tho

..:commodatlons ~'<;Ispacious, doan • .mil delightfully l"<llro. Rooms ","YO block walls lind wood panoU,. doc""'t"" with

~om art, Os room t...d a co.nfortablo b<>d.a Ublo lor two, ••••d a mlcrow ••~o and rofn,:ca ••tor. Outskl •• w... it

pool, thouih tnoWOlltMr w;u far too cotd for taldRi a dip. Sin<:•• wo WO("Q tTay9lk>g with our d"i~, __ " ~py that

thb~manhototlw1iapgt·frfondlypollcy.

Tho HRI Top Motgl '"' ~twotod right "" Routo 66 a short dlstf.nc •• away fron. tho C""'tor 01 town, whk;1>mIlAm it's nko and

quiot. Tho ""lot Ila~" lW'"","amk vWw of th" Hual4p.l Mountains. A~ Kingman h II RouI;o 66 tlJlYrl, that I1)Q,1m thQ Ira;n

conl"S tnJ"OUght!JWJ1,hut thQ train tn.clos a~ faT •••.••••••1>1lW11yfran rho ""tol that tho WURd of tho ttaln I'n't djSlUro1ng

at.lI,hutfl1tilorpnMd"'''"''''''iIle.whito·ootsoklndofl1llT1bl0.

Ano{lI•• ~'Q,1t ~ .waul thII HIli Top Melli!. h. tNlt It Is r;&mfty 0W114dand,..,. 60 itnI to tako a tow llllnut'i's to talk to

dKlav.ll"o9! O'i'nnkSchroodDrand 11 •••• b«t.axhrolldar. Thovwill totl youaboutthll~rl>.l"ndSUi!"stllotcf~rolitthif1!l:1i

totoQ,IlotonlyIllKil1gmbn,hutl1toogf\tlutQ66aswolt. 1WrbOn"lil1phot"irilptKlTw!th"!llftlcrl~htnln!phctO&r"phy

(y""c"""""'5onlocfh<>r11llIl1os""'l_wobslt"i'i;,ili."H,'.1~");>.··.), and1ihoat.!)c'g.}unpost<ardsf""tur'ngKlngmlln
.mdRooto66.

II you !lavo t/IQ timg, _ ~US!l9'lt stf.ylng In Kln!lllan lor two nights '" you un S!lond an oml,o d.ly oxporlQncbl! at! thg

things to do blKin!lrnan and thonhavo al"U dOl:)'tDO<lJoyali of tho Routo 66 stop' PlUt Kln!lm"'"tllO"""tda~.

Thank you to ;.,. ~'''''''''''' for Ilostlns tll~ KI"1fflar> port.l"" 0/ our trip DIQrlSR""t~ 66 Dnd makillj' [his post poWbl~ "-3
ahWlys,al1op/nl" ••• ~myOlO<l.

DId,. ••••enjooy tht~ anlcl.rWnt moretrave! ,""orie • .and In;plratlon dehvued .tral&ht toy_r Inb_?
Get an ~II when I publ;;h my nntone! Ju<t tnteryour lI1l1al!add •.,..< below.

--
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COOPERATIVE MARKETING - JIM HINCKLEVTRAVEL EXPENSES

MR
JAMES HINCKLEY

pos title name

Booking-Confirmation (Internet) I INVOICE

age remark

1 Mr HINCKLEY/JAMES

~ Condor

CONDOR FLUGDIENST GMBH
Condor Individuell
Thomas-Cook-Platz 1
D - 61440 Oberursel
Tel. +1 8669607915
reservation .en@condor.com

conf. date
22.02.2016
adu.
2

chd.
o

agency no.
50065
info
o

departure return
08.07.16 20.07.16

Taxes, fees and other surcharges
in total

Seat reservation 09H, 09H 0.00
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COOPERATIVE MARKETING - DOWNTOWN WALKING TOUR GUIDE EXPENSES

CERTIFIED
IOLDR DlI""'Y
""'Y~D- Richard Bus~:~,

CORPORATE OFFICE, 1120,",,", We, ''''':!iI It •.ret iiinli It.f:(Wt1~If(<t!B?W.
iU~ 15·0092510 •• NIWAL

SHfPTO,
"'DvunSfR~~~f?~l.~~c _

Josh Noble Board Member

jOSh@goking~~,

AOVERTISERID 124046------ FONUMBEII

LL'E"Oz
DATE' 03/2212016
CONTRACT, 16"()096931

Sl.A.RTDATE' 0610112016

05/31/2017

o
Wewiltd,s!r,bultolheo!;;""", ••crr.edilernmth(:oretlc<

'''~~ lfO'l I"rlh below Dilp!<li" $hcH b~ <lC. '" t'Ils1e p::>chl
Ixl;;~, ;" m"m d'~I'ibu1:.", p,!,c.ad '';:-; (;cns"cl1'iv{'
="fh~

12
12

6bb_UO
12000

Mohave Pioneers Histo~i(".al Soc"'--- '-- --- --------_
Josh Noble

'NEIiSITE------
"OCRiSSl 400 W. Beale Sree! Hr,\' ADORESS AOOII.ESSI 400 W. Beale Sreej

o AQORESS2

em

I'~!<)

CITY. KmQma~_

~
(928) 753-3195

fll.::.i::l
114.00

TATE 86401 E_ ZIP ~8~64~0~1 _

(928) 753 3195

,,(,0

!)f"

~••-...:==:.:.,,:.:=.:....-::-..=:."---.--'- ::- "~~ 1
' _, ._., .•..

May Jun Jul Aug Sept Oct _ •.•••••••••••••••
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~A,l(. PHONE-------
1-VM·11-SWIF
1 VM-11-SW/CR

Amana j·4DIGrand Canyon Modified
Colorado River· Modified
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BUDGET & FINANCES

4:40 PM

04/21/16

Cash Basis

Kingman Powerhouse Visitor Center
Balance Sheet
As of March 31, 2016

ASSETS
Current Assets

Checking/Savings
10010 Checking - Mission Bank
10950 Cash in Drawer

Total Checking/Savings

Other Current Assets
11100 Cash on Hand

12001 -Undeposited Funds

12101 -Inventory Asset

Total Other CUrrent Assets

Total Current Assets

Fixed Assets
15000 Furniture and Equipment

17000 . Accumulated Depreciation

Total Fixed Assets

TOTAL ASSETS

LIABILITIES & EQUITY
Liabilities

CUrrent Liabilities
Accounts Payable

Credit Cards

Other Current Liabilities
22000 Sales Tax Payable
23000 Payroll Liabilities

Total other CUrrent Liabilities

Total CUrrent Liabilities

Total Liabilities

Equity
31000 Owner's Equity
32000 Unrestricted Net Assets
Net Income

Total Equity

TOTAL LIABILITIES & EQUITY

Mar31.16

75.227.67
100.00

75.32767

353.67

3,063.30

12,782.98

16.199.95

91,52762

10,252.42

-3,358.00

6,894.42

98,422.04

-22.10

1.185.60

574.19
1,620.66

2,194.85

3,358.35

3,358.35

96,536.58
6,170.83

-7,643.72

95,063.69

98,422.04

Page 1
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BUDGET & FINANCES

4.42 PM

04/21/16

Cash Basis

Kingman Powerhouse Visitor Center
Profit & Loss Budget Performance

January through March 2016

Ordinary Income/Expense
Income

42000 Event Revenue

46000 Advertising Income

47000 'Merchandise Sales

48000 Municipal Funds

49000 Other Income

Total Income

Cost of Goods Sold
50000 'Cost of Goods Sold

51100 Freight and Shipping Costs
52500 Purchase Discounts
52900 Purchases - Resale Items
54000 Cash Drawer Payouts

59900 pas Inventory Adjustments

Total COGS

Gross Profit

Expense
60500 Advertsing Expense

60520 Brochures
60530 Internet Adv
60540 Print Media
60550 Trade Shows
60560 Website
60570 Special Projects
60580 Promotional Postage
60500 Advertising Expense - Other

Total60500 Advertising Expense

61000 Auto Expense

63000 Bank Fees
64000 Credit Card Machine Fees
66000 Employee Benefits

71000 Insurance

73000 Janitorial Expense
74000 Licenses and Registrations
75000 Public Relations

76000 MembershiplDueslSubscriplBo.
77000 Office Expense

78000 Payroll Expense

80000 Professional Fees

81000 Rent Expense

82000 Repair and Maintenance

83000 Staff Development and Training
64500 Technology

85000 Travel

86000 Utilities

89000 Contingency

Total Expense

Net Ordinary Income

Net Income

Jan·Mar16 ~ $ Over Budget JIJI'15-Mar

0.00

2,325.00

19,911.02

51,250.00

569.27

74,055.29

9,833.29

289.05
-83.00

0.00
12.55

97.37

10,149.26

63,906.03

3,532.88
10,432.00

3,183.26
532.25

4,200.00
3.066.69
1,766.72

0.00

26.713.80

1,035.40

0.00
475.80
416.76

1,23800

0.00
0.00

2,677.22

1.190.07
63789

33,62629

325.00

419.50

64.80

72174
47.40

231.82

1,059.04

0.00

70,880.53

-6,97450

-6,974.50

0.00 0.00 0.00

0.00 2,325.00 2.790.00

00019,911.0261,758.62

0.00 51,250.00 159,574.45

0.00 569.27 1,368.77

0.00 0.00 0.00

0.00 2.79000 5,540.00

0.00 61,758.62 70.000.00

000 159.574.45 300,000.00

0.00 1.368.77 14.180.00

Page 1

0.00 74,055.29 225,491.64

000

0.00

9,833.29 28,77443

289.05 1,326.43
-117.23

68.50
5.60

0.00 97.37 552.46

0.00 10.149.26 30,610.19

0.00 63,906.03 194,881.65

0.00

0.00

0.00

0.00
0.00
0.00

0.00

19,893.81
16,426.34
9,665.62
2,740.95
4,200.00

12,004.49
4,032.66

0.00

68,963.87

2,674.20

1.25
1,663.10
1.319.74

2,915.00

0.00

26.713.80

1,035.40

0.00
475.80
416.76

1,238.00

0.00 0.00 0.00
75.00

000 2,677.22 6.380.19

0.00 1,190.07 3,590.63
0.00 637.89 3005.82

0.00 33.626.29 102,981 70

0.00 325.00 1.375.00

000 419.50 1,286.71

0.00 64.80 1,02373

0.00 721.74 741.74
18589

0.00 231.82 393.61

0.00 1,059.04 3.738.19

0.00 0.00 210.00

0.00 70,880.53 202,525.37

0.00

0.00

-6,974.50

-6,974.50

-7,643.72

-7.643.72

0.00 225,491 84 389.720.00

0.00 28,774.43 33500.00

0.00 1,326.43 1.850.00

0.00 552.46 275.00

0.00 30.610.19 35,625.00

0.00 194,881.65 354,095.00

000

0.00

0.00

68,963.87

2,67420

1.25
1,66310
1,319.74

2.915.00

80.310.40

80,310.40

3,250.00

350.00
1,95000
1,851.20

2.970.00

0.00

0.00
0.00
0.00

0.00

0.00 0.00 5.649.00

000 6.38019 3.640.00

0.00 3,590.63 2,987.00
0.00 3,00582 5.990.00

0.00 102.981.70 150.830.28

0.00 1 37500 25,000.00

0.00 1 28671 1 752.00

0.00 1.023.73 1550.00

0.00 741.74 2,030.00

o 00 393.61 40000

0.00 3,73819 17.685.00

0.00 210.00 40,000.00

0.00 202,525.37 348,394.88

0.00

0.00

-7,643.72

-7,643.72

5,700.12

5,700.12

pg. 37



BUDGET & FINANCES

4:43 PM Kingman Powerhouse Visitor Center
Profit & Loss YTO Comparison

July 2015 through March 2016
04/21/16

Cash Basis

Jul '15 - Mar 16 Jul '14 - Mar 15 S Change

Ordinary Income/Expense
Income

46000 Advertising Income 2,79000 1,995.00 795.00

47000 *Merchandise Sales 61,758.62 58,241.62 3.517.00

48000 Municipal Funds 159.574.45 164.730.66 -5,156.21

49000 Other Income 1,368.77 879.24 489.53-------
Total Income 225.491.84 225.846.52 -354.68

Cost of Goods Sold
50000 · 'Cost of Goods Sold 28,774,43 27.846.85 927.58

51100 Freight and Shipping Costs 1,326.43 1,534.21 -207.78
52500· PUrchase Discounts -117.23 -31.20 ·86.03
52900 · Purchases - Resale Items 68.50 1.50 67.00
54000 · Cash Drawer Payouts 5.60 6.97 -1.37

59900 · POS Inventory Adjustments 552.46 212.28 340.18

Total COGS 30,610.19 29,570.61 1,039.58

Gross Profit 194,881.65 196,275.91 ·1,394.26

Expense
60500 Advertising Expense

60520 . Brochures 19.893.81 10,535.65 9,358.16
60530 . Internet Adv 16,426.34 8,440.00 7,986.34
60540 . Print Media 9,665.62 15,047.62 ·5,382.00
60550 Trade Shows 2,740.95 4.017.71 ·1,276.76
60560 Website 4,200.00 60.93 4,139.07
60570 Special Projects 12,004.49 3,824.45 8.180.04
60580· Promotional Postage 4,032.66 4,335.05 ·302.39
60590· Outdoor 0.00 2,584.82 ·2,584.82
60500 Advertising Expense - Other 0.00 101.67 ·101.67------

Total 60500 . Advertising Expense 68,963.87 48,947.90 20,015.97

61000 Auto Expense 2,674.20 3.109.81 -435.61

63000 · Bank Fees 1.25 355.01 ·353.76
64000 Credit Card Machine Fees 1,663.10 1,697.24 ·34.14
66000 Employee Benefits 1.319.74 1,319.74 0.00

71000 Insurance 2.91500 2,807.00 108.00

72000 Interest Expense 0.00 87.75 ·87.75
74000 Licenses and Registrations 75.00 890.00 ·815.00
75000 PubJlc Relations 6.380.19 7,204.88 ·824.69

76000 · Membership/Dues/Subscrlp/Bool{s 3.590.63 2,934.99 655.64
77000· Office Expense 3.00582 4.119.62 ·1,113.80

78000 · Payroll Expense 102.981.70 99,864.84 3,116.86

80000 Professional Fees 1.375.00 1,064.98 310.02

81000 Rent Expense 1,286.71 1,31481 ·28.10

82000 Repair and Maintenance 1.023.73 116.79 906.94

83000 Staff Development and Training 741.74 246.52 495.22
84500 · Technology 185.89 2,000.00 ·1814.11

85000 Travel 393.61 270.60 123.01

86000 Utilities 3,73819 4,214.60 ·476.41

89000 Contingency 210.00 91.51 118.49

Total Expense 202.525.37 182,658.59 19,866.78-------
Net Ordinary Income ·7.643.72 13,617.32 ·21,261.04

Other Income/Expense

Other Expense
Balancing Adjustments 0.00 -49.96 49.96

Total Other Expense 0.00 -49.96 49.96-------
Net Other Income 0.00 49.96 -49.96------

Net Income -7,643.72 13,667.28 ·21,311.00
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CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

Sheri Furr, Public Transit Superintendent
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT:
Consideration of Resolution 5012 authorizing the City Manager to sign any and all
documents necessary for the filing of an application for, and acceptance of,
Federal Section 5311 Grant funding to support the continued operation Kingman
Area Regional Transit 

 

SUMMARY:
This is a request for Council adopt Resolution No. 5012 authorizing the City Manager or his duly authorized
designee to sign all documents required for application and acceptance of Federal Transit Administration (FTA)
Section 5311 Rural Public Transit Grant funding necessary to fund a portion of the annual administrative,
operational, and capital expenses for Kingman Area Regional Transit (KART) for federal fiscal years beginning
October 2016 and October 2017. 
 
The Arizona Department of Transportation (ADOT) administers the FTA 5311 program and distributes funds
through a competitive grant process. With this grant cycle, ADOT is implementing a two-year application
cycle. The two-year cycle is designed to reduce the administrative application process for ongoing programs
like KART. The grant program budget is reviewed and renewed each fiscal year.
 
Since ADOT is requiring the grant application in advance of the City budget process, a preliminary draft
budget for federal FY 2017 has been developed and summarized below. The City Council will consider funding
requests and finalize the local match for the transit program during its annual budget processes. The FY 2017
budget will be developed and presented to Council during the 2017-18 budget cycle. 
 
 
FISCAL IMPACT:
Local Match requirements are as follows:
Capital is awarded based on a sliding scale of 80% to 93% with a local match required for the remaining 7% to
20%.  The City contribution for capital, which includes one transit vehicle, could be up to $29,000 if funded at
80% or $10,150 if funded at 93%.
 
Preventive maintenance of vehicles is to be awarded as other capital with a 20% local match.  Administrative
expenses require a 20% local match and operating expenses require a 42% local match.
 
$29,000     -   One transit vehicle (using maximum required match)
$12,000     -   Preventive maintenance



$42,320     -   Administrative expenses
$217,736   -   Operating expenses
------------
$301,056   -   Maximum General Fund Contribution
 
 
STAFF RECOMMENDATION:
Adoption of Resolution No. 5012

REVIEWERS:
Department Reviewer Action Date
Public Works Owen, Rob Approved 5/9/2016 - 6:24 PM
City Attorney Cooper, Carl Approved 5/9/2016 - 7:20 PM
City Manager Dougherty, John Approved 5/9/2016 - 8:02 PM



CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

Jake Rhoades, Fire Chief
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT: Resolution 5013 Arizona Mutual Aid Compact 
 

SUMMARY:
The Arizona Mutual Aid Compact between the City Of Kingman and Arizona Department of Emergency and
Military Affairs based upon A.R.S. § 26-308. The purpose of this Compact is to define for the participating
parties the emergency management terms and procedures which will be used among participating parties for
dispatching mutual aid assistance to any affected area in accordance with local ordinances, resolutions,
emergency plans or agreements. This Agreement is construed in accordance the laws of the State of Arizona.
 
FISCAL IMPACT:
There is no fiscal impact to this agreement except for the opportunity reimbursement for
reimbursement as outlined in the procedures from the state in accordance with A.A.C. Title 8.
 
STAFF RECOMMENDATION:
Staff recommends the approval of resolution 5013 for the authorization of the Arizona Mutual Aid
Compact ween the City Of Kingman and Arizona Department of Emergency and Military Affairs .

ATTACHMENTS:
Description
Arizona Mutual Aid Compact
Resolution 5013

REVIEWERS:
Department Reviewer Action Date
Fire Department Rhoades, Jake Approved 5/9/2016 - 6:54 PM
City Attorney Cooper, Carl Approved 5/9/2016 - 7:23 PM
City Manager Dougherty, John Approved 5/9/2016 - 8:13 PM
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ARIZONA MUTUAL AID COMPACT 
 
This Compact is made and entered into by and among the signatory political jurisdictions 
within the State of Arizona and the Arizona Department of Emergency and Military Affairs. 

 
Recitals 
 
WHEREAS, one or more parties to this Compact may find it necessary to utilize all of their own 
resources to cope with emergencies and may require the assistance of another party or other 
parties; and,  
WHEREAS, it is desirable that all resources of political subdivisions, municipal corporations, 
tribes and other public agencies be made available to respond to such emergencies; and, 
WHEREAS, it is desirable that each of the parties hereto should assist one another when such 
emergency occurs by providing such resources as are available and needed including, but not 
limited to, fire, police, medical and health, environmental, communication, and transportation 
services to cope with the problems of response and, 
WHEREAS, it is desirable that a compact be executed for the interchange of such mutual aid; 
and, 
WHEREAS, it is desirable to utilize this agreement in exercising adopted emergency plans; 
and, 
WHEREAS, it is desirable that the manner of financing of such cooperative undertakings be 
resolved in advance of such emergency;  
NOW, THEREFORE, IT IS HEREBY AGREED by and between each and all of the signatories 
hereto as follows: 
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COMPACT 
 
1. Purpose. 

The purpose of this Compact is to define for the participating parties the emergency 
management terms and procedures which will be used among participating parties for 
dispatching mutual aid assistance to any affected area in accordance with local ordinances, 
resolutions, emergency plans or agreements. Contracting authority for political subdivisions of 
Arizona for this Compact is based upon A.R.S. § 26-308 which provides that each county and 
incorporated city and town of the state may appropriate and expend funds, make contracts and 
obtain and distribute equipment, materials and supplies for emergency management purposes. 
Tribal contracting authority will be in accordance with each Tribe’s laws. Special District 
authority will be in accordance with their respective laws.  Public education district authority is 
based on A.R.S. § 15-342(13) and A.R.S. § 11-952. This Agreement shall be construed in 
accordance the laws of the State of Arizona. 

 
 
2. Scope. 
 The Scope of this Compact is to (1) provide the procedures to notify the Providing 
Parties of the need for emergency assistance; (2) to identify available resources; and, (3) to 
provide a mechanism for compensation for resources. 
 
3. Definitions. 

• Automatic Mutual Aid means the automatic dispatch and response of requested 
resources without incident specific approvals. These agreements are usually basic 
contracts; some may be informal accords. 

• Backfill means replacement of the Requesting Party’s personnel who perform the 
regular duties of other personnel while they are performing eligible emergency work. 

• Compact means this document, the Arizona Mutual Aid Compact (AZMAC). 
• Director is the Director of the Department of Emergency and Military Affairs 

(DEMA). 
• Emergency or Emergencies means any disaster, emergency, or contingency 

situation which requires a collaborative effort among multiple Jurisdictions. 
• Exercise is the exercising of adopted emergency plans utilizing the Homeland 

Security Exercise and Evaluation Program (HSEEP) 
• Jurisdiction means an entity, including Political Subdivisions and tribal 

governments, which (1) has the authority to act, within a defined geographical area 
especially in times of emergency and (2) is a party to this Compact.  
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• Local Mutual Aid are agreements between neighboring jurisdictions or 
organizations that involve a formal request for assistance and generally cover a 
larger geographic area than automatic mutual aid. 

• Political Subdivision means any county, incorporated city or town, fire district, or 
public education district, irrigation, power, electrical, agricultural improvement, 
drainage, and flood control districts, and other tax levying public improvement 
districts. 

• Providing Party means the Jurisdiction providing aid in the event of an emergency. 
• Requesting Party means the Jurisdiction requesting aid in the event of an 

Emergency. 
• Self-deployed means to respond to an emergency without being requested by the 

Requesting Party. 

 
4. Guiding Policy. 

• Arizona Revised Statute (A.R.S.), Title 26, Military Affairs and Emergency 
Management. 

• Arizona Administrative Code (A.A.C.), Title 8, Emergency and Military Affairs. 
• National Incident Management System (NIMS), 2008 

 
5. Procedures for Requesting Assistance. 
 A Requesting Party which needs assistance in excess of its own resources and existing 
automatic mutual aid or local mutual aid due to an emergency is authorized to request 
assistance from any party to this Compact.  However, when making such requests, 
consideration shall be given to, and requests made, based on, but not limited to, the 
geographical proximity of other jurisdictions with that of the jurisdiction requesting assistance.  
All requests for assistance from the State must be coordinated through the Requesting Party’s 
county emergency operations center, or tribal emergency operations center (whichever is 
applicable). 
 
Requests should specify what the emergency is, what resources are needed and the 
estimated period of time during which such mutual aid shall be required, if known.  Please use 
the Resource Request form provided in Appendix A. 
  
6. Providing Party’s Assessment of Availability of Resources and Ability to Render 

Assistance. 
 Subject to the terms of this Compact, the Providing Party shall make reasonable efforts 
to assist the Requesting Party.  In all instances, the Providing Party shall render such mutual 
aid as it is able to provide consistent with its own service needs at the time, taking into 
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consideration the Providing Party’s existing commitments within its own jurisdiction.  The 
Providing Party shall be the sole judge of what mutual aid it has available to furnish to the 
Requesting Party pursuant to this Compact.  
 
7. Implementation Plan. 
 Each party should develop an emergency operations plan that includes a process to 
provide for the effective mobilization of its resources, both public and private, including 
acceptance of mutual aid to provide or receive assistance under this Compact.  
 
8. Contact List. 
 Each Party shall develop a contact list as outlined in Appendix B, which shall be 
provided to the Director for distribution to all other parties to this Compact. 
 
9. Reimbursement Procedures between Parties. 

If the Providing Party desires reimbursement for the assistance they are providing, the 
Requesting Party shall reimburse the Providing Party for all costs incurred  in the mutual 
assistance, whether an incident has been declared an emergency or not. The Providing Party 
must declare its intent to seek reimbursement as part of their response to the Requesting 
Party’s request for assistance (see Appendix A: Resource Request forms). The Providing 
Party and the Requesting party shall agree upon allowable costs for mutual assistance prior to 
the dispatch of any mutual assistance resources.  Unless otherwise negotiated by the parties 
involved, the parties may reference the state allowable costs as defined in A.A.C. Title 8 (as 
may be amended from time to time).  If the assistance is authorized and accepted, the 
Requesting Party shall reimburse the Providing Party all allowable costs of labor, equipment, 
and materials that have actually been expended during the execution of the mission 
assignment, after receipt of an itemized voucher and documentation is received. 

 
If there has been a declaration of emergency from the Governor and/or President, the 

Requesting Party may be eligible for reimbursement for these mutual aid costs under the state 
or federal declaration of emergency.  See item 10. 
 
10. Reimbursement Procedures from the State. 
 If the Governor and/or President have declared an emergency, the Requesting Party 
can prepare an itemized voucher and documentation of all paid allowable costs including all 
the cost of the mutual aid resources reimbursed to any Providing Parties under this Compact, 
for submittal to the State for consideration for reimbursement in accordance with A.A.C. Title 8 
(as may be amended from time to time).  As per A.A.C. Title 8, R8-2-301, sub-parts 1, 12 & 15, 
only state agencies and political subdivisions are eligible to receive reimbursement under a 
Governor's Declaration.  Any Tribal Nations as the Requesting Party would need to seek 
reimbursement under a Presidential Declaration.  Any Tribal Nations as the Providing Party 
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would seek reimbursement from the Requesting Party as outlined in Item 9. 
 

The state is not liable for any claim arising from an emergency for which the applicant 
receives funds from another source (A.A.C. Title 8, R8-2-312).  
 

Self-deployed resources will not be reimbursed. 
 
11. Personnel Compensation and Insurance. 
 The Requesting Party and the Providing Party shall be responsible for all compensation 
and insurance coverage of their respective employees and equipment. 
 
12. Immunity.  
 The parties shall have such immunity as provided by applicable state, federal or tribal 
law. 
 
13. Indemnification. 
 Each party (as "Indemnitor") agrees to defend, indemnify, and hold harmless the other 
party (as "Indemnitee") from and against any and all claims, losses, liability, costs, or expenses 
(including reasonable attorney's fees) (hereinafter collectively referred to as "Claims") arising 
out of bodily injury of any person (including death) or property damage, but only to the extent 
that such Claims which result in  vicarious/derivative liability to the Indemnitee are caused by 
the act, omission, negligence, misconduct, or other fault of the Indemnitor, its officers, officials, 
agents, employees, or volunteers.  This compact is between Governmental entities. Should a 
signatory to this agreement use a contractor for any purpose, said contractor would be 
required to abide by ADOA Risk Management insurance requirements which are attached as 
Appendix C. 
 
 
 
14. Term. 
 This Compact shall be effective on the date it is recorded with the Secretary of State. 
Except as otherwise provided in this Compact, this Compact shall terminate ten years after the 
effective date.  This Compact, upon mutual consent of the parties may be extended for a 
period of time not to exceed 10 years.  Any modification or time extension of this Compact 
shall be by formal written amendment and executed by the parties hereto. 
 
15. ADA. 
 Each party shall comply with applicable provisions of the Americans with Disabilities Act 
(Public Law 101-336, 42 United States Code. 12101-12213) and all applicable federal 
regulations under the Act, including 28 Code of Federal Regulation Parts 35 and 36. 
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16. Non-Discrimination. 

To the extent of the law the Parties shall comply with Executive Order 2009-9, which 
mandates that all persons, regardless of race, color, religion, sex, age, or national origin not 
mentioned in Order shall have equal access to employment opportunities, and all other 
applicable state and Federal employment laws, rules, and regulations, including the Americans 
with Disabilities Act.  Parties shall take affirmative action to ensure that applicants for 
employment and employees are not discriminated against due to race, creed, color, religion, 
sex, national origin or disability. 

 
17. Compliance with Laws. 
 Each party shall comply with all federal, tribal, state and local laws, rules, regulations, 
standards and Executive Orders, as applicable, without limitation to those designated within 
this Compact. Any changes in the governing laws, rules and regulations during the terms of 
this Compact shall apply but do not require an amendment. 
 
18. Worker’s Compensation. 
  

Each Party herein shall comply with the provisions of A.R.S §23-1022(E) by posting the 
public notice required. As provided for in A.R.S. §23-1022(D), an employee of a public agency 
who works under the jurisdiction or control of or within the jurisdictional boundaries of another 
public agency pursuant to a specific intergovernmental agreement or contract entered into 
between the public agencies is deemed to be an employee of both public agencies. However, 
the primary employer is solely liable for the payment of Workers” Compensation benefits. As 
such, each Party shall maintain Workers’ Compensation insurance coverage on all of its own 
employees providing services pursuant to this agreement. 
 
19. Insurance. 

Each Party shall bear the risk of its own actions, as it does with all its operations, and 
shall determine for itself an appropriate level of insurance coverage and maintain such 
coverage. Nothing in this Agreement shall be construed as a waiver of any limitation on liability 
that may apply to a Party.   
 
20. Non-appropriation. 

Every payment obligation of the Parties under this Agreement is conditioned upon the 
availability of funds appropriated and allocated for the payment of such obligation. If funds are 
not appropriated, allocated and available or if the appropriation is changed by the legislature 
resulting in funds no longer being available for the continuance of this Agreement, this 
Agreement may be terminated by the Parties at the end of the period for which funds are 
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available.  No liability shall accrue to the Party in the event this provision is exercised, and 
neither Party shall be obligated or liable for any future payments or for any damages as a 
result of termination under this paragraph. 

 
 
21. No Third Party Beneficiaries. 
 Nothing in the provisions of this Compact is intended to create duties or 
obligations to or rights in third parties not parties to this Compact or affect the legal liability of 
any party to the Compact by imposing any standard of care different from the standard of care 
imposed by law. 
 
22. Entire Compact. 
 This document constitutes the entire Compact between the parties pertaining to the 
subject matter hereof.  This Compact shall not be modified, amended, altered or extended 
except through a written amendment signed by the parties and recorded with the Arizona 
Secretary of State or Tribal government as appropriate. 
 
23. Jurisdiction. 
 Nothing in this Compact shall be construed as otherwise limiting or extending the legal 
jurisdiction of any party.   Nothing in this Compact is intended to confer any rights or remedies 
to any person or entity that is not a party. 
 
24. Conflict of Interest. 

The requirements of A.R.S. § 38-511 apply to this Agreement.  The Parties may cancel 
this Agreement, without penalty or further obligation, if any person significantly involved in 
initiating, negotiating, securing, drafting or creating this Agreement on behalf of the Party is, at 
any time while this Agreement or any extension is in effect, an employee, agent or consultant 
of Party with respect to the subject matter of this Agreement. 

 
25. Supervision and Control. 
 Management of an emergency shall remain with the jurisdiction in which the emergency 
occurred.  Supervision and control of Providing Parties’ personnel and equipment shall be in 
accordance with National Incident Management System. The Requesting Party will be 
responsible for providing supplies and services, such as food, shelter, gasoline and oil, for on-
site use of equipment and for the personnel providing assistance.  All equipment and 
personnel used pursuant to this Compact shall be returned to the Providing Party upon being 
released by the Requesting Party or on demand of the Providing Party for such return. 
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26. Severability: Effect on Other Agreements. 
 It is expressly understood that this Compact shall not supplant existing agreements 
between some of the parties, which do provide for the exchange or furnishing of certain types 
of services on a compensated basis. 
 
27. Severability. 
 If any provision of this Compact is held to be invalid or unenforceable, the remaining 
provisions shall continue to be valid and enforceable to the full extent permitted by law. 
 
28. Responsibility of the Department of Emergency and Military Affairs. 
 Nothing within this Compact limits or restricts the duties and obligations the State of 
Arizona may have to respond to the emergency of any party. 
 
29. Effective Date. 
 This Compact shall become effective as to each party when adopted by resolution and 
executed by the governing body of the jurisdiction, and shall remain operative and effective as 
between each and every party that has heretofore or hereafter executed this Compact, until 
participation in this Compact is terminated by the party.  The termination by one or more of the 
parties of its participation in this Compact shall not affect the operation of this Compact as 
between the other parties thereto.  The Director shall identify on their website, with updates as 
needed, all parties signatory to this Compact. 
 
30. Execution Procedure. 
 Execution of this Compact shall be as follows: 
This Compact, which will be designated as “ARIZONA MUTUAL AID COMPACT,” shall be 
executed in counterparts by the governing body of each party.  Upon execution, the 
counterpart will be filed with the Secretary of State and the Tribal government as applicable 
and be provided to the Director.  This Compact will be effective between all parties who 
execute this Compact even if it is not executed by all eligible jurisdictions. 
 
31. Termination. 
 Termination of participation in this Compact may be effected by any party as follows:   

 
Notice of termination will be given to the Director 20 days prior to termination. 

 
Any party may, by resolution of its governing body, terminate its participation in this 

Compact and file a certified copy of such resolution with the Secretary of State or the Tribal 
government, with a copy to be provided to the Director.   
 
 The parties to this Compact understand and acknowledge that this Compact is subject 
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to cancellation by any party pursuant to A.R.S. § 38-511 or applicable Tribal law. 
 
32. Dispute Resolution. 

The Parties to this Agreement agree to resolve all disputes arising out of or relating to 
this Agreement through arbitration, after exhausting applicable administrative review, to the 
extent required by A.R.S. § 12-1518 except as may be required by other applicable statutes. 

 
33.     Record Retention 

Pursuant to A.R.S. §§ 35-214 and 35-215, the Parties shall retain all records relating to this 
Agreement for a period of five years after completion of the Agreement. All records shall be 
subject to inspection and audit by the State of Arizona at reasonable times.   
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ARIZONA MUTUAL AID COMPACT 
SIGNATURE PAGE 

IN WITNESS WHEREOF, the parties hereto each sign this Arizona Mutual Aid Compact 
signature page.  The signor warrants that he or she has been duly authorized to commit the 
jurisdiction to participate in the Compact by formal approval of the jurisdiction’s governing 
body. 

(Signing Authority) Date 

ATTEST:  
(Attesting Authority) Date 

Date of formal approval by governing body: 

Pursuant to A.R.S. § 11-952(D) or applicable Tribal law, the attorney for the above entity has 
determined that the foregoing Compact is in proper form and is within the powers and authority 
of the entity as granted under the laws of this State and the applicable Tribal government. 

(Attorney) Date 
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Appendix A 
 

ARIZONA MUTUAL AID COMPACT (AZMAC)  
 

EMERGENCY MANAGEMENT RESOURCE REQUEST  
 
 

Date of Request Requesting Agency Tracking Number 
  
  
Requesting Organization Organization Point of Contact 
 Work 

Cell 
E-Mail 

  
Requested Resource Type/Kind Quantity 

Unit of Measure 
Date/Time Required 

Resource must come with: 
 Fuel   Meals   Operator(s)  Water 
 Maintenance  Lodging   Power   Transporter 

Mission 
 
 
 
 
 
 
 
Special Instructions 
 
 
 
 
 
 
 
Request Forwarded to 
Contact Name 
Organization/Agency 
Vendor 
Date/Time of Submission 
 
Request Approved by      Date 
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Appendix A 
 

ARIZONA MUTUAL AID COMPACT (AZMAC) 
 

EMERGENCY MANAGEMENT RESOURCE REQUEST  
 
 
 

 
 
 
 

Date of Request Assisting Agency Tracking Number 
  
  
Assisting Organization Organization Point of Contact 
 Work 

Cell 
E-Mail 

  
Requested Resource Type/Kind Quantity 

Unit of Measure 
Date/Time Required 

 
Offer 
Travel Costs 
Equipment Costs 
Commodities 
 
 
Personnel 
F. Name L. Name Phone E-Mail Regular 

Salary/ 
Hourly 
Rate 

Regular 
Fringe 
Benefit 
Hourly 
Rate 

Overtime 
Salary/ 
Hourly 
Rate 

Overtime 
Fringe Benefit 
Hourly Rate 

        
        
 
Estimated Resource Cost      __________________________ 
 
Providing Party Agency Representative Signature and Date 
 

               
Representative Name and Title (Print)    Signature & Date 
 
Requesting Party Agency Representative Signature and Date 
 

               
Representative Name and Title (Print)    Signature & Date 
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Appendix B 
 

ARIZONA MUTUAL AID COMPACT (AZMAC)  

POINTS OF CONTACT 

 

Date: 

 

Name of Jurisdiction: 

 

Mailing Address: 

 

City, State, Zip Code: 

 
 Authorized Representatives to Contact for Mutual Aid Assistance 

 

 Primary Contact 1st Alternate 2nd Alternate 

Name    

Title    

24-Hr Phone No.    

Address    

Day Phone No.    

Night Phone No.    

Fax No.    

Email    
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Appendix C 
 

ARIZONA MUTUAL AID COMPACT (AZMAC) 
USE OF A CONTRACTOR  

   
 
 
 
     In addition, each signatory shall cause its contractor(s) and subcontractors, if any, to 
defend, indemnify,  and hold harmless the State of Arizona, any jurisdiction or agency issuing 
any permits for any work arising out of this Agreement, and their respective directors, officers, 
officials, agents, and employees (hereinafter referred to as “Indemnitee”) from and against any 
and all claims, actions, liabilities, damages, losses, or expenses (including court costs, 
attorneys’ fees, and costs of claim processing, investigation and litigation) (hereinafter referred 
to as “Claims”) for bodily injury or personal injury (including death), or loss or damage to 
tangible or intangible property caused, or alleged to be caused, in whole or in part, by the 
negligent or willful acts or omissions of signatory’s contractor or any of the directors, officers, 
agents, or employees or subcontractors of such contractor.  This indemnity includes any claim 
or amount arising out of or recovered under the Workers’ Compensation Law or arising out of 
the failure of such contractor to conform to any federal, state or local law, statute, ordinance, 
rule, regulation or court decree. It is the specific intention of the parties that the Indemnitee 
shall, in all instances, except for Claims arising solely from the negligent or willful acts or 
omissions of the Indemnitee, be indemnified by such contractor from and against any and all 
claims. It is agreed that such contractor will be responsible for primary loss investigation, 
defense and judgment costs where this indemnification is applicable.” 
 
Insurance Requirements for Governmental Parties: 

None. 
 
Insurance Requirements for Any Contractors Used by a Party to the Intergovernmental 
Agreement: 

(Note: this applies only to Contractors used by a governmental entity, not to the governmental 
entity itself.) The insurance requirements herein are minimum requirements and in no way limit 
the indemnity covenants contained in the Intergovernmental Agreement. The State of Arizona 
in no way warrants that the minimum limits contained herein are sufficient to protect the 
governmental entity or Contractor from liabilities that might arise out of the performance of the 
work under this Contract by the Contractor, his agents, representatives, employees or 
subcontractors, and Contractor and the governmental entity are free to purchase additional 
insurance. 
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A. Minimum Scope and Limits of Insurance:  Contractor shall provide coverage with 
limits of liability not less than those stated below. 

1. Commercial General Liability – Occurrence Form 
Policy shall include bodily injury, property damage, personal and advertising injury 
and broad form contractual liability. 

• General Aggregate     $2,000,000 
• Products – Completed Operations Aggregate $1,000,000 
• Personal and Advertising Injury   $1,000,000 
• Damage to Rented Premises    $     50,000 
• Each Occurrence     $1,000,000 

a. The policy shall be endorsed (Blanket Endorsements are not 
acceptable) to include the following additional insured language: 
“The State of Arizona, and its departments, agencies, boards, 
commissions, universities, officers, officials, agents, and employees 
shall be named as additional insureds with respect to liability arising 
out of the activities performed by or on behalf of the Contractor.” 
Such additional insured shall be covered to the full limits of liability 
purchased by the Contractor, even if those limits of liability are in 
excess of those required by this Contract. 

 
(Note that the other governmental entity(ies) is/are also required to be 
additional insured(s) and they should supply the Contractor with their own 
list of persons to be insured.)  

b. Policy shall contain a waiver of subrogation endorsement (Blanket 
Endorsements are not acceptable) in favor of the “State of Arizona, 
and its departments, agencies, boards, commissions, universities, 
officers, officials, agents, and employees” for losses arising from 
work performed by or on behalf of the Contractor. 

 
2. Business Automobile Liability 

Bodily Injury and Property Damage for any owned, hired, and/or non-owned vehicles 
used in the performance of this Contract. 

• Combined Single Limit (CSL) $1,000,000 

a. The policy shall be endorsed (Blanket Endorsements are not 
acceptable) to include the following additional insured language: 
“The State of Arizona, and its departments, agencies, boards, 
commissions, universities, officers, officials, agents, and employees 
shall be named as additional insureds with respect to liability arising 



16 
 
247749.1 10/1/2014 

out of the activities performed by or on behalf of the Contractor, 
involving automobiles owned, leased, hired or borrowed by the 
Contractor". Such additional insured shall be covered to the full 
limits of liability purchased by the Contractor, even if those limits of 
liability are in excess of those required by this Contract. 

b. Policy shall contain a waiver of subrogation endorsement (Blanket 
Endorsements are not acceptable) in favor of the “State of Arizona, 
its departments, agencies, boards, commissions, universities and 
its officers, officials, agents, and employees” for losses arising from 
work performed by or on behalf of the Contractor. 

(Note that the other governmental entity(ies) is/are also required to be 
additional insured(s) and they should supply the Contractor with their own 
list of persons to be insured.) 

c.  Policy shall contain a severability of interest provision. 
 

3. Worker's Compensation and Employers' Liability 
• Workers' Compensation Statutory 
• Employers' Liability  
Each Accident $1,000,000 
Disease – Each Employee $1,000,000 
Disease – Policy Limit    $1,000,000 

a. Policy shall contain a waiver of subrogation endorsement (Blanket 
Endorsements are not acceptable) in favor of the “State of Arizona, 
its departments, agencies, boards, commissions, universities and 
its officers, officials, agents, and employees” for losses arising from 
work performed by or on behalf of the Contractor. 

b. This requirement shall not apply to:  Separately, EACH contractor 
or subcontractor exempt under A.R.S. § 23-901, AND when such 
contractor or subcontractor executes the appropriate waiver (Sole 
Proprietor/Independent Contractor) form. 

 
B. Additional Insurance Requirements: The policies are to contain, or be endorsed 

(Blanket Endorsements are not acceptable) to contain, the following provisions: 

1. The Contractor's policies shall stipulate that the insurance afforded the 
Contractor shall be primary insurance and that any insurance carried by the 
Department, its agents, officials, employees or the State of Arizona shall be 
excess and not contributory insurance, as provided by A.R.S § 41-621 (E). 
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2. The Contractor's insurance shall apply separately to each insured against 
whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability. Coverage provided by the Contractor shall not be limited to 
the liability assumed under the indemnification provisions of its Contract with 
the other governmental entity(ies) party to the IGA. 

 
C. Notice of Cancellation:  With the exception of (10) day notice of cancellation for non-

payment of premium, any changes material to compliance with this contract in the 
insurance policies  above shall require (30) days written notice to the State of 
Arizona. Such notice shall be sent directly to the Department and shall be sent by 
certified mail, return receipt requested. 

 
D. Acceptability of Insurers:  Contractors insurance shall be placed with companies 

licensed in the State of Arizona. Insurers shall have an “A.M. Best” rating of not less 
than A- VII or duly authorized to transact Workers’ Compensation insurance in the 
State of Arizona. The State of Arizona in no way warrants that the above-required 
minimum insurer rating is sufficient to protect the Contractor from potential insurer 
insolvency. 

 
E. Verification of Coverage:  Contractor shall furnish the State of Arizona with 

certificates of insurance (ACORD form or equivalent approved by the State of 
Arizona) as required by this Contract. The certificates for each insurance policy are 
to be signed by an authorized representative. 

All certificates and endorsements (Blanket Endorsements are not acceptable) are to 
be received and approved by the State of Arizona before work commences. Each 
insurance policy required by this Contract must be in effect at or prior to 
commencement of work under this Contract and remain in effect for the duration of 
the project. Failure to maintain the insurance policies as required by this Contract, or 
to provide evidence of renewal, is a material breach of contract. 

All certificates required by this Contract shall be sent directly to the Department. The 
State of Arizona project/contract number and project description are to be noted on 
the certificate of insurance. The State of Arizona reserves the right to require 
complete, certified copies of all insurance policies required by this Contract at any 
time.   

 
F. Subcontractors:  Contractor's certificate(s) shall include all subcontractors as 

insureds under its policies or Contractor shall furnish to the State of Arizona 
separate certificates for each subcontractor. All coverages for subcontractors shall 
be subject to the minimum requirements identified above. 
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G. Approval:  Any modification or variation from the insurance requirements in any 

Intergovernmental Agreement must have prior approval from the State of Arizona 
Department of Administration, Risk Management Division, whose decision shall be 
final. Such action will not require a formal contract amendment, but may be made by 
administrative action. 

 
H. Exceptions:  In the event the Contractor or sub-contractor(s) is/are a public entity, 

then the Insurance Requirements shall not apply. Such public entity shall provide a 
Certificate of Self-Insurance. If the contractor or sub-contractor(s) is/are a State of 
Arizona agency, board, commission, or university then none of the above shall 
apply. 

 
 



CITY OF KINGMAN RESOLUTION NO. 5013 

 

A RESOLUTION BY THE MAYOR AND COMMON COUNCIL 

OF THE CITY OF KINGMAN, ARIZONA, APPROVING AN 

MUTUAL AID COMPACT BETWEEN THE CITY OF KINGMAN, ARIZONA 

DEPARTMENT OF EMERGENCY AND MILITARY AFFAIRS FOR MUTUAL 

AID ASSISTANCE 

 

WHEREAS, City of Kingman, Arizona is a political subdivision of the State of Arizona, 

(hereinafter the “City”) as prescribed within the Arizona Constitution,; and 

 

WHEREAS, A.R.S. 11-951, et seq, authorizes the City to enter into an agreement 

authorizing the joint exercise of powers between the City and another political 

subdivision, including Fire Districts; and 

 

WHEREAS, the City desires to enter into the attached Arizona Mutual Aid Compact 

Intergovernmental Agreement with which to provide mutual aid assistance to any 

affected area in accordance with local ordinances, resolutions, emergency plans or 

agreements; and  

 

NOW THEREFORE, BE IT RESOLVED the City Council hereby approves the 

attached Mutual Aid Compact. 

 

PASSED, AND ADOPTED, by the Mayor and Common Council, of the City of 

Kingman, Arizona this 17 day of May, 2016. 

 

        APPROVED 

 

             

        Richard Anderson, Mayor 

ATTEST: 

 

 

     

Sydney Muhle, City Clerk 

 

APPROVED AS TO FORM 

 

____________________________ 

Carl Cooper, City Attorney 



CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

Development Services
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT: Ordinance 1814, Amendment to allow non-resident qualified community members
to serve on the City Historic Preservation Commission. 

 

SUMMARY:
The City's Historic Preservation Commission is requesting approval from Council to allow qualified non-
resident members of the community to serve on the Commission. This commission has struggled to find
qualified volunteer applicants who live within the City to serve on the commission.  Applications have been
received from very qualified volunteers who live outside the City limits who wish to serve and who would be
valuable assets to this commission. Ordinance No. 1814 will allow the Historic Preservation Commission to be
added to the list of commissions in which non-city residents are allowed to serve.
 
FISCAL IMPACT:
None
 
STAFF RECOMMENDATION:
Recommend approval to allow non-resident community members to serve on the Historic Preservation
Commission.

ATTACHMENTS:
Description
Ordinance No. 1814

REVIEWERS:
Department Reviewer Action Date
Development Services Muhle, Sydney Approved 5/12/2016 - 11:24 AM



 

 

CITY OF KINGMAN 

 

 

ORDINANCE NO. 1814 

 

 

AN ORDINANCE BY THE MAYOR AND COMMON 

COUNCIL OF THE CITY OF KINGMAN, ARIZONA, 

AMENDING CHAPTER 2, ARTICLE IX, OF THE CITY OF 

KINGMAN CODE OF ORDINANCES BY AMENDING 

SECTION 2-157, MEMBERSHIP 

 

 

WHEREAS, the Mayor and Common Council has determined that the public health, safety, and 

welfare will be promoted by amending the following provision to the City of Kingman Code of 

Ordinances; 

 

WHEREAS, the Mayor and Common Council has determined that it is in the best interests of the 

City of Kingman to modify the City Code under section 2-157, to allow up to two non-city residents 

to act as a commission member on the Historic Preservation Commission; 

 

WHEREAS, the Mayor and Common Council has determined to best facilitate this purpose is to 

modify certain text in the City Code; 

 

NOW THEREFORE, BE IT ORDAINED by the Mayor and Common Council of the City of 

Kingman, Arizona as follows: 

 

SECTION 1 Chapter 2, Article III of the Code of Ordinances of the City of Kingman is amended 

by deleting certain texts of the Code by strikeout and adding certain texts as noted by capitol-bold 

text of Section 2-157, to read as follows: 

 
Sec. 2-157 Membership. 

(a) Balanced membership. It is the policy of the city that each body shall have a balanced membership which (1) 

possesses expertise within the body’s area(s) of responsibility, and (2) is representative of the diverse interests affected 

by the body’s decisions. No body shall be dominated by any profession or special interest group. Achieving this 

objective shall be a priority in the recommendation and appointment of members. 

(b) Application. An application of prospective members is hereby created and the following procedures are established: 

(1) From time to time the city clerk shall publish in the newspaper an ad, in such form as the city clerk deems 

appropriate, listing vacancies and describing the application procedure. 

(2) Application forms shall be uniform for all bodies and shall be available from the city clerk. Completed 

applications shall be returned to the city clerk and retained for the balance of that calendar year and one (1) 

calendar year thereafter. Applications are deemed public records and shall be available for public inspection. 

(c) Council authority. Membership, meetings, compensation, and other regulations applicable to each body shall be 

established by the common council. 

(d) Appointments. 

(1) Members. The original members of a body shall be appointed by the mayor and must be approved by a majority 

vote of the common council. Subsequent appointments shall be by majority vote of the council after receiving the 

recommendation(s) of the body. Appointments recommended by the body shall be considered before other persons 

may be nominated. No person who has not filed a talent bank application with the city clerk shall be considered. 

(2) Chairpersons. Annually, each body shall appoint from among its members a chairperson and vice-chairperson. 

The chairperson and vice-chairperson shall remain in office for one (1) year or until a successor is appointed. 

(3) Vacancies. Upon the resignation or removal of a member, the remaining members shall within thirty (30) days 

recommend a replacement from among those persons who have filed talent bank applications. Such 

recommendations must be approved by the common council as described in subsection (d)(1) of this section. 



 

 

(4) Oath of office. Within ten (10) days after receiving notice of his or her appointment, each member shall file with 

the city clerk the oath of office required by A.R.S. § 38-231. 

(5) Compensation. Members shall serve without compensation. Actual out-of-pocket expenses will be reimbursed 

upon approval by the chairperson and confirmation by a majority vote of the common council (subject to the 

availability of funds). 

(e) Membership of councilmembers. 

(1) Standing bodies. 

a. Voting membership. A councilmember shall not be appointed as a voting member of a standing body unless 

the councilmember is in the final six (6) months of his or her term and is not a candidate for a subsequent 

term. This prohibition does not apply to membership on the emergency services council (section 6-1). 

b. Advisory membership. One (1) councilmember shall be appointed to serve as a nonvoting advisory member 

of each standing body and as general liaison between the body and the council. The councilmember is 

encouraged to attend as many meetings of the body as time permits. The councilmember shall not be included 

in determining the number of members of the body. 

(2) Special bodies. One (1) or more councilmembers may be appointed as voting members of special bodies. 

(3) Appointments. Appointments of councilmembers pursuant to subsections (e)(1) and (2) of this section shall be a 

majority vote of the remaining councilmembers. Councilmember appointments to advisory boards and 

commissions shall be for a one (1) year period or until a successor is appointed, and during the month of January of 

each year the councilmembers shall be reassigned to new boards and commissions. In the event that a 

councilmember has been appointed to an advisory board or commission for less than one (1) year, then that 

councilmember may remain with that advisory board or commission for another full term. 

(f) Residency. 

(1) Standing bodies. 

a. Residency before appointment. Except as provided in subsections (f)(1)(c) of this section, a member of a 

standing body shall have maintained his or her primary residence within the city limits and be a registered 

voter for at least one hundred eighty (180) days before being appointed. Residency of at least one (1) year is 

strongly recommended. 

b. Residency during membership. Except as provided in subsections (f)(1)(c) of this section, a member of a 

standing body shall maintain his or her primary residence within the city limits during the term of his or her 

membership. A member who moves outside the city limits during the term of his or her membership shall 

immediately notify the mayor in writing and may be required to resign at the discretion of the common 

council. 

c. Limited exceptions for certain bodies. Notwithstanding subsections (f)(1)(a) and (b) of this section, the 

membership of the following bodies (which are responsible for facilities or services available to nonresidents 

as well as residents) may include a maximum of two (2) members (or, for bodies with more than seven (7) 

members, a maximum of one-third (1/3) of the members) who are nonresidents of the city but have maintained 

their primary residences within the greater Kingman area (as defined below) for at least fifty (50) days before 

their appointments: 

1. Golf course advisory committee. 

2. Parks and recreation commission. 

3. Municipal utilities commission. 

4. Tourism and development commission. 

5. Clean city commission. 

6. Transit advisory commission. 

7. Economic development and marketing commission. 

8. HISTORIC PRESERVATION COMMISSION 

Such a member shall continue to reside in the greater Kingman area during the term of his or her appointment 

or may be required to resign as provided in subsection (f)(1)(b) of this section. As used in this subsection, 

“greater Kingman area” shall include actual residences that have a Kingman or Golden Valley residential 

mailing address. 

(2) Special bodies. There are no residency requirements for members of special bodies. 

(g) Terms. 

(1) Standing bodies. 

a. Initial term of members. A member of a standing body shall be appointed for a three (3) year term and shall 

remain in office until the term expires or a successor is appointed, with the exception that a member appointed 

to replace a member who has resigned or been removed shall be appointed for the remainder of the departing 

member’s term. Terms shall be staggered. 

b. Reappointment of members. A member of a standing body may be reappointed for an additional term upon 

the expiration of his or her initial term. A member appointed to replace a member who has resigned or been 

removed may be appointed for two (2) additional terms; provided, that their appointment to complete an 



 

 

unexpired term did not exceed eighteen (18) months. A member may serve more than two (2) consecutive 

three (3) year terms upon approval by a supermajority vote of the common council. 

c. Chairpersons. The chairperson and vice-chairperson of a standing body shall be appointed for an annual 

term or until a successor is appointed and may be reappointed any number of times during the terms of their 

memberships. 

d. Simultaneous membership. No member of a standing body shall simultaneously serve as a member of 

another standing body. This prohibition shall not apply to membership on a special body, or on the board of 

adjustment, building board of appeals, business license review board, historic district design review board, 

industrial development board, volunteer firemen’s relief and pension fund, public safety personnel retirement 

board, municipal property corporation, personnel board, or a noncity board, committee, or commission; 

provided, however, no member of the planning and zoning commission shall simultaneously serve as a 

member of the board of adjustment. 

(2) Special bodies. Members and chairpersons of special bodies shall be appointed for the duration of the body 

unless otherwise specified by the common council at the time the body is organized. 

(h) Removal. A member of a body may be removed, with or without cause, by a majority vote of the common council. A 

body, with the approval of the council, may specify matters constituting cause for removal of its members. Such matters 

shall constitute cause for removal when reported to the mayor by the body. Such matters shall not, however, limit the 

discretion of the council to remove members for other reasons.  

 

 

SECTION 2 If any section, subsection, sentence, clause, phrase or portion of this ordinance is 

for any reason held to be invalid or unconstitutional by the decision of any court of competent 

jurisdiction, such decision shall not affect the validity of the remaining portions thereof. 

 

PASSED AND ADOPTED by the Mayor and Common Council of the City of Kingman, 

Arizona, on _______________, 2016 

 

 

 

ATTEST:      APPROVED: 

 

 

________________________________   ____________________________ 

Sydney Muhle, City Clerk     Richard Anderson, Mayor 

 

 

APPROVED AS TO FORM: 

 

 

________________________________ 

Carl Cooper, City Attorney 

 



CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

John A. Dougherty, City Manager
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT: Decorative Bricks on the Walk of Fame 
 

SUMMARY:
The Kingman Area Chamber of Commerce has informed the City Manager that they are no longer interested in
participating in the decorative bricks sales.  The Kingman Downtown Merchants Association (KDMA) has
stepped forward as a 501-c3 willing to continue the program.  A discussion needs to take place as to what
Council's wish is for continuing the program, whether staff needs to draft a contract with KDMA or the project
be brought in-house under the Tourism Department Director? 
 
One question that does need to be answered is who is on the Board of Directors for KDMA.  My discussion
was with Matt Wanner and Joni Millen, I was informed that the Chamber Board handed this project off to
KDMA by Joni.
 
FISCAL IMPACT:
None
 
STAFF RECOMMENDATION:
Council discretion

REVIEWERS:
Department Reviewer Action Date
City Manager Dougherty, John Approved 4/29/2016 - 5:57 PM
City Attorney Cooper, Carl Approved 5/2/2016 - 12:20 PM
City Manager Dougherty, John Approved 5/9/2016 - 8:06 PM



CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

Public Works
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT: Ordinance No. 1813: Amending The Streets and Sidewalks Development Rules
and Regulations 

 

SUMMARY:
The Traffic Safety Committee has been reviewing needed amendments to the City of Kingman Streets and
Sidewalks Development Rules and Regulations.  The committee felt that the issue of development on dirt
streets needed to be addressed.  While full street improvements are required in new subdivisions, they are not
in existing subdivisions. Kingman has many subdivisions that were platted in the 1920’s through 1950’s.  While
water and sewer have to be extended if someone builds on one of these legacy lots, they do not have to install
paving, curb, or sidewalk.  Under our current regulations, someone could build a whole block of 24 homes and
not install street improvements.  This leads to higher maintenance costs to keep dirt streets passable. A CIP
sheet has been presented to Council for the paving of dirt streets.  If the city were to fund paving developed
dirt streets, it would seem advisable to stop allowing new ones to be created.  This proposed amendment
would prohibit the issuance of building permits on previously undeveloped dirt street blocks, unless full street
improvements are installed.  Building permits would still be issued on dirt streets that are partially developed
and located on our list of maintained unimproved streets. 
 
The proposed amendment would also delete the low-cost pavement program from our regulations.  This
program was used in the past to pave some residential streets.  The program was similar to an improvement
district with residents paying for paving, and the city doing the work.  However, they did not include curb,
gutter, or sidewalk improvements.  Also, the construction standards were less than what would be required for
new development.
 
The amendment also addresses driveway location and separation standards.  
 
FISCAL IMPACT:
Loss of potential building permit fees
Maintenance savings from not adding new dirt streets
 
STAFF RECOMMENDATION:
Staff recommends adopting Ordinance No. 1813.

ATTACHMENTS:
Description



Ordinance No. 1813

REVIEWERS:
Department Reviewer Action Date
Public Works Owen, Rob Approved 5/6/2016 - 5:40 PM
City Attorney Cooper, Carl Approved 5/9/2016 - 7:22 PM
City Manager Dougherty, John Approved 5/9/2016 - 8:10 PM
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WHEN RECORDED HOLD FOR 
KINGMAN CITY CLERK 
310 N. 4Ih Street 
Kingman, Arizona 86401 

 

 

 

 

CITY OF KINGMAN 

ORDINANCE NO. 1813 
 

AN ORDINANCE BY THE MAYOR AND COMMON COUNCIL OF THE CITY OF 

KINGMAN, ARIZONA, AMENDING SECTION 1-1, 1-4, TABLE 2 NOTES, AND 

SECTION 1-12 OF THE STREETS AND SIDEWALKS RULES AND 

REGULATIONS OF THE CITY OF KINGMAN ARIZONA 

 
WHEREAS, City of Kingman Streets and Sidewalks Development Rules and Regulations 
represents the official city policy in regards to the improvement and maintenance of city streets to a 
condition that allows for the safe movement of pedestrian, bicycle and vehicular traffic, and 
 
WHEREAS, the Mayor and Common Council has determined that the public health, safety, and 
welfare will be further promoted by requiring new subdivisions and development requiring a building 
permit be accessed from streets that are currently maintained by the City of Kingman, and if not 
currently maintained, such streets shall be fully improved by the developer at the time of 
development to the adopted standards of this ordinance, and 
 
WHEREAS, the Mayor and Common Council has determined that the public health, safety, and 
welfare will be further promoted by increasing the minimum distances for driveways from street 
intersections. 
 
NOW THEREFORE, BE IT ORDAINED by the Mayor and Common Council of the City of Kingman, 
Arizona as follows: 
 

SECTION 1.  Sections 1-1, 1-4, Table Two Notes, and Section 1-12 of Streets and 
Sidewalks Development Rules and Regulations of the City of Kingman is hereby 
amended as shown in Exhibit “A” with bold capitalized text to show the additions and 
red strikeout text to show the deletions. 
 
SECTION 2.  City of Kingman Unimproved Streets Maintenance List is hereby 
referenced as Exhibit “B” to this ordinance.     
 
SECTION 3.  Penalties for violations of these sections shall be in accordance with 
Section 1-8 of the Code of Ordinances of the City of Kingman, Arizona. 
 
SECTION 4.  If any section, subsection, sentence, clause, phrase or portion of this 
ordinance is for any reason held to be invalid or unconstitutional by the decision of any 
court of competent jurisdiction, such decision shall not affect the validity of the 
remaining portions thereof.      
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PASSED AND ADOPTED by the Mayor and Common Council of the City of Kingman, Arizona, on 
the 17th day of May, 2016. 
 
ATTEST:     APPROVED: 

 
 
 
_______________________________  ________________________________ 
Sydney Muhle, City Clerk   Richard Anderson, Mayor 
 
APPROVED AS TO FORM: 

 
 
 
________________________________ 
Carl Cooper, City Attorney 
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EXHIBIT “A” 
 

Sec. 1-1. Policy Statement 

 

It will be the policy of the City of Kingman to improve and maintain streets within the City to a condition 

that allows for the safe movement of pedestrian, bicycle, and vehicular traffic. The development or 

opening of any street by private developers shall be approved by the City only upon satisfactory 

demonstration that the development or opening will meet the FULL street development standards and 

specifications adopted by the City Council, AS SHOWN IN TABLE ONE AND TABLE TWO OF 

THESE REGULATIONS, that proper engineering and safety standards have been addressed, and that 

provisions for drainage are in accordance with the Kingman Area Master Drainage Plan Design and 

Administrative Manual.    

 

NO NEW SUBDIVISION SHALL BE APPROVED UNLESS THE AREA TO BE SUBDIVIDED 

HAS PERMANENT ACCESS FROM A PAVED FEDERAL, STATE, COUNTY OR CITY 

HIGHWAY OR STREET WHICH HAS BEEN OR WILL BE IMPROVED, PRIOR TO FINAL 

PLAT APPROVAL, TO STANDARDS CONTAINED HEREIN. IF THE SUBDIVISION IS NOT 

CONTIGUOUS TO SUCH A ROADWAY, OR THE ROADWAY HAS NOT BEEN IMPROVED 

TO THESE STANDARDS, THE DEVELOPER SHALL BE REQUIRED TO OBTAIN RIGHT-

OF-WAY AND CONSTRUCT AN ACCESS ROAD TO SUCH ROADWAY OR SUBDIVISION, 

IN ACCORDANCE WITH THE CITY STANDARDS AND SPECIFICATIONS. 

 

NO BUILDING PERMIT SHALL BE APPROVED UNLESS THE LOT(S) OR PARCELS(S) TO 

BE DEVELOPED HAS PERMANENT ACCESS FROM A  FEDERAL, STATE, COUNTY OR 

CITY HIGHWAY OR STREET WHICH IS ACCEPTED AND MAINTAINED AS OF THE DATE 

OF ORDINANCE NO. 1813, OR IS ON THE CITY OF KINGMAN UNIMPROVED STREETS 

MAINTENANCE LIST, (EXHIBIT “B” TO THIS ORDINANCE).   

 

ANY LOT(S) OR PARCEL(S) LOCATED ADJACENT TO A FEDERAL, STATE, COUNTY, OR 

CITY HIGHWAY OR STREET THAT IS NOT MAINTAINED AS OF THE DATE OF THIS 

ORDINANCE, SHALL BE REQUIRED TO IMPROVE THE ADJACENT STREET(S) TO THE 

STANDARDS OF THESE REGULATIONS ACROSS THE FULL FRONTAGE(S) OF THE 

LOT(S) OR PARCEL(S) AT THE TIME OF DEVELOPMENT.  ADDITIONALLY, AT THE 

TIME OF DEVELOPMENT, THE REQUIRED STREET IMPROVEMENTS SHALL BE 

EXTENDED TO THE NEAREST PAVED FEDERAL, STATE, COUNTY, OR CITY HIGHWAY 

OR STREET.    

 

The City Council also recognizes that infill development on dirt/graveled streets can increase particulates 

in the air, creating an undesirable air quality condition. The Council encourages the residences in these 

neighborhoods to work with the City in getting these streets paved in the most cost effective process 

through the formation of an improvement district, or where appropriate through the use of the "Low 

Cost Maintenance Paving Program". 
 

Sec. 1-4. Construction/Reconstruction of Streets 

The Kingman Area Transportation Study (KATS) will serve as the primary tool for programming major 

street construction and reconstruction projects. Supplemental engineering studies, maintenance records, 

traffic counts and traffic projections may also be used in the programming of street construction and 

reconstruction projects. 
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(a) MAJOR AND MINOR ARTERIALS (KATS refers to these as Primary Arterial). The 

programming of the construction and reconstruction of arterials shall be the responsibility of 

the Public Works Department. Funding for such projects may be derived from local 

improvement districts, City revenues, Highway User Funds, Lottery Funds, State and/or 

Federal grants, and/or bond issues. 

 

Exceptions to this rule may be required for certain subdividing and land development programs, whereby 

the Common Council may determine that a development cannot be approved unless the developer 

improves or participates in the improvement of the arterial.  

 

(See Sec. 4.6(1) of the City Subdivision Ordinance and Sec. 1-5 of this Article). 

 

(b) COLLECTOR STREETS (KATS - Collector). The construction of collector streets to or in a new 

subdivision shall be the responsibility of the developer. Construction of collector streets in existing 

subdivisions shall be the responsibility of the property owners and may be financed by either cash, an 

improvement district, an assessment district, a bond issue, or when available with State and Federal Grant 

monies. Reconstruction of collector streets may be financed by City funds, grants, improvement districts 

or bond issues. 

 

(c) LOCAL AND RURAL STREETS. The construction of local and rural streets in new subdivisions 

shall be the responsibility of the developer. Construction of such streets in existing subdivisions or in 

unsubdivided areas shall be the responsibility of the property owners and may be financed by cash or 

through the formation of an improvement district, assessment district, or through the use of the City's 

Low Cost Maintenance Paving Program as described below. When available, State and Federal grants 

may also be used to construct these types of streets. 

 

(d) HALF WIDTH STREETS. In cases where a developer only controls property on one side of the street 

right-of- way, street improvements for one half the width plus eight feet of additional paving shall be 

required, in accordance with the Table One. 

 

(e) GRADED ACCESS. In existing subdivisions, where a dedicated roadway has not been opened 

and developed, it shall be the responsibility of the developer or lot owner(s) to have the roadway 

opened at such time that development occurs. Engineering plans for the opening of the roadway 

shall be provided to the City Engineer for review and approval, prior to the construction. Said plans 

shall be in accordance with the design standards called out in Section 4.6 of the City Subdivision 

Ordinance and the Kingman Area Master Drainage Plan Design and Administrative Manual, and 

shall include grading, shaping, and placement of four inches of AB gravel. 

 

(f) LOW COST MAINTENANCE PAVING PROGRAM. To provide a procedure for local 

residents in existing residential subdivisions or developed areas that are serviced by graded access, 

a Low Cost Maintenance Paving Program may be utilized. The criteria and standards for this 

program are as follows: 

 

SCOPE OF PROGRAM: 

Eligible Street Class:   Local 

Pavement Width:  24 ft. to 32 ft 

Pavement Depth:  2 inches 

 

Pavement Type: Asphalt-Cold or Hot Mix 

Curb and Gutter:  Not required 

Base Material:   ABC - Placed by 

    City as required 

Drainage: Drain to shoulder 

Minimal flows (accepts and discharges drainage of local area only) 
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Grade: Graded to drain only, along natural grade 

 

PROCEDURE: 

(1) City notifies the general public of receipt of applications from interested property owners 

(fall months). 

 

(2) City accepts applications from residential areas that have: 

 

a. Evidence that at least 80% of the property owners adjacent to the street to be paved are willing to 

subscribe to the program. 

b. The property owners have someone from the neighborhood to act as liaison between the City and 

property owners. 

 

(3) City reviews applications for eligibility based on: 

 

a. Traffic volume. 

b. Access to paved roadway(s). 

c. Adequacy of drainage. 

d. Need. 

e. Adequacy of existing base material. 

f. Utilities already in place. 

g. Availability of City resources. 

 

(4) Eligible projects will be selected and processed in accordance with the following: 

 

a. Estimate made of cost of labor and materials for force account project by City crews. 

 

b. Cost estimates apportioned to adjacent properties by multiplying number of linear feet of 

frontage of each property which fronts on the improvement by the cost per front foot. 

 

c. Property owners notified of their costs by liaison person. 

 

d. Total payments collected and placed on deposit with the City prior to July 1. 

 

e. Residents who cannot pay proportionate share immediately may be allowed to pay an established 

monthly amount with interest for a 12 month period. 

 

f. After total payments have been collected, the project is scheduled for construction during 

summer, early fall months. 

 

SUMMARY: 

(1) The Low Cost Maintenance Paving Program is completely voluntary. 

 

(2) Only projects that have 100% cost participation from affected property owners will be built. 

(3) Nothing will be started which cannot be completed by October 31st of each year. 

 

(4) Projects will be prioritized on a first come - first served basis. 
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TABLE TWO NOTES 

 

NOTE 1. A.D.T, is average daily traffic. 

 

NOTE 2. Expected A.D.T, is based on the total developable area. Densities of population 

shall be determined from the General Plan, Area Plan, and/or Zoning Regulations. 

 

NOTE 3. Drainage facilities may require additional right-of-way and/or slope easements. 

 

NOTE 4. When urban development expands adjacent to a rural street section, that street 

shall be designed and built to urban standards. 

 

NOTE 5. At the intersection of two streets of different 

classifications, the corner cut-off dimension and curb return radius of the wider street shall be 

used. 

 

NOTE 6. Right-of-way width may have to be increased in areas to allow the installation of 

suitable sidewalks, drainage structures, turn lanes, and other necessary offsite improvements. In 

addition the functional classification and geographic location of the roadway may dictate 

additional right-of-way width. The 1997 Kingman Area Transportation Plan identifies a 130-

foot right-of- way width for Principal/Major Arterial where 6 lanes of traffic are projected; 

Major-Arterial (typical section line road - 4 lanes), 100 foot right-of-way width; Major 

Arterial (two lanes) with a 70 foot right-of-way width;- Minor Arterial/Collector (typical 

mid-section line road - two lanes) with a 70 foot right-of-way width. (This note amended by 

Ord.1179, adopted 07/20/98) 

 THE 2011 KINGMAN AREA TRANSPORTATION PLAN IDENTIFIES A 130-

FOOT RIGHT-OF- WAY WIDTH FOR MAJOR ARTERIAL STREETS; MINOR-

ARTERIAL 100 FOOT RIGHT-OF-WAY WIDTH; COLLECTOR, 80 FOOT RIGHT-OF-

WAY WIDTH; RURAL COLLECTOR, 70 FOOT RIGHT-OF-WAY WIDTH.  
 

NOTE 7. Street width is measured from the back of curbs for urban sections, and pavement 

edges for rural sections. 

 

NOTE 8. Rural roadways may be considered in lieu of local and collector streets only, with 

applicable urban design criteria. 

 

NOTE 9. When development occurs on one side of the street (where both sides of the street 

can be developed), minimum limits – of roadway construction shall be per Section 1-4. (d) for 

half streets. (This note amended by Ord. 1235, adopted 10/18/99) 

 

NOTE 10. Street width may be reduced to 2 9 foot minimum (back of curb) on streets 

separated from the main flow of traffic which would provide access to properties on one side 

of the street only (where development of the other side of the street is unlikely due to 

physical circumstances) if adequate for drainage facilities and as individually approved by 

the City Council. 

 

NOTE 11. The right-of-way radius is defined as the property line radius required at 

intersecting street corner. 

 

Other design considerations should be based on the following standards: 

 

(a) Except on super elevated curves and at intersections, or where streets are used for 
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drainage, all street sections will have a positive crown to provide drainage from the centerline to 

each gutter. The slope provided by the crown should not be more than 2% as measured from 

centerline to edge of pavement. 

 

(b) Finish slope resulting from excavation or embankment shall not exceed 2:1 unless 

approved by the City Engineer upon receipt of a determination in a soils report that the steeper 

slope, as constructed, will be stable. 

 

(c) Inverted streets used for storm drainage shall have vertical curb and gutter and inverted 

crown not exceeding 2%. 

 

Sec. 1-12. Driveways (Also See Figure 1-1) 

Residential driveways are defined as those serving single family or duplex housing. Those serving more 

than two dwelling units AS WELL AS PUBLIC, COMMERCIAL, AND INDUSTRIAL USES are 

considered commercial driveways. 

 

The minimum width of residential driveways on Collector, and Local AND RURAL streets shall be 12 

feet; the maximum width shall be 25 feet. THE MINIMUM WIDTH OF COMMERCIAL 

DRIVEWAYS SHALL BE 24 FEET, EXCEPT ON MAJOR ARTERIAL STREETS THEY 

SHALL BE 30 FEET.  THE MAXIMUM WIDTH OF COMMERCIAL DRIVEWAYS SHALL BE 

40 FEET. 
 

The minimum distance from the curb return at an intersection FOR ALL DRIVEWAYS shall be 10 30 

feet on Local AND RURAL streets and 20 100 feet on Collector and Rural MINOR ARTERIAL 

streets.  THE MINIMUM DISTANCE FROM A CURB RETURN AT AN INTERSECTION FOR A 

COMMERCIAL DRIVEWAY ON A MAJOR ARTERIAL STREET SHALL BE 200 FEET.  
 

Residential driveway access to Major Arterial streets is prohibited, and strongly discouraged on Minor 

Arterial streets; however, should it be determined by the City Engineer that it is unavoidable due to 

topographic conditions or former platting, A RESIDENTIAL DRIVEWAY MAY BE PERMITTED 

ON A MINOR ARTERIAL STREET.  tThe same driveway widths as noted above shall apply and the 

minimum distance from the curb return shall be 30 100 feet. 

 

Commercial driveways are all driveways and alley entrances not described above. Commercial 

dDriveway design and spacing requirements are defined in Section XXII 22.000 of the City Zoning 

Ordinance. In addition to the criteria called out in Section XXII 22.000 of the Zoning Ordinance, the 

following standards shall also apply to COLLECTOR, MINOR ARTERIAL, AND MAJOR arterial 

streets: 

 

(a) Where possible, no driveway shall be located closer than 30-feet to the nearest intersecting curb 

line THAN THE DISTANCES CALLED OUT ABOVE AND SHOWN IN FIGURE 1-1.  IF 

MINIMUM DISTANCES CANNOT BE ACHIEVED WITHIN THE PROPERTY LIMITS, THE 

DRIVEWAY SHALL BE PLACED AS FAR FROM THE INTERSECTION AS POSSIBLE.  

COMMERCIAL DRIVEWAYS THAT DO NOT MEET THE MINIMUM DISTANCE FROM 

THE CURB RETURN MAY BE RESTRICTED TO RIGHT–IN, RIGHT-OUT 

CONFIGURATIONS. 
 

(b) One driveway will be permitted when frontage is less than 300 feet. Two driveways will be 

permitted when the frontage is 300 to 600 feet. Three driveways will be permitted when the frontage is 

greater than 600 feet. 

 

(c) Adjacent driveways should be no closer than 60 feet. 

 

(d) The use of shared driveways between adjacent parcels is encouraged whenever possible. 
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(e) Driveways on opposite sides of a street should not be offset less than 150 feet. 

 

(f) A main driveway into a site shall not have any intersections from parking aisles or on-site streets 

within 80 feet of the arterial street curb line. 

 

(g) WHERE A CORNER LOT ABUTS AN ARTERIAL STREET AND A COLLECTOR OR 

LOCAL SIDE STREET, DRIVEWAY ACCESS SHALL BE PERMITTED ONLY ON THE NON-

ARTERIAL SIDE STREET. 

 

 

Figure 1-1 
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EXHIBIT “B” 

 

CITY OF KINGMAN UNIMPROVED STREETS MAINTENANCE LIST 

 

STREET LOCATION 

1st St. Golconda  Ave. to Goldroad Ave. 

3rd St. Old Trails Rd. to Oatman Ave. 

6th St.  Hoover Ave. to Phoenix Ave. 

Airfield Ave.  Washington St. to Eastern St. 

Arizona St. Airway Ave to Kino Ave. 

Arizona St. Kino Ave. to Gordon Ave. 

Astor Ave. Western Ave. to West End 

Astor Ave. Harvard St. to West End 

Atlantic Ave. Fort Beale Rd. to north to City Limits 

Benton St. Stephens Ave. to Airway Ave. 

Benton St.  Kino Ave. to Gordon Ave. 

Berry Ave.  Washington St. to Eastern St. 

Byrd Ave. Townsend St. to Bank St. 

Calumet Ave. Swing St. to Rutherford St. 

Camelback Blvd. Christy Dr. to 550' West 

Cerbat Vista Dr. Latigo Ln. to 334' north of Latigo 

Clare Ave. Beale St. to end of right of way 

Colorado Ave.  Railroad St. to Adams St. 

Colorado Ave.  Washington St. to Eastern St. 

Commercial St. Park Ave. to Golconda Ave. 

Coolidge St. Stephens Ave. to Airway Ave. 

Coronado Ave. Benton St. to Adams St. 

Crozier Ave. Airfield Ave. to Hoover St. 

Crozier Ave. Dawes St. to Harrison St. 

Cypress St.  Pacific Ave. to Airfield Ave. 

Du Bois Ln. Utility Lane to Ericson Dr. 

Eagle Rock Rd. Pacific Ave. to Detroit Ave. 

El Rancho Dr. Harvard St. to West End 

Essco St.  Stephens Ave. to Morrow Ave. 

Evans St. Kino Ave. to Gordon Ave. 
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Florence Ave. Stockton Hill Rd. to Western Ave. 

Glen Rd. Airway Ave. to Morrow Ave. 

Glen Rd. Morrow Ave. to Roland Ct.  

Gold St. Gulley Dr. to Stowell Ave. 

Golconda Ave. Commercial St. to 1st St. 

Gulley Dr.  Silver St. to Gold St. 

Hall Ln. Evelyn Dr. to east 200' 

Harrison St. Southern Ave. to Emerson Ave. 

Harvard St. Shadow Mountain Rd. to Carlton St. 

Irving St. Kino Ave. to Gordon Ave. 

Johnson Ave.  Vermont St. to west 261' 

Kachina Ave. Adams St. to Washington St. 

Karen Ave. Jackson St. to Monroe St. 

Kemp Ave. Airfield Ave. to Hoover St. 

Kenwood Ave.  Fairfax St. to East End 

La Salle St. Robinson Ave. to Pasadena Ave. 

Lampton Ave. Kit Carson Rd. to North End 

Latigo Ln. Cantle Dr. to Harvard St. 

Lomita St.  Gordon Ave. to South dead end 

Louise Ave. Stockton Hill Rd. to West End 

Lovin Ave. Railroad St. to Washington St. 

Lucille Ave. Stockton Hill Rd. to Western Ave. 

Melody St. Kino Ave. to Gordon Ave. 

Mohave Wash Dr. Airway Ave. to Morrow Ave. 

Monroe St. Wikieup Ave. to Pasadena Ave. 

Morrow Ave. Bank St. to Benton St. 

Mountain Ave.  Railroad St. to Washington St. 

Nevada St. Kino Ave. to Peart Ave. 

Nevada St. Stephens Ave. to Airway Ave. 

Oatman Ave.  3rd St. to 4th St. 

Pacific Ave.  Prescott St. to Sage St. 

Palo Christi Dr. Palo Christi Rd. to South end of R/W 

Park St. 6th St. to 7th St. 

Pasadena Ave. Railroad St. to Adams St. 

Peart Ave. Bank St. to Arizona St. 
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Phoenix Ave. Monroe St. to Adams St. 

Pico St. Stockton Hill Rd. to West End 

Pinal St Stephens Ave. to Airway Ave. 

Pinal St. Coronado Ave. to Gordon Ave. 

Prescott St. Sunshine Dr. to Kino Ave. 

Prescott St. Kino Ave. to Gordon Ave. 

Railroad St. Ross Ave. to Mountain Ave. 

Rainbow Dr. Kino Ave. to Gordon Ave. 

Ralph St. Wilshire Ave. to Berk Ave. 

Rhoades Ave Townsend St. to Evans St. 

Rhoades Ave Townsend St. to Bank St. 

Rutherford St. Armour Ave. to Airway Ave. 

Sage St. Southern Ave. to Louise Ave. 

Sage St. Louise Ave. to Pasadena Ave. 

Sage St. Detroit Ave. to Airfield Ave. 

Stephens Ave.  Nevada St. to Roosevelt St. 

Sheldon Ave. Western Ave. to Manor Dr. 

Short St. Ashfork Ave. to Valentine Ave. 

Simon Ave. 6th St. to Ralph St. 

Slaughter House Cyn. Rd.  Diamondback St. to West End 

Stone St. Longview Ave. to Lydia Dr. 

Sunrise Ave. West Limit of Asphalt to City Limit 

Sunset Blvd. Stockton Hill Rd. to West End 

Superba Ave. Railroad St. to Adams St. 

Swing St. Beverly Ave. to Calumet Ave. 

Swing St. Stephens Ave. to Airway Ave. 

Sycamore Ave. Harvard St. to west of Harvard 535' 

Utility Ln. N Du Bois Ln. to north 130' 

Valentine Ave. Airfield Ave. to Hoover St. 

Valentine Ave. Dawes St. to Harrison St. 

Vermont St. East and West of Jefferson 

Wellman Ave. Anson Smith Rd. to west 900' from 

Anson Smith  

Wilshire Ave. Fairfax St. to east 230' 

Yavapai St. Airfield Ave. to North End 

  



CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

Engineering Department
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT: Eastern Street Project Assessment 
 

SUMMARY:
Staff, along with consulting engineers, Ritoch Powell, and Associates, Inc. has drafted a project assessment for
the design of Eastern Street between Pasadena Avenue and Airway Avenue.
 
The scope consists primarily of replacing the failing roadway pavement, modifying the alignment at the Airway
Avenue intersection, improving drainage characteristics, and improving facilities for pedestrians and bicycles.
 
Staff has recommended the preferred combined alternative of Sections 1E and 2B as presented in the Draft
Project Assessment.
 
Upon approval by Council, Staff will complete the final design and develop a Right of Way needs assessment.
 
FISCAL IMPACT:
All design monies are currently budgeted. Right of Way and Construction monies will be budgeted in later
years.
 
STAFF RECOMMENDATION:
It is recommended that the Council direct staff to complete the Project Assessment and final design utilizing
Sections 1E and 2B, modified as needed to meet design criteria. 

ATTACHMENTS:
Description
PowerPoint Presentation
Summary of Public Comments
Eastern Draft PA

REVIEWERS:
Department Reviewer Action Date
Engineering Henry, Greg Approved 5/9/2016 - 2:20 PM
City Attorney Cooper, Carl Approved 5/9/2016 - 7:21 PM
City Manager Dougherty, John Approved 5/9/2016 - 8:07 PM



Eastern Street Design 
Pasadena Avenue to Airway Avenue 

Project ENG15-048 



ROADWAY DESIGN 
• Minimum 1 lane each direction 

• Possible center turn lane and/or bicycle 

lanes and pedestrian accomodations 

• Drainage considerations 

• Railroad limitations 

• Interstate 40 bridge restrictions 

• FEMA floodplain issues 

• Mohave County drainage study 

• Right of way limitations 



AREAS OF CONCERN 

DRAINAGE NEAR BROUDY DRIVE 



AREAS OF CONCERN 

RIGHT OF WAY ALONG RAILROAD 



AREAS OF CONCERN 

DRAINAGE AT INTERSTATE 40 



AREAS OF CONCERN 

APPROACH TO AIRWAY AVENUE 



CONSTRUCTION COSTS 

• Estimated $6.9 million to $8.9 million 

• Right of Way costs of $1.3 million to $4 

million 

• May need to be phased over many years 

• Improvements needed regardless of other 

development 



EASTERN STREET DESIGN 

TIMELINE 

2015 
Spring 

2016 

Consultant 

Selection 
• Ritoch Powell & 

Associates Chosen 

• Contract Initiated 

9/2/2015 

 

Research 
• Initial Survey 

Completed 

• Pavement Analysis 

Completed 

Fall      

2016 

Summer 

2016 

Project Assesment 
• Complete Project 

Assessment 

• Public Input 

• Choose Preferred 

Alternative 

 

 

Preliminary Design 
• Prepare 60% Plans 

• Drainage 

• Utilities 

• ROW 

• Railroad Input 

• ADOT Input 

Final Design 
• Complete Final Design 

• Finalize 

Construction 

Documents 

• Finalize ROW 

Plans 

 

 

Construction 

Planning 
• Develop Budget and 

Phasing Plans 

Bid Package(s) 
• Complete Bid Package 

 

 

 

 

 

ROW 
• Begin ROW 

Acquisition for 

Construction in FY 

2017 or later 



EASTERN STREET SECTIONS 



AIRWAY ALTERNATIVES 

• Section 2 considered from Prescott Street 

to Airway Avenue 

• Main concern is Airway Avenue 

intersection 



AIRWAY ALTERNATIVES 
A) Construct within current “Lomalai” alignment 

– $3.5 million 

– Least amount of Right of Way needed 

– Culvert is more expensive and inefficient 

hydraulics 



AIRWAY ALTERNATIVES 

B) Move slightly west of “Lomalai” alignment 

– $3 million (cheapest) 

– May be difficult due to grade issues 



AIRWAY ALTERNATIVES 
C) Move east and acquire Diamond Street 

properties 

– $4 million (most expensive) 

– Several residences must be purchased 

– Minor alterations to culvert may be required 

 



LANE CONFIGURATIONS 

• Section 1 considered from Pasadena 

Avenue to Prescott Street 

• Main concern is drainage and lane 

configurations 

• Right of Way a consideration for lanes 



SECTION 1 ALTERNATIVES 
A) “Local” street with no center lane and 

bicycle lanes 

– $5.8 million ($944,000 Right of Way) 

– Cheapest and least row 

 



SECTION 1 ALTERNATIVES 
B) CENTER LANE AND NO BICYCLE 

LANES 

– $6.3 MILLION ($1.05 MILLION ROW) 

 



SECTION 1 ALTERNATIVES 
C) Center lane and bicycle lanes 

– $7.75 million ($2 million Right of Way) 

– Most expensive and most Right of Way 

 



SECTION 1 ALTERNATIVES 
D) Selective center lane, bicycle lanes, and 

8’ detached walk 

– $6.1 million ($1.03 million Right of Way) 

– 8’ walk required additional Right of Way 

 



SECTION 1 ALTERNATIVES 
E) Selective center lane, bicycle lanes, and 

5’ attached walk 

– $6.5 million ($1.06 million Right of Way) 

– 5’ walk minimizes Right of Way takes 



PUBLIC COMMENTS 

• Public had a variety of opinions and 

comments 

• Generally favored option B for sections 1 

and 2 

• Bicycle lane support was split between A, 

C, and D 

• Some concerns about noise and proximity 

to houses along Diamond Street and 

Kenwood Avenue 



PREFERRED ALTERNATIVE 

• Staff and public felt need to address 

center turn lane as well as bicycle lanes, 

while attempting to minimize Right of Way 

takes.  

• Staff recommends the preferred 

alternative of 1e and 2b which allows for 

turn lanes where possible, bicycle lanes 

throughout and a 5’ walk 

 



COSTS 
• 1A and 2B cheapest at $8.9 million but A 

not preferred 

• 1E $200,000 more than 1b (most votes by 

public), but includes bicycle lanes 

• Preferred alternative 1E and 2B $9.6 

million 

 

 

 



DIRECTION NEEDED 

• Preferred alternative sections at Airway 

Avenue  

– 2B is preferred by staff 

• Preferred lane configuration in section 1  

– 1E is preferred by staff  

• Allow staff to modify design as design 

progresses 

• Will present final design to Council in Fall 



 

Eastern Street Design 
From Pasadena Avenue to Airway Avenue 

Kingman Project Number ENG15-048 
Public Meeting: April 25, 2016 at 5:00 PM 

COMMENT SUMMARY 
 
Participants at the meeting were invited to fill out comments cards to provide additional information to the project team. Sixteen 
comment cards were received with comments. The following summarizes the comment cards received: 
# 
 

Resident  Do you want 
the city to 

contact you? 

Comment 
 

Preferred Alternative 

    1A  1B  1C  2A  2B  2C  6 
1  Jeff & Laura 

Woolsey 
928‐753‐7110 
2846 Ross Ave 

Yes  Like Alternative #4 with #1 configuration. Sidewalks in lieu of 8’ 
Multi‐use path. 
Like #1 or #3 access to Airway. 

X      X    X  X 

2  Joanne 
Marquez 
2845 
Pasadena 
928‐753‐1857 
 

No  I am pleased, recommend Plan #3. I would like to see a brick wall 
along the area of the homes on Diamond to buffer the sound of the 
traffic 

    X      X   

3  Jim & 
Charlene 
Borchard 
702‐595‐2440 

Yes  *Sager Sidewalk Collapsed 3200 block. 
Must do or take all homes on diamond out – less grade line channel 
not need to be redone!! Would be best for us on Diamond. 
Easer for damaged to be done cheaper? 
Like 2nd choice 1B 
‐Current issues that need attention; crosswalks; handicap sidewalks; 
and handicap access. Need speed limit signs law enforced. Dogs 
driving on cell phones.  
‐ Need street lights for bus students and sidewalks.  

  X        X   

4  Mr. & Mrs. 
Larry 
Chapman 
Larryc1964@h
otmail.com 

Yes  We live on Ross Ave. and would support Plan 3. There needs to be a 
way to get from Eastern St. over to Andy Devine to reduce traffic on 
Eastern St. Open one of the R/R Crossings and adapt it like those 
downtown.  

    X      X   



# 
 

Resident  Do you want 
the city to 

contact you? 

Comment 
 

Preferred Alternative 

    1A  1B  1C  2A  2B  2C  6 
5  Carol Bigalke 

928‐377‐2873 
Sinbin87@gm
ail.com 

Yes  I prefer Figure 2, Seg. 1 Alternative 1B & 2B.  
Also I live on Ross Ave between Eastern St. & Washington St. We 
have all the BNSF trucks traveling on our street at a high speeds and 
then when they brake they tear up the street. Also the salvage yard 
trucks do the same thing.  

  X      X     

6  Linda 
Boatman 
928‐303‐8192 
Lindaboat81@
gmail.com 

Yes  Would it be possible to turn the corner of Eastern St & Evans St. into 
a cul‐de‐sac to make the only way onto the street off Detroit? 
I am that corner house it would inconvenience my house more than 
any other but it would make pulling in and out of the driveway much 
safer.  
I would also like to know if I would lose access to my back yard.  

             

7  David and 
Peggy 
Johnson 
3342 N 
Diamond St. 
928‐377‐3183 
dljonp@cable.
com 

  2A – We live on 4 way stop on Diamond & Kenwood. We want the 
traffic away from our home.  

      X       

8  Nancy Stone 
928‐753‐1026 
Sweet‐n‐
saszy@yahoo.
com 

Yes 
If you want to 
talk to an old‐
timer/native 
who has 
common 
sense, go 
ahead. 

Option 3 – Board 1 – Eastern from Pasadena to Kenwood. 
Option 2 – Connecting Eastern to Airway. 
 
Make the widest street possible with bike paths, sidewalks for safety 
of the kids. Properly connect Eastern to Airway. Get it right this time.  
Use common sense.  
 

    X    X     

9  Karl & 
Pauletta 
Taylor 
928‐753‐5619 
Taylors2@fro
ntiernet.net 

Yes  Figure 6 – Segment 1 – Alternative 1D 
Figure 2 – Segment 1&2 (1B‐2B) (to save homes) 

  X      X    X 



# 
 

Resident  Do you want 
the city to 

contact you? 

Comment 
 

Preferred Alternative 

    1A  1B  1C  2A  2B  2C  6 
10  Larry & Evan 

Turner 
928‐377‐3351 
 

Yes  We like option 2’s connection from Airway to Lomita to Kenwood to 
Eastern. 

  X      X     

11  Petrina & Bill 
Bigford 
928‐263‐2080 
Pet2bigford@
gmail.com 

Yes  We Like Option 2 – The connection of Lomita to Airway 
Option 2 Connection from Airway to Lomita to Kenwood to Eastern.  

  X      X     

12  Joseph (Bob) 
Tomicich 
928‐753‐4088 
Bobross3088
@yahoo.com 

Yes  I like Version 1  X      X       

13  Mike & Marie 
Ward 
928‐897‐4927 
Mward39@g
mail.com 

No  I live on Ross St. I favor alternative 1B, however, all three plans seem 
to be very good.  
I am disappointed to see that this project is focused on this area and 
does not include a plan to provide access to Andy Divine to replace 
the street that was closed (vacated). It is very dangerous as people 
walk across the RR tracks to get to shopping etc.  
I am happy to see the extension of the bike trail and the sidewalks. 
This is very important!! 

  X           

14  Nancy Lopez 
928‐530‐9424 
nlopez@kaola
z.org 

Yes  I like Figure 2 of 2, segment 2 (Alt. 2B) 
Segment 1, (Alt. 1A) for pass to I‐40 
Please keep me inform of any other meetings. Thank you! 

X        X     

15  N/A    Bike Lanes needed!               



16  Paul Duncan 
3346 North 
Eagle Rock 
Road   
duncpaul3@h
otmail.com 

Yes  These comments relate to the Eastern Street Design, ENG 
15-048, including the Kenwood Avenue section of the 

Eastern Street Design. 
1. I suggest that a fourth option be considered.  I suggest that 

Eastern Street be extended in a line north of Kenwood 
Avenue to follow the curvature of the drainage canal with 
the terminus of Eastern Street at Diamond Street.  That 
design will remove one of the proposed curves, remove the 
need for a new bridge across the existing drainage canal, 
and allow for continued use of the Diamond Street‐Airway 
Avenue intersection. That design would require that the City 
of Kingman (City) purchase right‐of‐way (ROW) on the 
western and northern boundaries of the now‐vacant land 
north of Kenwood Avenue between Eastern Street and 
Diamond Street, but since the city owns ROW on both 
Kenwood Avenue and Lomalai Avenue, the City could 
possibly sell or trade the current City‐owned ROW on 
Kenwood Avenue and Lomalai Avenue. 

2. The Eastern Street Design maps do not appear to show the 
detail necessary to determine if there is a proposed center 
left‐turn lane and proposed bike lanes on Kenwood Avenue.   
Please state if there is a proposed center left‐ turn lane and 
proposed bike lanes for Kenwood Avenue.   (Lack of a center 
turn lane and bike lanes currently on Kenwood Avenue 
creates ongoing hazardous conditions for motorists, 
bicyclists and pedestrians on Kenwood Avenue.) 

3. The Eastern Street Design maps do not appear to show the 
detail necessary to determine how the City is going to 
address the flooding that occurs on Kenwood Avenue from 
Eagle Rock Road to Eastern Street.  Please identify the 
actions the City will take on Kenwood Avenue to address the 
water run‐off that currently collects on Kenwood Avenue 

             



# 
 

Resident  Do you want 
the city to 

contact you? 

Comment 
 

Preferred Alternative 

    1A  1B  1C  2A  2B  2C  6 
and creates the flooding situation between Eagle Rock Road 
and Eastern Street. 

4. Has the City conducted the required Traffic Impact Analysis 
of the proposed changes to Eastern Street and Kenwood 
Avenue?  If so, how can I obtain a copy of that analysis? 

5. What is the proposed speed limit for the Kenwood Avenue 
section?  Vehicles that currently travel on Kenwood Avenue 
regularly exceed the 25 MPH speed limit by more than 15 
MPH, thereby creating hazardous conditions on Kenwood 
Avenue.  Since the City has a duty to maintain roadways that 
are safe for motorists and pedestrians, what traffic‐calming 
steps will the City take on Kenwood Avenue to provide 
safety for motorists, bicyclists and pedestrians? 

6. The current curbing on the south side of Kenwood Avenue is 
of the “roll” type.  Will all new curbing be of the “vertical” 
type?  

7. The Eastern Street Design maps do not appear to show the 
detail necessary to determine what street lighting, if any, is 
proposed for Kenwood Avenue.  What street lighting is 
proposed? 

8. The Eastern Street Design maps do not appear to show the 
detail necessary to determine if there is a sidewalk proposed 
for the north side of Kenwood Avenue.  Will there be a 
sidewalk on the north side of Kenwood Avenue as part of 
the Eastern Street Design? 
 
Thank you for your attention to the issues and questions 
enumerated above.  I look forward to your written response.   

TOTAL SCORE  3  6  3  3  6  4  2 
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A. INTRODUCTION 

City of Kingman Engineering Project ENG 15-048 is a roadway and intersection improvement project of 
Eastern Street from Pasadena Avenue to Airway Avenue. The project is located in the City of Kingman, 
Mohave County, Arizona. The primary purpose of the project is to extend the service life of Eastern Street 
and reduce traffic congestion in the residential area near Airway Avenue.   

The project will construct a direct connection between Eastern Street and Airway Avenue, reconstruct and 
widen the existing pavement, add vertical curb and sidewalk, improve drainage, and other related 
improvements. Drainage improvements will include new catch basins, storm drains, and installation of new 
culverts at several washes and in FEMA designated floodplains.  

The City will fund construction. The estimated total project cost ranges from $8,227,000 to $10,103,000. It 
is anticipated that the project will be split into several construction phases and the first phase will be 
advertised for construction bids soon after completion of design or as funding becomes available. 
Subsequent phases will follow based on availability of additional funding. Figure 1 shows a project location 
map. 

Figure 1 – Location Map 

 

 

B. BACKGROUND DATA 

Land Use, Roadway & Traffic 

The segment of Eastern Street from Pasadena Avenue to Airway Avenue consists predominantly of low-
to-moderately dense single-family residential development and scattered areas of undeveloped open 
desert rangeland.  There are several light industrial properties in the area as well as schools and churches 
in the vicinity of the project. BNSF railroad tracks run in a northeasterly direction parallel to Eastern Street 
from Pacific Avenue to Kenwood Avenue. I-40 runs in an east-west direction and crosses over Eastern 
Street roughly near the midpoint of the project. 

Eastern Street’s functional classification is collector. The road runs generally in a north-south direction, 
providing access between a dense grid of local streets in a residential area of Kingman and the minor 

Airway Avenue 

Pasadena Avenue 

Project Limits 
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arterial/major collector streets Airway Avenue and Hualapai Mountain Road (south of project limits). Eastern 
Street traffic traveling to or from Airway Avenue currently uses Kenwood Avenue to access Diamond Street 
(one-way southbound) or Yavapai Drive (one-way northbound). The intersection of Airway Avenue and 
Yavapai Drive is controlled by a traffic signal and all other intersections in the study area are stop-controlled 
(either 4-way or partial). The traffic signal at the intersection of Airway Avenue and Yavapai Street consists 
of three signal poles with mast arms, one Type “A” pole for a pedestrian signal head, a controller cabinet 
and a meter pedestal.  

The existing Eastern Street pavement width varies from 26 feet to 36 feet and accommodates one travel 
lane in each direction. There are scattered segments with vertical curb and sidewalk with the remainder of 
the corridor uncurbed and without sidewalk.  

There are two horizontal curves within this segment of Eastern Street: one is just north of Pacific Avenue 
(approximate 350 foot radius) and another is at Kenwood Avenue (approximate 110 foot radius). The 
vertical profile closely follows the terrain, descending south to north with an average grade of 1.5%. The 
maximum grade is 2.4% and the minimum grade is 0.3%. 

Seventeen (17) local streets (several unpaved) running north-south or east-west intersect Eastern Street 
within the project limits. From Pacific Avenue to Kenwood Avenue, Eastern Street runs diagonally across 
the grid and many of the intersecting streets are highly skewed. 

Eastern Street and Airway Avenue are posted with 35 mph speed limits. Other residential streets in the 
study area posted with 25 mph speed limits or unposted. 

Traffic counts taken in September 2015 yielded an Average Daily Traffic (ADT) estimate of 5,221 on Eastern 
Street just south of Broudy Drive; 6,908 on Kenwood Avenue at Eagle Rock Road; 4,323 (one-way 
southbound) for Diamond Street south of Airway Avenue, and 4,213 (one-way northbound) for Yavapai 
Drive south of Airway Avenue. 

This project is adjacent to BNSF tracks from Pacific Avenue to Kenwood Avenue. BNSF currently operates 
two railroad tracks and plans to construct a third track east of the existing tracks. 

Drainage & Floodplains 

The drainage watershed originates southeast of the roadway corridor at the Hualapai Mountains and flows 
in a north-northwesterly direction through the study area. The watershed is relatively steep with average 
slopes of approximately one percent. Storm water either sheet flows across undeveloped areas or is 
conveyed in numerous minor washes before flowing over Eastern Street and intersecting the BNSF railroad 
tracks, which are elevated on embankment fill several feet above surrounding terrain. The track 
embankment functions as a berm that redirects flows in a northeasterly direction. The channel adjacent to 
the railroad track embankment is known as the railroad diversion channel. 

There are improved portions of the railroad diversion channel in two areas within the study area: one is 
near I-40 and another is under Airway Avenue. The improved channel near I-40 conveys runoff through a 
3-11.5'x6' concrete box culvert under BNSF tracks (BNSF Bridge No. 512.6), discharging in a northwesterly 
direction into a developed area of Kingman. The improved channel at Airway Avenue conveys runoff 
northeasterly through a 5-10'x5' box culvert under Airway Avenue approximately 600 feet east of the 
railroad. 

The City and Mohave County Flood Control District (MCFCD) have previously studied improvements to the 
railroad diversion channel in this study area to improve capacity and redirect runoff northeast along the 
railroad tracks to bypass developed areas of the City. A design concept study was completed in 2001 and 
the preferred alternative was further refined with a separate design project in 2003. The 5-10'x5' box culvert 
under Airway Avenue was constructed as part of the City’s 2006 Airway Avenue underpass project. Further 
large-scale improvements are planned, including a regional drainage basin east of Eastern Street between 
Windsor Avenue and I-40 as well as additional concrete lining and vertical wall concrete improvements to 
additional segments of the railroad diversion channel.  

The project is within Federal Emergency Management Agency (FEMA) Flood Insurance Rate Map (FIRM) 
Panels #04015C4557H and #04015C4559H (effective date February 18, 2015). There are two designated 
floodplains within the project area – Unnamed Wash 6 and Unnamed Wash 10. Both floodplains are both 
defined as Zone AE (areas subject to inundation by the 1-percent annual chance flood event).  

Unnamed Wash 6 is located north of I-40 along Eagle Rock Road and Kenwood Avenue. A previous FEMA 
study indicated that 196 cfs is conveyed through a pipe culvert under I-40 onto Eagle Rock Road. Eagle 
Rock Road is an inverted roadway crown conveying storm water north to Kenwood Avenue and ultimately 
west to the railroad diversion channel. Several residential properties are located within the Unnamed Wash 
6 floodplain.  
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The current floodplain map of Unnamed Wash 6 shows the floodplain extending northwest of the BNSF 
railroad. The map reflects drainage patterns that existed prior to the 2005 construction of the Airway Avenue 
underpass project, which abandoned pipe culverts under BNSF tracks and rerouted storm water into the 
Railroad Diversion Channel. MCFCD is remapping Unnamed Wash 6 as part of a separate project.  

The Unnamed Wash 10 floodplain is located south of I-40 and east of BNSF railroad. Runoff flows in a 
northwesterly direction and accumulates against the I-40 embankment before crossing over Eastern Street 
just south of I-40 and discharging into the railroad diversion channel. The 100-year storm flow is estimated 
at 485 cfs. 

Eastern Street has a sag curve just south of Broudy Street at the intersection with a small wash flowing in 
a northwesterly direction. Although not a FEMA designated floodplain, runoff from minor storm events can 
flood the roadway to a depth impassable by traffic. The watershed of the Broudy Street wash is 
approximately 100 acres and the 10-year storm flow is estimated at 150 cfs using the rational equation. 

Right-of-way & Utilities 

The existing right-of-way along Eastern Street varies from 50 feet to approximately 80 feet. Eastern Street 
crosses under I-40 in a 50-foot roadway easement. 

The following utility providers have facilities located within or adjacent to the project limits: 

Utility Provider Type Location 

City of Kingman Water 

• Along the southeast of Pasadena Avenue and Eastern Street.  

• Along the west side of Eastern Street between Pasadena Avenue and 

Kachina. 

• Along the east side of Eastern Street between Kachina, Ross Avenue and 

Tatum Avenue, and Airfield Avenue.  

• Intersecting west side of Eastern Street at Colorado Avenue, Lovin Avenue, 
Kachina, Ross Avenue, Tatum Avenue, and Airfield Avenue. 

• Intersecting east side of Eastern Street at Kachina, Ross Avenue, and Pacific 

Avenue. 

• Along the west side of Eastern Street between Tatum Avenue and Pacific 

Avenue.  

• Approximately 30 feet from BNSF ROW along Eastern Street between Pacific 
Avenue and north of Kenwood Avenue.  

• Intersecting east side of Eastern Street at Cox Street, Alpha Street, Evans 

Street, Stewart Street, Calumet Avenue, and Prescott Street.  

• Along the south side of Kenwood Avenue between Eastern Street and 

Yavapai Drive.  

• Intersecting the south side of Kenwood Avenue at Central Street, Eagle Rock 
Rd, Clark Street, Lomalai Avenue, Diamond Street, and Yavapai Drive.  

• Intersecting the north side of Kenwood Avenue at Diamond Street and 

Yavapai Drive.  

• Along the southeast side of BNSF channel crossing Airfield Avenue.  

City of Kingman Sewer 

• Approximately 7 feet southeast of BNSF ROW along Eastern Street between 
Pacific Avenue and north of Kenwood Avenue. 

• Intersecting the east side of Eastern Street at Cox Street, Alpha Street, 
Evans Street, Stewart Street, Melody Street, Prescott Street, and Central 

Street.  

• Along the south side of Kenwood Avenue between Central Street and 
Yavapai Drive.  

• Intersecting the south side of Kenwood Avenue at Central Street, Eagle Rock 

Road, Clark Street, Lomalai Avenue, Diamond Street, and Yavapai Drive.  

• Intersecting the north side of Kenwood Avenue at Central Street, Eagle Rock 

Road, Diamond Street, and Yavapai Drive.  

• Along Diamond Street between south of Kenwood Avenue to north of Airway 
Avenue. 

Frontier 
Communications 

Telephone 
• Along the east side of Eastern Street between -Pasadena Avenue and Tatum 

Avenue, and Airfield Avenue and Pacific Avenue.  
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• Along the west side of Eastern Street between Tatum Avenue and Airfield 
Avenue.  

• Along the west side of Eastern Street from Airfield Avenue to approximately 

100 feet north of Airfield Avenue. 

• Intersecting east of Eastern Street at Pasadena Avenue, Berry Avenue, and 

Airfield Avenue. 

• Intersecting west of Eastern Street at Pasadena Avenue, Berry Avenue, and 
Airfield Avenue. 

• Overhead line crossing Eastern Street at Kachina Avenue. 

Frontier 
Communications 

Fiber 
Optic 

• Along the east side of Eastern Street between -Pasadena Avenue and Tatum 
Avenue, and Airfield Avenue and Pacific Avenue. 

• Intersecting east of Eastern Street at Pasadena Avenue, Berry Avenue, and 
Airfield Avenue. 

• Intersecting west of Eastern Street at Pasadena Avenue, Berry Avenue, and 

Airfield Avenue. 
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C. PROJECT SCOPE 

This Initial Project Assessment presents the development and evaluation of three sets of alternatives for 
Eastern Street improvements. Each set of alternatives is independent and a recommended alternative will 
be identified from each set. The Final Project Assessment will document the project team’s 
recommendations for alternatives to be carried forward to final design and construction. 

Improvement alternatives are presented in two overall sections that split the project at Prescott Street: 

• SECTION 1 — PASADENA AVENUE TO PRESCOTT STREET 
o Three roadway alternatives have been developed to evaluate various typical sections 

configurations. The primary difference in alternatives is the proposed Eastern Street 
roadway width, which varies from 32 feet minimum to 46.8 feet maximum. 

o Two drainage alternatives for offsite drainage improvements at the Broudy Drive wash. 
have been developed. The primary difference in alternatives is the vertical alignment of the 
Eastern Street profile and new pipe culvert under Eastern Street. 

• SECTION 2 — PRESCOTT STREET TO AIRWAY AVENUE 
o Three roadway alternatives have been developed to evaluate different horizontal 

alignments of the connection between Eastern Street and Airway Avenue. The primary 
difference in the alternatives is the location of the new Eastern Street intersection with 
Airway Avenue. 

SECTION 1 — PASADENA AVENUE TO PRESCOTT STREET 

ROADWAY TYPICAL SECTION ALTERNATIVES 

Three typical section alternatives have been developed for Eastern Street between Pasadena Avenue and 
Prescott Street. The alternatives are listed below with a brief description and are discussed in more detail 
on the following pages.  

• Alternative 1A – Eastern Street would be reconstructed to the City’s Local Street standard with a 
roadway width of 32 feet, which accommodates two lanes and 4-foot outside shoulders. This 
alternative minimizes the need for new right-of-way and is the lowest cost alternative. Exhibit 1 in 
Appendix A shows Alternative 1A. 

• Alternative 1B – Eastern Street would be reconstructed to the City’s Collector Street standard, 
which provides a minimum width of 40 feet. There would be one lane in each direction with a 
continuous center two-way left turn lane. This alternative provides a consistent roadway width that 
meets the expectations for collector streets. Exhibit 2 in Appendix A shows Alternative 1B. 

• Alternative 1C – Eastern Street would be reconstructed to the City’s Collector Street standard plus 
bicycle lanes on both sides. This alternative requires the most new right-of-way and is the highest 
cost alternative. Exhibit 3 in Appendix A shows Alternative 1C. 

All typical section alignment alternatives have the following major scope items in common: 

• Reconstruct Eastern Street full width from Pasadena Avenue to Prescott Street with new asphaltic 
concrete pavement. 

• Construct new vertical curb and gutter on both sides of Eastern Street where there is no existing 
curb and gutter. Existing curb and gutter between Airfield Avenue and Pacific Avenue (west side 
only) and between Calumet Avenue and Prescott Street (east side only) would remain. 

• Construct curb returns at all existing paved and unpaved intersecting streets where there is no 
existing curb return. Existing curb returns at Airfield Avenue (northwest corner only), Calumet 
Avenue (northeast corner only), and Prescott Street would remain. 

• Pave or repave all intersecting streets to the curb returns except Prescott Street (where existing 
pavement is in good condition and does not require repaving) and Berry Avenue. Pave Berry 
Avenue 40 feet beyond curb return to accommodate new driveway. 

• Construct sidewalk on both sides of Eastern Street between Pasadena Avenue and Pacific Avenue. 

• Construct sidewalk on only the east side of Eastern Street between Pacific Avenue and Calumet 
Avenue (where adjacent to BNSF). Existing curb and gutter between Calumet Avenue and Prescott 
Street would remain. 
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• Install new ADA-compliant sidewalk ramps at all curb returns and at termini of west sidewalk at 
Pacific Avenue to encourage pedestrians to cross Eastern Street and use east sidewalk away from 
BNSF. 

• Construct new driveways on Eastern Street for all properties with existing direct access to Eastern 
Street, except relocate the driveway to the residence at the northwest corner of Eastern Street and 
Berry Avenue to Berry Avenue. 

• Construct new catch basins, scuppers and storm drains to collect onsite runoff and convey storm 
water to discharge points at the wash east of the Broudy Drive intersection and the railroad 
diversion channel. 

• Elevate the Eastern Street profile and construct new 2-10'x5' box culvert under Eastern Street 
approximately 350 feet south of I-40 to convey offsite runoff associated with Unnamed Wash 10. 
Existing sewer line is approximately 4 feet below grade and will be concrete encased.  

• Construct concrete barrier or guardrail from approximately 400 feet south of and 200 feet north of 
I-40 piers. Barrier or guardrail is needed to protect the roadway from I-40 bridge piers and the drop-
off at the new box culvert just south of I-40.  

• Install crash attenuators at all concrete barrier/guardrail terminals. 

• Install painted pavement markings for all lane markings. Stop bars, crosswalks, and legends shall 
be preformed plastic pavement marking tape. 

• Replace existing signing and install new signs in accordance with 2009 MUTCD guidelines. 

• Install new chain-link right-of-way fence along BNSF right-of-way from Pacific Avenue to Prescott 
Street. 

• Relocate utilities as needed to accommodate proposed improvements. The following utilities may 
conflict with proposed improvements and require relocation: 

o Gas lines crossing Eastern Street (2 locations) 

o Gas lines along Eastern Street including I-40 box culvert (8 locations) 

o Water lines crossing Eastern Street (4 locations) 

o Water lines along Eastern Street including I-40 box culvert (4 location) 

o Fire Hydrant along Eastern Street (2 locations) 

o Power poles along Eastern Street (2 locations) 

• No conflicts are anticipated with existing Kingman East Side Trunk Line; however, concrete 
encasement will be required where proposed improvements are in close proximity to the sewer. 

• Acquire approximately 1.16 acres of new right-of-way for construction of the box culvert south of I-
40. The estimated right-of-way acquisition total for each typical section alternative includes this 
area. 

Alternative 1A 

Alternative 1A would reconstruct Eastern Street 
to a local street section with a roadway width of 
32 feet. Alternative 1A represents the minimum 
feasible roadway width for Eastern Street and 
has been developed to determine the minimum 
roadway reconstruction cost. A typical cross-
section of Alternative 1A is shown to the right. 

Alternative 1A would not provide a roadway 
facility that meets the functional classification of 
collector street. No significant improvement to 
the existing level of service would be provided 
upon completion of the project and the level of 
service would progressively deteriorate as traffic volumes increase with future development. 

The main advantages of Alternative 1A are that the roadway would be reconstructed with new pavement; 
the cross-section would be completed with vertical curb, gutter and sidewalk, one horizontal curve would 
be flattened to meet a 40 mph design speed, and storm drains would be installed to intercept onsite runoff. 

Figure 2 - Typical Section for Alternative 1A 
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Alternative 1A would require approximately 0.97 acres of new right-of-way from residential properties. No 
residential total acquisitions would be required. 

Alternative 1B 

Alternative 1B would provide a collector 
street section 40 feet wide that 
accommodates one lane in each direction 
plus a center two-way left turn lane. 
Alternative 1B would meet the functional 
classification of collector street and would 
provide a benefit to traffic operations by 
allowing left turning traffic to queue outside 
of the through travel lanes. A typical cross-
section of Alternative 1A is shown to the 
right. 

The main advantages and major scope items of Alternative 1B would be similar to Alternative 1A, except 
that minor incremental differences in some scope items would apply due to the increased roadway width of 
Alternative 1B. Alternative 1B would replace approximately 600 linear feet of existing curb and gutter 
between Airfield Avenue and Pacific Avenue. Approximately 1.51 acres of new right-of-way from residential 
and light industrial properties would be required with Alternative 1B. No residential total acquisitions would 
be required. 

Alternative 1C 

Alternative 1C would provide a collector 
street section plus bicycle lanes on both 
sides for a total roadway width of 46.8 feet. 
Alternative 1C would accommodate one lane 
in each direction plus a center two-way left 
turn lane. Alternative 1C exceed the 
functional classification of collector street 
and would provide the greatest benefit to 
traffic operations by allowing left turning 
traffic to queue outside of the through travel 
lanes and by moving bicycle traffic out of the 
vehicular lanes. A typical cross-section of 
Alternative 1C is shown to the right. 

The main advantages and major scope items of Alternative 1C would be similar to Alternatives 1A and 1B, 
except that minor incremental differences in some scope items would apply due to the increased roadway 
width of Alternative 1C. Alternative 1C would replace approximately 600 linear feet of existing curb and 
gutter between Airfield Avenue and Pacific Avenue. Approximately 2.16 acres of new right-of-way from 
residential and light industrial properties would be required with Alternative 1C, including three potential full 
acquisitions of occupied residential properties. 

Roadway Typical Section Alternatives Evaluation 

Table 1 contains an alternatives evaluation of the roadway typical section alternatives in Segment 1. Major 
differences among the three alternatives are identified and the alternative or alternatives with the best 
performance for each criterion are identified in the “Advantage” column. 

Table 1 – Roadway Typical Section Alternatives Evaluation Matrix 

Criterion 

Alternative 1A 

Local Street 
 

Alternative 1B 

Collector Street 
 

Alternative 1C 

Collector Street 
with Bike Lanes 

Advantage 

Functional classification 
provided 

Local Collector Collector B & C 

Figure 3 - Typical Section for Alternative 1B 

Figure 4  - Typical Section for Alternative 1C 
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Criterion 

Alternative 1A 

Local Street 
 

Alternative 1B 

Collector Street 
 

Alternative 1C 

Collector Street 
with Bike Lanes 

Advantage 

Roadway Width 32 feet 40 feet 46.8 feet C 

Center Turn Lane None 12 feet 12 feet B & C 

Outside Shoulder or 
Bike Lane 

4-foot outside 
shoulder 

 
 

2-foot outside 
shoulder1 

 
 

4-foot bike lane 
adjacent to  

1.4-foot gutter pan 
on each side 

C 

Driveways with Direct 
Access to Eastern St., 
(Pacific Ave to I-40) 

None; however 
two driveways are 
in close proximity 
to sidewalk and 
sidewalk ramps. 

Two driveways 
would directly 

access Eastern 
Street. 

One driveway 
would directly 

access Eastern 
Street. 

A2 

New Right-of-Way  
1. Includes 1.16 acres for box 
culvert south of I-40. 

2. Does not include new right-of-
way for Broudy Drive wash 
alternatives. 

2.14 acres 

No residential 
total acquisitions 

2.68 acres 

No residential 
total acquisitions 

3.32 acres 

1 residential total 
acquisition 

A 

Estimated Right-of-Way 
Cost 

$214,000 $268,000 $524,000 A 

Estimated Construction 
Cost 

$4,620,000 $5,000,000 $5,510,000 A 

Estimated Total Project 
Cost 

$4,834,000 $5,268,000 $6,034,000 A 

1Outside shoulder could be 4 feet if travel lanes are reduced to less than 12 feet wide. 

2Fence or other type of barrier would be required behind sidewalk to block vehicles from driving on sidewalk. 

 

DRAINAGE ALTERNATIVES 

Offsite drainage in Section 1 includes proposed improvements at the Broudy Drive wash. Two drainage 
alternatives have been developed for Eastern Street at the Broudy Drive wash. The alternatives are listed 
below with a brief description and are discussed in more detail on the following pages.  

• Alternative B1 – Eastern Street would be reconstructed along the same vertical alignment as the 
existing profile, with a sag curve located at the Broudy Drive intersection. New pipe culverts would 
be installed under Eastern Street with invert elevations approximately 5 feet below existing grade. 

• Alternative B2 – Eastern Street would be reconstructed with an elevated roadway profile (3-4 feet 
above existing grade) to eliminate the existing sag curve at Broudy Drive. New pipe culverts would 
be installed under Eastern Street with invert elevations approximately 1-2 feet below existing grade. 

Exhibit 4 in Appendix A shows the drainage alternatives. 

Alternatives B1 and B2 would each provide new pipe culverts at the Broudy Drive wash with capacity 
sufficient to convey the 10-year storm event without roadway overtopping. A set of four (4) 30-inch pipe 
culverts is anticipated. Storm events in excess of the 10-year event would not be contained within the new 
pipe culverts and would overtop Eastern Street with depths less than one-half foot.  

Alternative B1 

Alternative B1 would reconstruct Eastern Street at the same elevation as the existing condition to avoid 
adversely affecting water depths upstream (east) of Eastern Street. The invert elevation of the new pipe 
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culverts would be approximately 5 feet below existing grade. The depressed pipes would require significant 
upstream and downstream grading improvements with substantial new right-of-way required. 

Alternative B2 

Alternative B2 would elevate the profile of Eastern Street to eliminate the sag curve at Broudy Drive. The 
invert elevation of the new pipe culverts would be approximately 1-2 feet below existing grade. Minimal 
upstream and downstream grading would be required with the shallow depth of the pipe invert elevations. 

The elevated roadway profile of Alternative B2 is anticipated to adversely affect upstream water depths 
east of Eastern Street. The roadway embankment would block runoff from overtopping the roadway and 
the southeast corner of Eastern Street and Broudy Drive would be inundated with runoff. Alternative B2 
would require total acquisition of one residential property. 

Drainage Alternatives Evaluation 

Table 2 contains an alternatives evaluation of the drainage alternatives at the Broudy Drive wash. The 
comparison assumes Eastern Street is improved based on Roadway Typical Section Alternative 1B. Major 
differences between the two alternatives are identified and the alternative with the best performance for 
each criterion is identified in the “Advantage” column. 

Table 2 – Drainage Alternatives Evaluation Matrix 

Criterion Alternative B1 Alternative B2 Advantage 

Eastern Street Profile 
Match existing profile 
(retains sag curve) 

Elevated 3-4 feet at 
Broudy Drive (eliminates 
sag curve) 

B2 

Eastern Street Design 
Speed (Vertical Curves) 

Vertical alignment would just 
meet 40 mph design speed.  

Vertical alignment would 
greatly exceed 40 mph 
design speed 

B2 

Pipe culvert invert elevation 
5 feet below existing Eastern 
Street 

1-2 feet below existing 
Eastern Street 

B2 

Culvert location  

Inlet located over 150 feet 
south of sag curve to avoid 
residential property.  

Outlet located south of 
Broudy Drive alignment. 
 
 

Inlet located close to sag 
curve in southeast corner 
of Eastern Street/Broudy 
Drive. 

Outlet located in 
northwest corner of 
Eastern Street/Broudy 
Drive. 

B2 

Culvert skew 60 degrees 45 degrees B2 

Culvert length (based on 
Eastern Street typical 
section alternative 1A) 

175 feet 132 feet B2 

Grading upstream 
Construct 2-foot ditch to 
redirect flows into the pipe 
culverts 

Minimal upstream 
grading. 

B2 

Grading downstream 
Grade channel 400 feet 
northwest of culvert outlet to 
daylight into existing wash. 

Minimal downstream 
grading to tie into existing 
wash. 

B2 

Compatibility with potential 
Yucca Drive (west of 
Eastern Street at Broudy 
Drive intersection) 

Additional pipe culverts 
would be required if Yucca 
Drive is constructed. 

No additional pipe 
culverts would be 
required if Yucca Drive is 
constructed. 

B2 

Right-of-way requirements 
(upstream/east of Eastern 
Street) 

0.38 acres 
0.86 acres (including total 
acquisition of one 
residential property) 

B1 
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Criterion Alternative B1 Alternative B2 Advantage 

Right-of-way requirements 
(downstream/east of 
Eastern Street) 

1.06 acres 0.12 acres B2 

Estimated Right-of-Way 
Cost 

$143,000 $442,000 B1 

Estimated Construction Cost $347,000 $228,000 B2 

Estimated Total Project Cost $490,000 $670,000 B1 

SEGMENT 2 — PRESCOTT AVENUE TO AIRWAY AVENUE 

ROADWAY ALIGNMENT ALTERNATIVES 

Three roadway alignment alternatives have been developed for Eastern Street between Prescott Street 
and Airway Avenue. All alternatives would provide a direct connection between Eastern Street and Airway 
Avenue on a new alignment between Kenwood Avenue and Airway Avenue. The alternatives are listed 
below with a brief description and are discussed in more detail on the following pages. 

• Alternative 2A – Eastern Street would intersect Airway Avenue approximately 160 feet west of 
Diamond Street. The existing 5-10'x5' box culvert would be extended. Minimal new right-of-way 
would be required. Exhibit 1 in Appendix A shows alternative 2A. 

• Alternative 2B – Eastern Street would intersect Airway Avenue approximately 220 feet west of 
Diamond Street. A new box culvert would be constructed. New right-of-way would be required from 
the undeveloped property west of Lomalai Avenue. Exhibit 2 in Appendix A shows alternative 2B. 

• Alternative 2C – Eastern Street would intersect Airway Avenue approximately 70 feet west of 
Diamond Street. No modifications to the existing box culvert would be required. New right-of-way 
including four full residential acquisitions would be required between Lomalai Avenue and Diamond 
Street. Exhibit 3 in Appendix A shows alternative 2C. 

Exhibit 5 in Appendix A shows a comparison of all roadway alignment alternatives at the intersection of 
Eastern Street and Airway Avenue. All alignment alternatives have the following major scope items in 
common: 

• Reconstruct Eastern Street full width from Prescott Street to Airway Avenue with new asphaltic 
concrete pavement. 

• Construct new vertical curb and gutter on both sides of Eastern Street. 

• Flatten the horizontal curve at the intersection with Eastern Street and Kenwood Avenue to meet a 
30 mph design speed (radius = 350 feet).  

• The segment of Kenwood Avenue between Eastern Street and the new alignment connecting to 
Airway Avenue would become Eastern Street and would be reconstructed with four lanes and 
sidewalk on both sides.  

• Reconstruct curb returns at intersecting streets south of Kenwood Avenue. 

• Construct sidewalk on the east/south side of Eastern Street between Prescott Street and Central 
Street and on both sides of Eastern Street between Central Street and Airway Avenue. 

• Install new ADA-compliant sidewalk ramps at all curb returns and at termini of north sidewalk at 
Central Street to encourage pedestrians to cross Eastern Street and use south sidewalk away from 
BNSF. 

• Construct new catch basins, scuppers and storm drains to collect onsite runoff and convey storm 
water to discharge points in the railroad diversion channel. 

• Construct linear trench drain along the center of and laterally across Eagle Rock Road to intercept 
runoff associated with Unnamed Wash 6. Existing sewer pipe will be avoided using offset storm 
drain and shallow trench drain inlets with lateral connecting pipes. 

• Construct 60-inch storm drain along the Kenwood Avenue alignment between the railroad diversion 
channel and Eagle Rock Road and along Eagle Rock Road as needed to connect into linear trench 
drains. 
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• Remove the existing traffic signal poles, controller cabinet and meter pedestal from the Airway 
Avenue/Yavapai Street intersection and reinstall on new foundations at the new Eastern 
Street/Airway Avenue intersection. Salvage the existing 25-foot mast arm and replace with 45-foot 
mast arm to accommodate three northbound lanes on Eastern Street approaching Airway Avenue. 

• Convert Diamond Street and Yavapai Drive back to two-way local streets.  

• Obliterate all unnecessary or conflicting existing pavement markings and install new painted 
pavement markings for all lane markings. Stop bars, crosswalks, and legends shall be preformed 
plastic pavement marking tape. 

• Replace existing signing and install new signs in accordance with 2009 MUTCD guidelines. 

• Install new chain-link right-of-way fence along BNSF right-of-way from Prescott Street to 
approximately 200 feet north of Kenwood Avenue. 

• Relocate existing power pole(s) near the corner of Eastern Street and Kenwood Avenue to 
accommodate horizontal curve flattening. 

• Relocate other utilities as needed to accommodate proposed improvements. The following utility 
relocations may be required: 

o Gas lines along and crossing Kenwood Avenue (5 locations) 

o Water lines along Eastern Street and near Airway Avenue (4 locations) 

o Sewer line along Kenwood Avenue (3 locations) 

• Approximately 0.28 acres of new right-of-way including one full acquisition of occupied residential 
property to accommodate horizontal curve flattening at Eastern Street and Kenwood Avenue. The 
estimated right-of-way acquisition total for each roadway alignment alternative includes this area. 

Alternative 2A 

Alternative 2A would realign Eastern Street to intersect Airway Avenue approximately 160 feet west of 
Diamond Street, directly over the existing 5-10'x6' box culvert. The profile of Eastern Street would follow 
the grade of the undeveloped land and would descend at approximately 3.5% approaching Airway Avenue. 
A raised median would be added on Airway Avenue between the new Eastern Street intersection and 
Yavapai Drive. The raised median would restrict Diamond Street to right-in, right-out. 

An extension of the existing 5-10'x6' box culvert with an approximate 90-degree turn would be required. 
The box culvert extension would require complex structural design and modifications to the existing railroad 
diversion channel at the inlet. The 90-degree turn would increase sediment and debris accumulation and 
result in additional maintenance compared to the existing condition. The dual 48-inch pipe culverts 
originating from the drainage channel east of Diamond Street would not be affected by Alternative 2A, but 
would become located near the middle of the box culvert, which would make maintenance access difficult. 

Alternative 2A would require reconfiguration of several local streets. Central Street, Eagle Rock Road, and 
Clark Street would have direct, full-access connections to Eastern Street. Kenwood Avenue would be 
removed west of Lomalai Avenue. New curb and gutter would be installed north of Kenwood Avenue from 
Lomalai Avenue to Diamond Street. 

Alternative 2A would require approximately 0.29 acres of new right-of-way, including approximately 0.01 
acres of new right-of-way from the undeveloped property north of Kenwood Avenue west of Lomalai Avenue 
(parcel 311-02-005). 

Alternative 2B 

Alternative 2B would realign Eastern Street to intersect Airway Avenue approximately 220 feet west of 
Diamond Street, just west of the existing 5-10'x6' box culvert. The profile of Eastern Street would follow the 
grade of the undeveloped land and would descend at approximately 4.5% approaching Airway Avenue. A 
raised median would be added on Airway Avenue between the new Eastern Street intersection and Yavapai 
Drive. The raised median would restrict Diamond Street to right-in, right-out. 

Alternative 2B would construct a new, tangent 5-10'x6' box culvert just upstream of the existing box culvert. 
The existing box culvert inlet and railroad diversion channel concrete lining would be modified to 
accommodate the new box culvert. Maintenance access would be less complicated than Alternative 2A. 

Alternative 2B would require reconfiguration of several local streets identical to Alternative 2A 
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Alternative 2B would require approximately 0.53 acres of new right-of-way, including approximately 0.25 
acres of new right-of-way from the undeveloped property north of Kenwood Avenue west of Lomalai Avenue 
(parcel 311-02-005). 

Alternative 2C 

Alternative 2C would realign Eastern Street to intersect Airway Avenue approximately 70 feet west of 
Diamond Street, just east of the existing 5-10'x6' box culvert. The profile of Eastern Street would follow the 
grade of the undeveloped land and would descend at approximately 2.5% approaching Airway Avenue. A 
raised median would be added on Airway Avenue between the new Eastern Street intersection and Yavapai 
Drive.  

Alternative 2C would not require any modifications to the existing box culvert or railroad diversion channel.  

Alternative 2C would require reconfiguration of several local streets. In addition to Central Street, Eagle 
Rock Road, and Clark Street, Lomalai Avenue would have direct, full access to Eastern Street. Kenwood 
Avenue would be removed west of Diamond Street and new curb would be added on the west side of 
Diamond Street through the Kenwood Avenue alignment. Diamond Street would be disconnected from 
Airway Avenue and there would be a new local street connection between Diamond Street and Yavapai 
Drive just south of Airway Avenue.  

Alternative 2C would require approximately 1.54 acres of new right-of-way, including four total acquisitions 
of occupied residential properties. Alternative 2C would result in excess City right-of-way west of Eastern 
Street adjacent to undeveloped property. The potential value of this excess City right-of-way is not factored 
into the alternative evaluation. 

Roadway Alignment Alternatives Evaluation 

Table 3 contains an alternatives evaluation of the roadway alignment alternatives in Segment 2. Major 
differences among the three alternatives are identified and the alternative or alternatives with the best 
performance for each criterion are identified in the “Advantage” column. 

Table 3 – Roadway Alignment Alternatives Evaluation Matrix 

Criterion 

Alternative 2A 

Connect to 
Airway Avenue 

At Existing 
Channel 

Alternative 2B 

Connect to 
Airway Avenue 
West of Existing 

Channel 

Alternative 2C 

Connect to 
Airway Avenue 
East of Existing 

Channel Advantage 

Horizontal Tangent Length of 
Eastern Street Approaching 
Airway Avenue  

(With Zero Skew of Eastern 
Street at Airway Avenue) 

150 feet 185 feet 120 feet B 

Maximum Roadway Grade 
(Airway Ave Intersection) 

3.5% 4.5% 2.5% C 

Secondary Streets 
Close Kenwood Ave west of 

Lomalai Ave.  

Close Kenwood 
Ave west of 
Diamond St.  

Connect 
Diamond Street  
to Yavapai Dr. 

A & B 

Nearest Intersection on Airway 
Avenue from Eastern Street 

Diamond Street 
155 feet 

Diamond Street 
220 feet 

Yavapai Drive 
280 feet 

C 
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Criterion 

Alternative 2A 

Connect to 
Airway Avenue 

At Existing 
Channel 

Alternative 2B 

Connect to 
Airway Avenue 
West of Existing 

Channel 

Alternative 2C 

Connect to 
Airway Avenue 
East of Existing 

Channel Advantage 

Raised Median on Airway 
Avenue 

Eastern Street 
to Yavapai Drive 

(290 feet) 

Eastern Street 
to Yavapai Drive 

(345 feet) 
None C 

Circulation 

Diamond Street  
right-in, right-out 

at Airway 
Avenue. 

Diamond Street  
right-in, right-out 

at Airway 
Avenue. 

Diamond Street 
disconnected 
from Airway 

Avenue. 

New Diamond 
Street 

connection to 
Yavapai Drive 

north and south 
of Airway 
Avenue. 

A & B 

Airway Ave Box Culvert  
(5-10'x6') 

Extend existing 
box culvert.  

Specialized 
structural 

detailing will be 
required for 

culvert to turn 
90° to match 

existing 
drainage 
channel. 

Reconstruct 
portions of 

channel lining to 
match new box 

culvert. 

Construct new 
box culvert 
upstream of 
existing box 

culvert. 

Reconstruct 
portions of 

channel lining to 
match new box 

culvert. 

No box culvert 
or railroad 
diversion 
channel 

modifications. 

C 

Traffic Signal 

Signal pole 
foundation in NE 
quadrant located 
4 feet away from 

existing box 
culvert.  

 

Special 
foundation not 

required. 

Signal poles in 
NE and SE 
quadrants 

located over or 
within 1 foot of 

existing box 
culvert.  

Two special 
foundations 

required. 

Signal pole 
foundation in 
NW quadrant 
located over 
existing box 

culvert.  
 

One special 
foundation 
required. 

A 
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Criterion 

Alternative 2A 

Connect to 
Airway Avenue 

At Existing 
Channel 

Alternative 2B 

Connect to 
Airway Avenue 
West of Existing 

Channel 

Alternative 2C 

Connect to 
Airway Avenue 
East of Existing 

Channel Advantage 

Railroad Diversion 
Channel/City of Kingman 
Pump Station Access 

Relocate north 
Airway Ave 

driveway 30 feet 
west and 

regrade access 
road.  

Construct new 
driveway and 

gate on Eastern 
Street south of 

Airway Ave. 

Relocate north 
Airway Ave 

driveway 30 feet 
west and 

regrade access 
road.  

Construct new 
driveway and 

gate on Eastern 
Street south of 

Airway Ave. 

No change 

C 

New Right-of-Way 

0.29 acres 
including one 

residential total 
acquisition. 

0.53 acres 
including one 

residential total 
acquisition. 

1.54 acres 
including five 

residential total 
acquisitions. 

Potential for City 
to sell excess 
right-of-way. 

A 

Estimated Right-of-Way Cost $229,000 $253,000 $1,180,000 A 

Estimated Construction Cost $3,170,000 $2,650,000 $1,990,000 C 

Estimated Total Project Cost $3,399,000 $2,903,000 $3,170,000 B 
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D. DEVELOPMENT CONSIDERATIONS 

The City of Kingman Project Manager is Frank Marbury, Assistant City Engineer, (928) 753-8134.  

The design speed for Eastern Street between Pasadena Avenue and Prescott Street is 40 mph and 
between Prescott Street and Airway Avenue is 30 mph. No design exceptions are required. 

The superelevation of Airway Avenue at the new Eastern Street intersection is 3.3% sloped away from 
Eastern Street. Turning movements between Eastern Street and Airway Avenue will subject vehicles to 
high adverse cross slopes and could result in overturning, especially for high-speed turns or tall vehicles. 
The specific cross-slope of turning movements should be determined during final design. Additional warning 
signs may be justified. 

One or more local street connections to Eastern Street between Pacific Avenue and I-40 may be closed 
with cul-de-sacs or converted to one-way pending approval from the City’s Engineering and Fire 
Departments and depending on the outcome of public involvement. 

The design should accommodate future construction of Windsor Avenue with connection to Eastern Street. 

Traffic control requirements will be in accordance with City of Kingman requirements, the 2009 Edition of 
the Manual on Uniform Traffic Control Devices (MUTCD) and Arizona Supplement to the 2009 Edition of 
the MUTCD. The project is anticipated to require lane closures with flaggers for pavement reconstruction.  

A Drainage Report will be prepared to document design methodology, assumptions, and results. 
Improvements should be designed to accommodate future construction of regional drainage basins and 
expansion of the railroad diversion channel as shown in the 2003 preliminary design report. 

Modifications to ground elevations within FEMA designated floodplains will require a local “Floodplain Use 
Permit” from the Mohave County Flood Control District (MCFCD) as well as a Conditional Letter of Map 
Revisions (CLOMR) from FEMA. 

A geotechnical field exploration and analysis will be the performed to determine the most economical 
pavement structural section. 

If street lighting is installed, it should be located on the east/south side of Eastern Street. This would 
minimize any impacts to the lighting due to improvements associated with any developments on the 
west/north sides of Eastern Street, including any future work associated with the drainage channel parallel 
to the railroad tracks. It should be noted that any street lights immediately adjacent to I-40, should probably 
be the shorter Type E style poles similar to those installed on Stockton Hill Road at the I-40 Interchange. 
The light poles should be the standard UES poles installed with a spacing of approximately 180 feet. LED 
lights equivalent to 150 W HPS should be utilized to minimize the monthly utility costs, as well as minimize 
any maintenance to replace lights. Coordination will be required with UES for establishing a power source 
for the traffic signal and the design of any roadway lighting. 

Any existing traffic signal equipment not relocated to the new Eastern Street/Airway Avenue intersection 
shall be salvaged to the City of Kingman. 

Utility conflicts are anticipated. The number and extent of conflicts depends on the selected alternative.  

Coordination with BNSF will be required for proposed drainage improvements and slope modifications 
within BNSF right-of-way.  

This project will include two public information meetings. 

The estimated construction duration will be identified based on the recommended alternative and number 
of construction phases. 

Because this project is anticipated to result in more than one acre of ground disturbance, an Arizona 
Pollutant Discharge Elimination System general permit and a Stormwater Pollution Prevention Plan will be 
required. 

No location has been identified within the project limits for construction staging and materials storage for 
the contractor. 

Existing survey monuments and section corner monuments are located within the project limits. Monuments 
that are disturbed during construction shall be reset to the current standards. 
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E. ESTIMATED COST 

The estimated total project cost range is shown below: 

Segment 1 Typical Section Alternatives $4,620,000  – $5,510,000 
Broudy Drive Wash Alternatives $490,000  – $670,000 
Segment 2 Alignment Alternatives $2,903,000 – $3,399,000 

Total Project Cost $8,227,000 – $10,103,000 
 

New right-of-way is required for some alternatives. The costs of new right-of-way will be refined through 
detailed appraisals and input from the City. The costs shown in this report are estimated based on the 
following assumptions: 

• The cost per acre of undeveloped land is $100,000 per acre, including all clearing and grubbing, 
landscape restoration, wall replacement, city administrative costs, and other incidentals. 

• The costs for full acquisition of residential property are itemized in Table 4 below. The costs are 
based on offers of 150% of current Zillow.com “Zestimate” value plus 50% of current house value 
for relocation assistance, demolition, and administrative costs (total rounded up to nearest 
$10,000). 

Table 4 – Preliminary Cost Estimate for Full Acquisition of Residential Properties 

Alternative Property Address 
Preliminary Estimated  

Acquisition Cost 

Segment 1 
Typical Section Alternative 1C 

3090 North Alpha Street $240,000 

3142 North Evans Street $230,000 

3155 North Stewart Street $190,000 

Segment 1 
Broudy Drive Wash Alternative B2 

2340 Eastern Street $430,000 

Segment 2  
All Alignment Alternatives 

3345 North Central Street $200,000 

Segment 2 
Alignment Alternative 2C 

3359 North Diamond Street $230,000 

3363 North Diamond Street $230,000 

Approximately 3370 North 
Diamond Street 

$230,000 

3389 North Diamond Street $200,000 

 

No costs for TCE have been included. Utility relocations have been estimated at 5% of the overall 
construction amount.  

It is anticipated that the project will be constructed in multiple phases based on funding availability. The 
Final Project Assessment will contain a summary of potential construction phases based on total cost of 
the recommended alternative and the City’s desired construction amount for each phase. 

Estimated costs for other items are based on the following assumptions: 

• Pavement costs are based on a structural section of 4 inches of asphalt concrete (AC) and 8 inches 
aggregate base (AB). The pavement section will be optimized based on the results of the 
geotechnical exploration and analysis.  

• Miscellaneous work in the amount of 15% of the itemized construction bid items has been added 
to account for detailed items that will be identified during final design. 

• Signing costs have been estimated at $70,000 for Alternatives A and B $75,000 for Alternative C. 

• Lighting costs have been estimated at $230,000 for all alternatives. 
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Sheet No 1 of 1
Job No. Eastern Street Improvements

Title PA Opinion of Probable Cost

Subject Construction Cost Estimate for all Alternatives
Made By Alex G Date 5/6/2016

Checked By Date

Alternative 1A Alternative 1B Alternative 1C Alternative 1D Alternative 1E Alternative 2A Alternative 2B Alternative 2C

Local Street Collector Street Collector Street 
with Bike Lanes Local Street Collector Street 

with Bike Lanes

Connect to 
Airway Avenue 

At Existing 
Channel

Connect to 
Airway Avenue 
West of Existing 

Channel

Connect to 
Airway Avenue 
East of Existing 

Channel

Estimated Right-of-Way Cost $944,000 $1,058,000 $2,014,000 $1,027,000 $1,034,000 $380,000 $442,000 $2,044,000

Estimated Construction Cost $4,900,000 $5,240,000 $5,740,000 $5,110,000 $5,460,000 $3,160,000 $2,630,000 $1,980,000

Estimated Alternative Cost $5,844,000 $6,298,000 $7,754,000 $6,137,000 $6,494,000 $3,540,000 $3,072,000 $4,024,000

Item Description



CITY OF KINGMAN
COMMUNICATION TO COUNCIL

 
TO: 
 

Honorable Mayor and Common Council 
 

FROM:
 

Carl Cooper, City Attorney
 

MEETING DATE:
 

May  17, 2016
 

AGENDA SUBJECT: Kingman Airport Authority Contract 
 

SUMMARY:
Mayor Anderson and Councilman Carver requested this item for discussion. The Council is requested to go
into executive session to discuss the KAA lease pursuant to ARS 38-431.03(A)(3).
 
FISCAL IMPACT:
 
STAFF RECOMMENDATION:

ATTACHMENTS:
Description

REVIEWERS:
Department Reviewer Action Date
City Attorney Cooper, Carl Approved 5/9/2016 - 7:21 PM
City Attorney Cooper, Carl Approved 5/9/2016 - 7:21 PM
City Manager Dougherty, John Approved 5/9/2016 - 8:08 PM
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